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PART 1

INSTRUCTIONS FOR OFFERORS

1.0 INTRODUCTION

The Virginia Department of Transportation (VDOT) submits this Request for Proposals
(RFP) to solicit design-build Proposals (Proposals) from those entities (Offerors) interested in
contracting to serve as the Design-Builder for the US Route 15/29 Improvements at Vint Hill in
Fauquier County, Virginia (Project). The purpose of this RFP is to determine which Offeror (the
“Successful Offeror”) will be awarded the Design-Build contract (Design-Build Contract) for the
Project.

The Project priorities are:

e Scope and Cost — Obtain the most scope for the maximum contract value as identified
in this RFP.

1.1 Project Overview

The Project is located along US Route 15/29 in Fauquier County, Virginia. The US-
15/29 and VA-215 (Vint Hill Road) intersection consistently ranks as the #1 highest Targeted
Safety Need in the Culpeper District with the highest potential for safety improvement based on
statewide statistical data. High speed approaches and heavy volumes create conditions where
substandard geometrics contribute to frequent crashes due to motorists overdriving conditions.
The existing vertical curves approaching the US-15/29 and Vint Hill Road intersection provide
sight distance for an equivalent 35 mph design speed, well below the 60 mph design speed of the
corridor.

The purpose of the US Route 15/29 Improvements Project at Vint Hill is to address safety
by improving the current substandard stopping sight distance in the northbound lanes of US
Route 15/29 (Lee Highway) in Fauquier County, from approximately 0.96 miles south of the
Route 215 to the intersection of Route 215. The proposed improvements include improving the
vertical alignment of the northbound lanes of US Route 15/29 approaching the traffic signal at
Vint Hill Road. Refer to Part 2 of the RFP (Technical Requirements) for the scope of work,
technical information and requirements.

Offeror’s are encouraged to realize the maximum incentive for Interim Milestone
Completion Date before August 2, 2019, and shall meet the Final Completion Date of the Project
prior to September 30, 2019.

1.2 Base Scope and Scope Alternatives

For budgeting reasons, the Project will be procured utilizing a Base Scope and Scope
Alternatives. All Offerors shall provide, at a minimum, the base scope. The Scope Alternatives
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are listed in sequential order by priority and shall be provided in sequential order. For example,
Scope Alternative 2 shall not be provided unless Scope Alternative 1 is also provided. The
general descriptions of the Base Scope and Scope Alternatives are listed below.

1.2.1 The Base Scope of the Project includes the following:

e Improve the vertical alignment of the northbound lanes of US Route 15/29 within the
project limits to provide stopping sight distance for a minimum Design Speed of 50
mph. The horizontal alignment shall designed using a 60 mph design speed.

1.2.2 Scope Alternative 1 includes the following:

e Improve the vertical alignment of the northbound lanes of US Route 15/29 within the
project limits to provide stopping sight distance for a minimum Design Speed of 55
mph. The horizontal alignment shall designed using a 60 mph design speed.

1.2.3 Scope Alternative 2 includes the following:

e Improve the vertical alignment of the northbound lanes of US Route 15/29 within the
project limits to provide stopping sight distance for a minimum Design Speed of 60
mph. The horizontal alignment shall designed using a 60 mph design speed.

1.3 Procurement Overview

VDOT will use a single-phase selection process on the Project. In accordance with the
requirements of this RFP, interested Offerors will submit a Proposal consisting of a Letter of
Submittal, Attachments to the Letter of Submittal, and Price Proposal consistent with Part 1,
Section 4.0. Additionally, the Offeror who submits the lowest Proposal Price with the most scope
alternatives, as defined in the RFP, will develop and deliver the Post Notice of Intent to Award
Submittal consistent with Part 1, Section 4.4 within three (3) business days of Notice of Intent to
Award.

An Offeror’s Proposal must meet all requirements established by this RFP. Requirements
of this RFP generally will use the words “shall”, “will”, or “must” (or equivalent terms) to
identify a required item that must be submitted with an Offeror’s Proposal. Failure to meet an
RFP requirement may render an Offeror’s Proposal non-responsive.

Price Proposals for the Project shall be an “all in” price; provisions for scope
validation and differing site conditions shall not apply for this project. Offerors are
expected to bid the risk to design and construct the project based on information provided
in the RFP.

Offerors shall submit a Price Proposal for the Base Scope and Scope Alternatives within
VDOT’s maximum contract value in accordance with Part 1, Section 4.3. The Offeror whose
Proposal is deemed responsive, who submitted the most scope alternatives for the lowest price,
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and whose Price Proposal does not exceed VDOT’s maximum contract value for design and
construction will be recommended to the Chief Engineer for an award of a fixed price Design-
Build Contract by the Commonwealth Transportation Board (CTB). The Successful Offeror will
be determined in accordance with Part 1, Section 5.1. The award of the contract will be made to
the Successful Offeror in accordance with Part 1, Section 8.0 of the RFP.

2.0 BACKGROUND INFORMATION
2.1 Legislative Authority

8 33.2-209(B) of the Code of Virginia authorizes VDOT and the Commonwealth
Transportation Board (CTB) to develop and award contracts using the Design-Build contracting
method. In accordance with the law, VDOT completed the Finding of Public Interest (FOPI)
dated February 4, 2019. The FOPI is available for inspection upon request.

2.2 Maximum Contract Value

VDOT’s current maximum contract value (MCV) for this Project is $3,500,000. An
Offeror’s Price Proposal shall not exceed the maximum contract value. A Price Proposal that
exceeds the maximum contract value will render an Offeror’s Proposal non-responsive.

2.3 Procurement Schedule and Project Milestones

2.3.1 VDOT has established incentives for early completion of the Interim Milestone. A
description of the Interim Milestone and requirements to achieve the associated incentive are
included in the Attachment to Part 3 Article 5 (Provision for “No Excuses” Incentives). VDOT
currently anticipates conducting the procurement of the Project in accordance with the following
list of milestones leading to award of the Design-Build Contract. This schedule is subject to
revision and VDOT reserves the right to modify this schedule as it finds necessary, in its sole
discretion.

.1 Advertise RFP 02/04/2019

2 Pre-Proposal Meeting w/ Offerors 02/15/2019 (10:00 AM prevailing local time)
3 Utility Meeting w/ Offerors 02/15/2019 (10:30 AM prevailing local time)
4 RFP Questions Due to VDOT 02/20/2019 (4:00 PM prevailing local time)
.5 VDOT responses to Questions or Clarifications  02/26/2019

.6 Letter of Submittal and Price Proposal Due Date  03/15/2019 (4:00 PM prevailing local time)
.7 Open Price Proposals 03/19/2019 (9:00 AM prevailing local time)
.8 Notice of Intent to Award 03/22/2019

.9  CTB Approval/Notice to Award 04/10/2019

.10  Design-Build Contract Execution 04/16/2019

.11 Notice to Proceed 04/17/2019

.12 Interim Milestone 08/02/2019
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.13 Final Completion 09/30/2019

2.3.2 VDOT has established the following milestones for contract completion dates for the
Project, and Offerors shall base their proposals on such milestones.

| Interim Milestone and Final Completion shall be no later than the date(s) set forth
in Part 1, Section 2.3.1. For the avoidance of doubt, the date for Final Completion
shall include the Work for the Base Scope and Scope Alternatives.

2 If an Offeror proposes Interim Milestone and/or Final Completion date(s) earlier
than that shown in Part 1, Section 2.3.1 above, then such proposed date(s) will be
deemed by VDOT as the contractual completion date(s) for the Design-Build
Contract for all purposes, including liquidated damages.

2.4 Status of NEPA

In accordance with the requirements of the National Environmental Policy Act (“NEPA”)
and in cooperation with Federal Highway Administration (FHWA), a NEPA document
concurrence was approved to utilize a Categorical Exclusion on December 12, 2018. The
coordination of the Categorical Exclusion is currently ongoing. The NEPA process is anticipated
to be complete prior the scheduled date for project award. A working draft of the NEPA
document and associated environmental documents including scoping responses are included in
the RFP Information Package.

The project will not be awarded prior to completion of NEPA related work. NEPA
related work is expected to be complete prior to March 2019.

2.5 VDOT’s Point of Contact

VDOT’s sole point of contact (POC) for matters related to the RFP shall be Joseph
Clarke, PE. VDOT’s POC is the only individual authorized to discuss this RFP with any
interested parties, including Offerors. All communications with VDOT’s POC about the Project
or this RFP shall be in writing, as required by applicable provisions of this RFP.

Name: Joseph A. Clarke, PE

Address: Virginia Department of Transportation
1401 East Broad Street
Annex Building, 5 Floor
Richmond, VA 23219

Mailing Address: 1401 East Broad Street
Richmond, VA 23219

Phone: (804) 371-4316
Fax: (804) 786-7221
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E-Mail: joseph.clarke@vdot.virginia.gov

VDOT disclaims the accuracy of information derived from any source other than
VDOT’s POC, and the use of any such information is at the sole risk of the Offeror.

All communications and requests for information shall be submitted by the Offeror’s
Point of Contact identified in the Letter of Submittal. Written communications to VDOT from
Offerors shall specifically reference the correspondence as being associated with “US Route
15/29 Improvements, Contract No. C00114713DB105”.

2.6 RFP Information Package

An RFP Information Package is available for interested Offerors on CD. Interested
Offerors should complete the RFP Information Package Order Form included as Attachment 2.6
and return the completed form to the VDOT POC identified in Section 2.5.

The contents of the RFP Information Package are listed in Part 2 of the RFP.
2.7 RFP Documents

2.7.1 The documents included in this RFP (collectively the “RFP Documents™) consist of the
following parts and any addenda, as well as any attachments and exhibits contained or identified
in such sections:

PART 1 - REQUEST FOR PROPOSALS, INSTRUCTIONS FOR OFFERORS

PART 2 — PROJECT TECHNICAL INFORMATION AND REQUIREMENTS,
INCLUDING RFP INFORMATION PACKAGE (CD-ROM)

PART 3 - LUMP SUM DESIGN-BUILD AGREEMENT

EXHIBIT 1 to PART 3 - PROJECT SPECIFIC TERMS

PART 4 - GENERAL CONDITIONS

PART 5 - DIVISION | AMENDMENTS TO THE STANDARD SPECIFICATIONS

VDOT has developed standard template Part 3, 4 and 5 (November 2016) documents.
These documents have been compiled into a standard package available for download at the
following location: http://www.virginiadot.org/business/design-build.asp. Standard template
Parts 3, 4 and 5 will be incorporated into the Final Contract by reference.

2.7.2 Each Offeror shall review the RFP Documents and provide questions or requests for
clarification, including but not limited to terms that it considers to be ambiguous or to which it
takes exception. Such questions or requests for clarification will be submitted to VDOT’s POC
within the time specified in Part 1, Section 2.3.1 of this RFP. VDOT will review all questions
and/ or requests for clarification received and, if it deems appropriate, in its sole discretion, may
modify the RFP Documents through an Addendum. Offerors shall base their Proposals on the
terms and conditions of the RFP Documents included in the latest issued Addendum.

Commonwealth of Virginia
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2.7.3 Addenda to the RFP Documents, if any, will be posted on the VDOT public website.
Hard copies of the RFP Documents and Addenda on file will be available upon request. If there
is any conflict between the electronic format and hard copy of any RFP Documents or Addenda,
the hard copy on file shall control.

2.8 Deviations from the RFP Documents

No deviations from the requirements of the RFP Documents will be valid unless they are
set forth in an Addendum prior to receipt of the Offeror’s Letter of Submittal.

2.9 Obligation to Meet All of the Requirements of the RFP Documents

If awarded the Design-Build Contract, the Design-Builder will be obligated to meet all of
the requirements of the RFP Documents for the Contract Price and within the Contract
Time(s). Offerors are on notice that VDOT’s review of Attachments to the Letter of Submittal,
as well as its issuance of any Addendum, shall not be construed as relieving the Design-Builder
of this obligation. Offerors are on further notice that VDOT will review, comment and/or
approve the Design-Builder’s final design after the award of the Design-Build Contract, in
accordance with Part 4, Article 2.

3.0 GENERAL PROCEDURES AND REQUIREMENTS

Part 1, Section 3.0 provides general information, procedures and requirements related to
the pre-submittal period to be followed by all Offerors.

3.1  Offeror’s Pre-Submittal Responsibilities and Representations
3.1.1 Each Offeror shall be solely responsible for examining the RFP Documents, including
any Addenda issued to such documents, and any and all conditions which may in any way affect

its Proposal or the performance of the work on the Project, including but not limited to:

1 Examining and carefully studying the RFP Documents, including any Addenda
and other information or data identified in the RFP Documents;

2 Visiting the Project Site and becoming familiar with the general, local, and Site
conditions that may affect the cost, progress, or performance of its work on the
Project;

3 Offerors are prohibited to access VDOT right of way and private property within
the Project limits to perform any activities other than to observe the conditions of
the site, unless otherwise approved in writing by VDOT’s POC identified in Part
1, Section 2.4. Furthermore, the Offerors are on notice that any unauthorized
access to VDOT right of way and private property within the Project may be
considered sufficient for the disqualification of the Offeror or may render the
Offeror’s Proposal non-responsive or both;

Commonwealth of Virginia
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A4 Contacting each utility owner with facilities existing within the project limits to

determine the scope of work for each owner’s utility relocation. The Offeror shall
address all potential impacts with each affected utility owner and ensure
resolution of all such impacts have been included in the Offeror’s Letter of
Submittal and Attachments and Price Proposals;

5 Addressing all potential impacts with third parties and ensuring all such impacts
have been included in the Offeror’s Letter of Submittal and Attachments and
Price Proposals;

.6 Becoming familiar with and satisfying itself as to all federal, state, and local laws
and regulations that may affect the cost, progress, or performance of its work on
the Project;

v Determining that the RFP Documents are sufficient to indicate and convey
understanding of all terms and conditions for the performance of Offeror’s work
on the Project; and

8 Notifying VDOT in writing, in accordance with the processes set forth in Part 1,
Section 7.0, of all conflicts, errors, ambiguities, or discrepancies that Offeror
discovers in the RFP Documents.

Any failure to fulfill these responsibilities is at the Offeror’s sole risk and no relief will
be provided by VDOT.

3.2  Pre-Proposal Meeting

VDOT will hold a Pre-Proposal Meeting of potential Offerors on the date and time set
forth in Part 1, Section 2.3.1 at the VDOT Culpeper District Office, 1601 Orange Road,
Culpeper, VA 22701 in the District Auditorium.
3.3 Utility Meeting

VDOT will hold a Utility Meeting of potential Offerors on the date and time set forth in
Part 1, Section 2.3.1 at the VDOT Culpeper District Office, 1601 Orange Road, Culpeper, VA
22701 in the District Auditorium.

3.4 Acknowledgment of Receipt of RFP, Revisions, and/or Addenda
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Offeror shall provide VDOT the Acknowledgement of Receipt of RFP, Revisions, and/or
Addenda (Form C-78-RFP), set forth as Attachment 3.4, signed by the Offeror’s Point of Contact
or Principal Officer, with submission of the Proposal, which will serve as acknowledgement that
Offeror has received this RFP.

4.0 CONTENTS OF PROPOSALS

Part 1, Section 4.0 describes specific information that must be included in the Proposal.
The format of such information is described in Part 1, Section 6.

4.0.1 Offerors will submit a two-part Proposal:

A The Letter of Submittal will consist of all information required under Part 1,
Section 4.1 and Section 4.2 and will be submitted in a sealed package by the date and time set
forth in Part 1, Section 2.3.1, and separate from that submitted for the Price Proposal. Offerors
shall complete the Letter of Submittal Checklist, Attachment 4.0.1.1, and include it with their
Letter of Submittal. The purpose of the Letter of Submittal Checklist is to aid the Offeror in
ensuring all submittal requirements have been included in the Offeror’s Letter of Submittal and
to provide a page reference indicating the location in the Letter of Submittal of each submittal
requirement. It shall also include an original signed copy of Acknowledgement of Receipt of
RFP, Revisions and/or Addenda (Form C-78-RFP), Attachment 3.4.

2 The Price Proposal will consist of the information required by Part 1, Section 4.3
and will be submitted in a sealed package by the date and time set forth in Part 1, Section 2.3.1,
and separate from that submitted for the Letter of Submittal. Offerors shall complete the Price
Proposal Checklist, Attachment 4.0.1.2, and include it with their Price Proposal. The purpose of
the Price Proposal Checklist is to aid the Offeror in ensuring all submittal requirements have
been included in the submittal.

4.0.2 Offerors shall be aware that VDOT reserves the right to conduct an independent
investigation of any information, including prior experience, identified in a Proposal by
contacting project references, accessing public information, contacting independent parties, or
any other means. VDOT also reserves the right to request additional information from an
Offeror during the evaluation of that Offeror’s Proposal.

4.0.3 If an Offeror has concerns about information included in its Proposal that may be deemed
confidential or proprietary, the Offeror shall adhere to the requirements set forth by Part 1,
Section 11.1.2.

4.1 Letter of Submittal
4.1.1 The Letter of Submittal shall be on the Offeror's letterhead and identify the full legal

name and address of the Offeror. The Offeror is defined as the legal entity who will execute the
Contract with VDOT. The Letter of Submittal shall be signed by an authorized representative of
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Offeror's organization. All signatures on the Letter of Submittal shall be original and signed in
ink.

4.1.2 Declare Offeror’s intent, if selected, to enter into a contract with VDOT for the Project in
accordance with the terms of this RFP.

4.1.3 Pursuant to Part 1, Section 8.2, declare that the offer represented by the Price Proposal
will remain in full force and effect for one hundred twenty (120) days after the date the Price
Proposal is submitted to VDOT (“Letter of Submittal & Price Proposal Due Date”).

4.1.4 Identify the name, title, address, phone and fax numbers, and e-mail address of an
individual who will serve as the Point Of Contact for the Offeror.

4.1.5 Identify the name, address and telephone number of the individual who will serve as the
Principal Officer for the Offeror. (e.g., President, Treasurer, Chairperson of the Board of
Directors, etc.).

4.1.6 ldentify whether the Offeror will be structured as a corporation, limited liability
company, general partnership, joint venture, limited partnership or other form of organization.
Identify the team members who will undertake financial responsibility for the Project and
describe any liability limitations. If the Offeror is a limited liability company, partnership or
joint venture, describe the bonding approach that will be used and the members of such
organizations who will have joint and several liability for the performance of the work required
for the Project. A single 100% performance bond and a single 100% payment bond shall be
provided regardless of any co-surety relationship.

4.1.7 Identify the full legal name of the Lead Contractor, the Lead Designer, and Quality
Assurance firm for this Project. The Lead Contractor is defined as the Offeror that will serve as
the prime/ general contractor responsible for overall construction of the Project and will serve as
the legal entity who will execute the Contract with VDOT. The Lead Designer is defined as the
prime design consulting firm responsible for the overall design of this Project. The Quality
Assurance firm is defined as the firm proposed by the Offeror to provide the Quality Assurance
Manager for the Project.

4.1.8 State the Offeror’s VDOT prequalification number and current VDOT prequalification
status (active, inactive, etc.) in the Letter of Submittal. An 8.5” x 11” copy of the Offeror’s
VDOT prequalification certificate or evidence indicating Offeror is currently prequalified will be
provided in the Attachments to the Letter of Submittal. The Offeror must be in good standing
and prequalified to bid on the Project as outlined in VDOT’s Rules Governing Prequalification
Privileges at the time of the Letter of Submittal & Price Proposal Due Date. In order to
prequalify as a Joint Venture, a completed “Joint Venture Bidding Agreement” must be
submitted to and approved by VDOT and evidence of the approval shall be included in the
attachments to the Letter of Submittal.

Commonwealth of Virginia
Virginia Department of Transportation
Page 9 of 37



Request for Proposals US Route 15/29 Improvements at Vint Hill

Part 1 — Addendum No. 12 Fauquier County, Virginia
Instructions for Offerors Project No. 0029-030-843
February 1928, 2019 Contract ID # C00114713DB105

4.1.9 Provide a written statement within the Letter of Submittal that the Offeror is committed
to achieving a fifteen-ten percent (3510%) DBE participation goal for the entire value of the
contract.

4.1.10 Provide Interim Milestone and Final Completion Dates. The proposed dates herein shall
be no later than the date(s) set forth in Part 1, Section 2.3.1. Earlier Interim Milestone and Final
Completion date(s) will be deemed by VDOT as the contractual completion date(s) for the
Design-Build Contract for all purposes, including liquidated damages in accordance with Part 3,
Section 5.5.

4.2 Attachments to the Letter of Submittal

4.2.1 Provide the full legal name and address of all affiliated and/or subsidiary companies of
the Offeror on Attachment 4.2.1. Indicate which companies are affiliates and which companies
are subsidiaries. An affiliate shall be considered as any business entity which is closely
associated to another business entity so that one entity controls or has power to control the other
entity either directly or indirectly; or, when a third party has the power to control or controls
both; or where one business entity has been so closely allied with another business entity through
an established course of dealings, including but not limited to the lending of financial
wherewithal, engaging in joint ventures, etc. as to cause a public perception that the two firms
are one entity. Firms that are owned by a holding company or a third party, but otherwise meet
the above conditions and do not have interlocking directorships or joint officers serving, are not
considered to be affiliates.

If the Offeror does not have any affiliated and/or subsidiary companies, other than the
Offeror’s legal business entity, indicate this on Attachment 4.2.1.

The Offeror shall not submit more than one Proposal for this Project. If more than one
Proposal is submitted by an individual, partnership, Corporation, or any party of a Joint Venture,
then all Proposals submitted by that individual, partnership, Corporation or Joint Venture shall
be disqualified. If more than one Proposal is submitted by an affiliate or subsidiary company of
an individual, partnership, Corporation or any party of a Joint Venture, then all Proposals
submitted by that individual, partnership, Corporation or Joint Venture shall be disqualified.

4.2.2 Execute and return the attached Certification Regarding Debarment Form(s) Primary
Covered Transactions, set forth as Attachment 4.2.2(a) and Certification Regarding Debarment
Form(s) Lower Tier Covered Transactions, set forth as Attachment 4.2.2(b) for the Lead
Contractor, Lead Designer and Quality Assurance firm.

If Lead Contractor, Lead Designer and Quality Assurance firm are unable to execute the
certification, then prospective participant shall attach an explanation to its Certification
Regarding Debarment Form. Failure to execute the certification will not necessarily result in
denial of award, but will be considered in determining the Offeror’s responsibility. Providing
false information may result in federal criminal prosecution or administrative sanctions.
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4.2.3 Provide an 8.5” x 11” copy of the Offeror’s VDOT prequalification certificate or
evidence indicating Offeror is currently prequalified as outlined in Section III H in VDOT’s
Rules Governing Prequalification Privileges shall be satisfied.

4.2.4 Include a letter from a surety or insurance company (with a Best’s Financial Strength
Rating of A minus and Financial Size Category VIII or better by A.M. Best Co.) stating that the
Offeror is capable of obtaining a performance and payment bond based on the current estimated
contract value referenced in Part 1, Section 2.2, which bonds will cover the Project and any
warranty periods (per RFP Part 4). The letter of surety shall clearly state the rating
categorization noted above and reference the estimated contract value as identified in Part 1,
Section 2.2, in a manner similar to the notation provided below:

“As surety for [the above named Contractor], [XYZ Company] with A.M. Best Financial
Strength Rating [rating] and Financial Size Category [Size Category] is capable of obtaining
100% Performance Bond and 100% Labor and Materials Payment Bond in the amount of the
anticipated cost of construction, and said bonds will cover the Project and any warranty periods
as provided for in the Contract Documents on behalf of the Contractor, in the event that such
firm be the successful bidder and enter into a contract for this Project.”

4.2.5 All business entities on the Offeror’s proposed team must comply with the law with
regard to their organizational structure, any required registration with governmental agencies
and/or entities, and any required governmental licensure, whether business, commercial,
individual, or professional in nature, and nothing herein is intended to contradict, nor to
supersede, State and Federal laws and regulations regarding the same. All business entities on
the Offeror’s proposed team shall be eligible at the time of their Proposal, under the law and
relevant regulations, to offer and to provide any services proposed or related to the Project. All
business entities on the Offeror’s proposed team shall satisfy all commercial and professional
registration requirements, including, but not limited to those requirements of the Virginia State
Corporation Commission (SCC) and the Virginia Department of Professional and Occupational
Regulations (DPOR).

For the Lead Contractor, Lead Designer and Quality Assurance firm, provide full size
copies of DPOR licenses and SCC registrations, or evidence indicating the same, should be
included in the appendix of the Letter of Submittal. Additionally, the following information
should be provided on Attachment 4.2.5:

1 The SCC registration information for the Lead Contractor, Lead Designer and
Quality Assurance firm. Provide the name, registration number, type of
corporation and status.

2 For this Project, the DPOR registration information for each office practicing or
offering to practice professional services in Virginia. For the Lead Designer and
Quality Assurance firm, provide the business name, address, registration type,
registration number and expiration date.
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Failure to comply with the law with regard to those legal requirements in Virginia
(whether federal or state) regarding your organizational structure, any required registration with
governmental agencies and/or entities, and any required governmental licensure, whether
business, individual, or professional in nature may render your Proposal, in the sole and
reasonable discretion of the Department, non-responsive and in that event your Proposal may be
returned without any consideration or evaluation.

4.2.6 Complete the Work History Forms for both the Lead Contractor and Lead Designer.

Identify on the Lead Contractor Work History Form (Attachment 4.2.6(a)) three (3)
relevant projects by the Lead Contractor for this Project as identified in Part 1, Section 4.1.7,
focusing on what the Offeror considers most relevant in demonstrating the Lead Contractor’s
qualifications to serve as the Lead Contractor for this Project. Relevant experience to be
identified on the Lead Contractor Work History Form shall include:

| Three (3) primary arterial roadway projects with a minimum construction value of
$3,000,000 that achieved on-time or early contract completion.

If work identified on the Lead Contractor Work History Form was performed by an
affiliated or subsidiary company of the Lead Contractor, explain the justification for utilizing an
affiliated or subsidiary company to satisfy the relevant project experience on this Project and the
control the Lead Contractor will exercise over the affiliated or subsidiary company on this
Project. Additionally, identify the full legal name of the affiliated or subsidiary company,
describe their role on this Project, and discuss how the Lead Contractor will be responsible for
the work performed by the affiliated or subsidiary company on this Project. For all projects on
the Lead Contractor Work History Form, identify the prime design consultant responsible for the
overall project design of the projects listed on the Lead Contractor Work History Form.

Identify on the Lead Designer Work History Form (Attachment 4.2.6(b)) three (3)
relevant projects by the Lead Designer for this Project identified in Part 1, Section 4.1.7,
focusing on what the Offeror considers most relevant in demonstrating the Lead Designer’s
qualifications to serve as the Lead Designer for this Project. Relevant experience to be identified
on the Lead Designer Work History Form shall include:

1 Three (3) primary arterial roadway projects with a minimum construction value of
$3,000,000.

For all projects on the Lead Designer Work History Form, identify the prime/ general contractor
responsible for overall construction of the projects listed on the Lead Designer Work History
Form.

4.2.7 Provide Conceptual Roadway Plans showing the general Project layout. Include 117 x
17” copies of (a) plan view indicating the number of lanes specified in the RFP Information
Package, and (b) typical sections of the proposed improvements to US Route 15/29. Minimally,
the Conceptual Roadway Plans shall meet the requirements of the Design Criteria Table
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(Attachment 2.2 of Part 2), indicate that the Ilimits of construction are within the
existing/proposed right-of-way limits shown in the RFP Conceptual Plans, and, as applicable,
identify:

Lane widths

Shoulder widths

Median widths

Horizontal curve data and associated design speeds
Minimum pavement sections

Cross slopes

Location of stormwater management facilities (if applicable)

No U wNPE

4.3  Price Proposal

The information and attachments provided in Part 1, Section 4.3 shall be submitted on the
due date and time set forth in Part 1, Section 2.3.1. If the sealed Price Proposal is not submitted
on the above specified date and time, then the Offeror shall be deemed non-responsive and will
be disqualified from participating in the design-build procurement for this Project. Offerors shall
complete the Price Proposal Checklist, Attachment 4.0.1.2, and include it with their Price
Proposal. The purpose of the Price Proposal Checklist is to aid the Offeror in ensuring all
submittal requirements have been included in the submittal. Additionally, the Offeror shall:

4.3.1 Specify, on the form set forth in Attachment 4.3.1, a Cost Breakdown Summary in whole
numbers for the Base Scope and Scope Alternatives and the Proposal Price, in both numbers and
words, which is a sum for the Base Scope and any Scope Alternatives provided within (i.e. not to
exceed) VDOT’s Maximum Contract Value. Offerors are advised that the prices set forth above
shall be considered full compensation to Offeror for all design and construction of this Project, to
include: labor, material, equipment, permits, taxes, overhead, profit and any other expenses of
any kind applicable to the work to be undertaken by Offeror associated with such work,
including but not limited to any escalation, extended site overhead, acceleration of schedule,
and/or shift of construction sequencing.

4.3.2 Provide the required information set forth in Part 3, Section 6.3, Adjustments to Asphalt,
Fuel and Steel Prices for the Base Scope and Scope Alternatives Price Proposal.

4.3.3 Provide the Proposal Guaranty required by Section 102.07 of Division I Amendments to
the Standard Specifications for the Base Scope and Scope Alternatives Price Proposal. A copy
of the Proposal Guaranty Form C-24 may be found at http://vdotforms.vdot.virginia.gov/ . If the
Price Proposal Guaranty is not submitted with the Price Proposal, then the Offeror shall be
deemed non-responsive and will be disqualified from participating in the Design-Build
procurement for this Project.

4.3.4 Provide the Sworn Statement Forms (C-104, C-105), as set forth in Attachments 4.3.4(a)
and 4.3.4(b) respectively.
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4.4 Post Notice of Intent to Award Submittals

Within three (3) calendar days of Notice of Intent to Award, the Successful Offeror shall
deliver to VDOT documents required by this Section for its review and approval. VDOT may
seek clarifications on any such documents. If VDOT disapproves any such submittal, VDOT
may, in its sole discretion, disqualify the Successful Offeror.

4.4.1 Furnish an organizational chart showing the “chain of command” of all companies
(including affiliated or subsidiary), including individuals responsible for pertinent disciplines,
proposed on the Offeror’s team. Identify major functions to be performed and their reporting
relationships in managing, designing and constructing the Project. The organizational chart
should show a clear separation and independence of a contractual relationship of any kind with
the Quality Control (QC) and Quality Assurance (QA) programs for construction activities. This
includes separation between QA and QC inspection and field/laboratory testing in accordance
with the Minimum Requirements for Quality Assurance and Quality Control on Design Build
and P3 Projects, July 2018.

4.4.2 Provide the identity of and information about the following Key Personnel listed below.
This information is to be provided on the Key Personnel Resume Form attached hereto as
Attachment 4.4.2. The Key Personnel shall be employed full time by the respective firms shown
on the Organizational Chart at the time of submitting a Proposal.

1 Design-Build Project Manager (DBPM) — This individual shall be responsible
for the overall Project design and construction and shall have the necessary
expertise and experience required to supervise and exercise a degree of control of
the Work. Work is comprised of all Design-Builder’s design, construction, quality
management, contract administration and other services required by the Contract
Documents, including procuring and furnishing all materials, equipment, services
and labor reasonably inferable from the Contract Documents in a timely manner.
The individual should be capable of answering questions/inquiries relevant to the
project. The DBPM shall be responsible for meeting the Design-Builder’s
obligations under the Contract and avoiding and resolving disputes under Section
10.2.2 of RFP Part 4 - General Conditions of Contract. This individual shall also
coordinate any required public outreach and public meetings.

2 Quality Assurance Manager (QAM) — This individual shall be from an
independent firm that has no contractual relationship of any kind with the Quality
Control (QC) firm and no involvement in construction operations (to include QC
inspection and testing) for the Project. The QAM shall be responsible for the
quality assurance (QA) inspection and testing of all materials used and ensure the
overall quality of the work performed on the Project, to include monitoring of the
contractor's quality control (QC) program. The QAM will ensure that all work
and materials, testing, and sampling are performed in conformance with the
contract requirements and the "approved for construction” plans and
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specifications. This individual shall be a registered, licensed, Professional
Engineer in the Commonwealth of Virginia.

Design Manager (DM) — This individual shall be responsible for coordinating
the individual design disciplines and ensuring the overall Project design is in
conformance with the Contract Documents. The DM shall be responsible for
establishing and overseeing a QA/QC program for all pertinent disciplines
involved in the design of the Project, including, review of design, working plans,
shop drawings, specifications, and constructability of the Project. This individual
shall be a registered, licensed, Professional Engineer in the Commonwealth of
Virginia.

Construction Manager — This individual, who will be required to be on the
Project site for the duration of construction operations, shall be responsible
for managing the construction process to include all Quality Control (QC)
activities to ensure the materials used and work performed meet contract
requirements and the “approved for construction” plans and specifications. This
individual shall hold a Virginia Department of Environmental Quality (DEQ)
Responsible Land Disturber (RLD) Certification and a VDOT Erosion and
Sediment Control Contractor Certification (ESCCC) or a statement shall be
included indicating this individual will hold these certifications prior to the
commencement of construction. Provide a current list of assignments and the
anticipated duration of each assignment for all projects in which the Construction
Manager is currently obligated.

4.4.3 In accordance with the requirements set forth in Part 1, Section 4.2.5, the following
information should be provided on Attachment 4.4.3:

A1

The SCC registration information for each business entity on the Offeror’s
proposed team. Provide the name, registration number, type of corporation and
status.

For this Project, the DPOR registration information for each office practicing or
offering to practice professional services in Virginia for each business entity on
the Offeror’s proposed team. Provide the business name, address, registration
type, registration number and expiration date.

For this Project, the DPOR license information for each Key Personnel practicing
or offering to practice professional services in Virginia. Provide the name, the
address, type, the registration number, expiration date and the office location
where each Key Personnel member is offering to practice professional services in
Virginia.

For this Project, the DPOR license information for those services not regulated by
the Board for Architects, Professional Engineers, Land Surveyors, Certified
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Interior Designers, and Landscape Architects (i.e. real estate appraisal). Provide
the name, address, type, the registration number, and the expiration date of the
individual offering services in Virginia.

4.4.4 Provide a Proposal Schedule for the entire Project outlining the Offeror’s proposed plan
to accomplish the Work (inclusive of the Base Scope and any applicable Scope Alternatives).
The Proposal Schedule submission should include:

| Proposal Schedule: The Proposal Schedule should depict the Offeror’s proposed
overall sequence of work, and times during each work task and deliverable
required to complete the Project will be accomplished. This shall include all Work
necessary to achieve the Interim Milestone and Final Completion dates. The
Proposal Schedule should be organized using a hierarchical Work Breakdown
Structure (WBS), broken down into major phases of the Project (i.e. project
milestones, project management, design, public involvement, environmental,
right-of-way, utility, and construction, etc.) The Proposal Schedule should depict
the anticipated project critical path (based on the longest path), reviews by
Department, FHWA, other regulatory agencies; and work by suppliers,
subcontractors, and other involved parties, as applicable.

2 Proposal Schedule Narrative: A Proposal Schedule Narrative shall be provided
for the Proposal Schedule submitted that describes the Offeror’s proposed overall
plan to accomplish the Work and, if applicable, to attain incentive(s) including,
but not limited to the overall sequencing, a description and explanation of the
Critical Path, proposed means and methods, and other key assumptions on which
the Proposal Schedule is based.

In addition to hard copy, the Offeror shall provide “PDF” copies of the Proposal
Schedule and narrative; as well as a back-up copy of the Proposal Schedule’s source document in
any of the following electronic file formats: “XER”, “PRX”,”MPP”, or “MPX”, on a CD-ROM.
Offerors are to note that in addition to the Proposal Schedule, the Design-Builder will develop
and submit a Preliminary Schedule and a Baseline Schedule in accordance with Part 3, Section
11.1.

445 Provide a Schedule of Items for the Base Scope and Scope Alternatives Price Proposal
utilizing the Schedule of Items Form attached hereto as Attachment 4.4.5. This Schedule of
Items shall identify the material quantities and costs of each proposed pay item that make up the
total Contract Price. The material quantities and costs listed for each proposed pay item shall, to
the extent possible, correspond to VDOT’s list of standard and non-Standard pay items. Any
items considered for price adjustments shall be identified. The value associated with each pay
item shall be inclusive of all direct and indirect costs, overhead, profit and any other expenses of
any kind. The items and quantities shall be clearly supported by the escrowed pricing
documents.
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Payment for mobilization shall not be scheduled prior to the initiation of construction work. The
pay item for mobilization shall be distributed between two separate installments. The first
installment of fifty percent (50%) of the Design-Builder’s total mobilization cost may be
scheduled following partial mobilization and initiation of construction work. The second
installment may be scheduled following completion of substantial mobilization, including
erection of the Design-Builder’s offices and buildings, if any. Preliminary engineering items
including, but not limited to, surveying, geotechnical investigations and utility coordination shall
not be considered as construction work for the purpose of mobilization.

4.4.6 Submit, for the Price Proposal, a proposed monthly payment schedule showing the
anticipated monthly earnings schedule on which funds will be required.

4.4.7 Provide the Escrow Proposal Documents in accordance with Part 1, Section 11.7.
5.0 PROPOSAL EVALUATION AND RESPONSIVENESS REVIEW

5.0.1 VDOT will open and read the Price Proposals publicly on the date and time set forth in
Part 1, Section 2.3.1.

5.0.2  After opening the Price Proposals, VDOT will determine if the Proposal of the Offeror
with the lowest Proposal Price for the Project is responsive.

5.0.3 If VDOT considers the Proposal of the Offeror with the lowest Proposal Price to be non-
responsive, then VDOT will determine if the Proposal of the Offeror with the next lowest
Proposal Price is responsive.

5.1  Price Proposal Evaluation Factors

VDOT will open and read the Price Proposals publicly on the date and time set forth in
Part 1, Section 2.3.1. The Successful Offeror will be determined based on the following:

A1 VDOT will only consider Price Proposals that do not exceed VDOT’s maximum
contract value. A Price Proposal that exceeds the maximum contract value will render an
Offeror’s Proposal non-responsive.

2 The Offeror who submits: (a) a responsive Proposal; (b) offers the most Scope
Alternatives (in sequential order as specified in Section 1.3); and, in the event that another
Offeror offers the same number of Scope Alternatives, (c) has the lowest Price Proposal shall be
considered the Successful Offeror.

3 In the event of tie Price Proposals with the Base Scope and an identical number of
Scope Alternatives, the Successful Offeror will be decided by giving preference to Virginia
persons, firms, or corporations; otherwise, the tie will be decided by lot in accordance with the
VDOT Road and Bridge Specifications, Section 103.02.
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6.0 PROPOSAL SUBMITTAL REQUIREMENTS

Part 1, Section 6.0 describes the requirements that all Offerors must satisfy in submitting
Proposals. Failure of any Offeror to submit its Proposal in accordance with this RFP may result
in rejection of its Proposal.

6.1 Due Date, Time and Location

6.1.1 All Proposals must be received by the Due Date and time set forth in Part 1, Section
2.3.1. All submissions, including hand-delivered packages, US Postal Service regular mail, US
Postal Service express mail, or private delivery service (FEDEX, UPS, courier, etc.) must be
delivered to the following individual at the following address:

Commonwealth of Virginia

Department of Transportation (VDOT)

Central Office Mail Center

Loading Dock Entrance

1401 E. Broad Street

Richmond, Virginia 23219

Attention: Joseph A. Clarke, PE (APD Division)

Neither fax nor email submissions will be accepted. Offerors are responsible for
effecting delivery by the deadline above, and late submissions will be rejected without opening,
consideration, or evaluation, and will be returned unopened to the sender. VDOT accepts no
responsibility for misdirected or lost Proposals.

6.2 Format

The Proposal format is prescribed below. If VDOT determines that a Proposal does
not comply with or satisfy requirements of this Section, VDOT may find such Proposal to
be non-responsive and may be disqualified from participating in the design-build
procurement for this Project.

6.2.1 Two (2) separate sealed parcels, one (1) containing the Letter of Submittal and
Attachments to the Letter of Submittal and one (1) containing the Price Proposal shall be
submitted by the Due Date and time set forth in Part 1, Section 2.3.1. Parcels shall be clearly
marked to identify the Project and the Offeror, and to identify the contents as the “Letter of
Submittal and Attachments” or “Price Proposal” as applicable.

6.2.2 Each Offeror shall deliver one (1) copy of the Letter of Submittal and Attachments to the
Letter of Submittal, which must bear original signatures, and one (1) CD-ROM or DVD-ROM
containing the entire Letter of Submittal and Attachments to the Letter of Submittal in a single
cohesive Adobe PDF file. Photos and graphics contained in the PDF copy shall be compressed to
220 pixels per inch (ppi) or less prior to conversion in order to minimize the file size to the
greatest extent possible.

Commonwealth of Virginia
Virginia Department of Transportation
Page 18 of 37



Request for Proposals US Route 15/29 Improvements at Vint Hill

Part 1 — Addendum No. 12 Fauquier County, Virginia
Instructions for Offerors Project No. 0029-030-843
February 1928, 2019 Contract ID # C00114713DB105

The Letter of Submittal and Attachments to the Letter of Submittal shall be securely
bound with an identity on its front cover. Three ring binders are not permissible.

The Letter of Submittal and Attachments to the Letter of submittal shall be:
e Divided into two volumes:
o Volume I shall:

= Include all requirements of the Letter of Submittal, including
appendices, with the exception of design concept graphics and
proposal schedule.

= Be prepared on 8.5” x 11” white paper (Charts, exhibits and
other illustrative information included in the Letter of
Submittal may be submitted on 11”7 x 17” paper, but must be
folded to 8.5 x 117.)

2 2

paper:
= The appendices to Volume | should be organized at the end of
the Volume I.
o Volume Il shall:
= Include all design concept graphics drawn to an identifiable
scale.
= |nclude-proposal-schedule:
= Be prepared on 117 x 17” paper unfolded
e Typed on one (1) side only
e Separated by numbered tabs with sections corresponding to the order set forth
in Part 1, Section 4. 1 and Section 4.2.
e Page number references should be included in the lower right hand corner on
each page of Volume | and VVolume Il of the Letter of Submittal.
e Animated videos/ motion pictures are prohibited.
e The Letter of Submittal Checklist and Form C-78-RFP shall be provided in
the front of the Letter of Submittal

The format and appearance of the Work History Forms should not be modified. The
Work History Forms shall not exceed one (1) page per project for each the Lead Contractor and
the Lead Designer.

All printing, except for the front cover of the Letter of Submittal and any appendices,
should be Times New Roman, with a font of 12-point. (Times New Roman 10 point font may be
used for filling out information on charts, tables and/ or exhibits).

6.2.3 Each Offeror shall deliver one (1) paper copy of the Price Proposal, which must bear
original signatures on the Price Proposal Form, and one (1) CD-ROM or DVD-ROM containing
the entire Price Proposal in a single cohesive Adobe PDF file.
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The Price Proposal shall be securely bound and contained in a single volume. Three ring
binders are not permissible. Additionally, the Price Proposal shall be typed on one (1) side
only and separated by numbered tabs with sections corresponding to the order set forth in Part 1,
Section 4.3. The Price Proposal Checklist shall be provided in the front of the Price Proposal.

6.2.4 Within three (3) calendar days of Notice of Intent to Award, the Successful Offeror shall
deliver a sealed parcel containing one (1) paper copy of the Post Notice of Intent to Award
Submittals, excluding the Escrow Proposal Documents, and one (1) CD-ROM or DVD ROM
containing the entire Post Notice of Intent to Award Submittals, excluding the Escrow Proposal
Documents in a single cohesive Adobe PDF file.

The Post Notice of Intent to Award Submittals shall be securely bound and contained in a
single volume. Three ring binders are not permissible. Additionally, the Post Notice of Intent
to Award Submittals shall be typed on one (1) side only and separated by numbered tabs with
sections corresponding to the order set forth in Part 1, Section 4.4.

Except for charts, schedules, exhibits, and other illustrative and graphical information, all
information shall be prepared on 8.5” x 11” white paper. Charts, schedules, exhibits, and other
illustrative and graphical information may be on 11” x 17” paper, but must be folded to 8.5 x
11”. The format and appearance of the Key Personnel Resume Form should not be modified. The
Key Personnel Resume Forms shall not exceed two (2) pages for each Key Personnel.

All printing, except for the front cover of the Post Notice of Intent to Award Submittals
and any appendices, should be Times New Roman, with a font of 12-point (Times New Roman
10 point font may be used for filling out information on charts, tables and/ or exhibits).

7.0 QUESTIONS AND CLARIFICATIONS

7.0.1 All questions and requests for clarification regarding this RFP shall be submitted to
VDOT’s POC in writing in electronic format (submission by email is acceptable). All questions
and requests for clarification shall be submitted in Microsoft Office Word format. No requests
for additional information, clarification or any other communication should be directed to any
other individual. NO ORAL REQUESTS FOR INFORMATION WILL BE ACCEPTED.

7.0.2 All questions or requests for clarification must be submitted by the due date and time set
forth in Part 1, Section 2.3.1. Questions or clarifications requested after such time will not be
answered, unless VDOT elects, in its sole discretion, to do so.

7.0.3 VDOT’s responses to questions or requests for clarification shall be in writing, and may
be accomplished by an Addendum to this RFP. VDOT will not be bound by any oral
communications, or written interpretations or clarifications that are not set forth in an
Addendum.
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7.0.4 VDOT, in its sole discretion, shall have the right to seek clarifications from any Offeror
to fully understand information contained in the Proposal.

8.0 AWARD OF CONTRACT, PROPOSAL VALIDITY AND CONTRACT
EXECUTION

VDOT has determined that the Negotiation and Award of Contract will be made in the following
manner:

8.1  Negotiations and Award of Contract

8.1.1 VDOT will review the Proposal submitted by the Offeror with the lowest price that
provides the most scope alternatives. If the Proposal is responsive and the Proposal Price is
within VDOT’s maximum contract value, then VDOT will issue a Notice of Intent to Award to
the Successful Offeror.

8.1.2 Pursuant to 23 CFR 636.513, VDOT may conduct limited negotiations with the
Successful Offeror to clarify any remaining issues regarding scope, schedule, financing or any
other information provided by the Successful Offeror.

8.1.3 Pursuant to 23 CFR 636.404, if the Proposal Price for the Base Scope submitted by all
Offerors is not within VDOT’s maximum contract value, VDOT may establish a competitive
range among the Offerors who have submitted a responsive Proposal.

8.1.4 Pursuant to 23 CFR 636.402, 636.404, and 636.406, prior to VDOT establishing a
competitive range, VDOT may hold communications with only those Offerors whose exclusion
from or inclusion in, the competitive range is uncertain. Communications will (a) enhance
VDOT’s understanding of Proposals; or (b) allow reasonable interpretation of the Proposal.

8.1.5 Pursuant to 23 CFR 636.404, after VDOT establishes the competitive range, VDOT will
notify any Offeror whose Proposal is no longer considered to be included in the competitive
range.

8.1.6 Pursuant to 23 CFR 636.506, 636.507, and 636.508, VDOT will hold discussions with all
Offerors in the competitive range. Offerors are advised that VDOT may, in its reasonable
discretion, determine that only one Offeror is in the competitive range.

8.1.7 Pursuant to 23 CFR 636.510, VDOT may determine to further narrow the competitive
range once discussions have begun. At which point, VDOT will notify any Offeror whose
Proposal is no longer considered in the competitive range.

8.1.8 Pursuant to 23 CFR 636.509, at the conclusion of discussions, VDOT, will request all
Offeror(s) in the competitive range to submit a final Proposal revision, also called Best and Final
Offer (BAFO). Thus, regardless of the length or number of discussions, there will be only one
request for a revised Proposal (i.e., only one BAFO).
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8.1.9 Pursuant to 23 CFR 636.512, VDOT will review the final Proposals in accordance with
the review and selection criteria and complete a final ranking of the Offerors in the competitive
range, and then VDOT will issue a Notice of Intent to Award to the Successful Offeror.

8.1.10 Pursuant to 23 CFR 636.513, VDOT may conduct limited negotiations with the
Successful Offeror to clarify any remaining issues regarding scope, schedule, financing or any
other information provided by the Successful Offeror.

8.2  Proposal Validity

8.2.1 The offer represented by the Proposal will remain in full force and effect for one hundred
twenty (120) days after the Letter of Submittal/Price Proposal Due Date set forth in Part 1,
Section 2.3.1. If Award of Contract has not been made by the CTB within one hundred twenty
(120) days after the Letter of Submittal/Price Proposal Due Date, each Offeror that has not
previously agreed to an extension of such deadline shall have the right to withdraw its Proposal.

8.3 Submittals after Notice of Intent to Award

8.3.1 Within three (3) calendar days of Notice of Intent to Award, the Successful Offeror shall
deliver to VDOT all of the information required by Part 1, Section 4.4.

8.3.2 Within fifteen (15) days of Notice of Intent to Award, the Successful Offeror shall deliver
to VDOT all pertinent documents in accordance with Section 103 of the Division | Amendments
to the Standard Specifications.

8.3.3 Failure to comply with submittal requirements provided in Part 1, Sections 8.3.1 and
8.3.2 above may result in disqualification of the Offeror by VDOT in its sole and reasonable
discretion.

8.4 Contract Execution and Notice to Proceed

8.4.1 Upon Award of Contract, VDOT will deliver an executed copy of the Design-Build
Contract to the Successful Offeror, who shall execute and deliver such copy to VDOT within
seven (7) days of receipt.

8.4.2 VDOT reserves the right to issue Notice to Proceed within fifteen (15) days after
execution of the Design-Build Contract.

9.0 RIGHTS AND OBLIGATIONS OF VDOT

9.1 Reservation of Rights
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9.1.1 In connection with this procurement, VDOT reserves to itself all rights (which rights
shall be exercisable by VDOT in its sole discretion) available to it under applicable law,
including without limitation, the following, with or without cause and with or without notice:

1 The right to cancel, withdraw, postpone or extend this RFP in whole or in part at
any time prior to the execution by VDOT of the Design-Build Contract, without
incurring any obligations or liabilities.

2 The right to issue a new RFP.

3 The right to reject any and all submittals, responses and Proposals received at any
time.

A4 The right to modify all dates set or projected in this RFP.

5 The right to suspend and terminate the procurement process for the Project, at any
time.

.6 The right to waive or permit corrections to data submitted with any response to
this RFP until such time as VDOT declares in writing that a particular stage or
phase of its review of the responses to this RFP has been completed and closed.

v The right to issue addenda, supplements, and modifications to this RFP.

8 The right to permit submittal of Addenda and supplements to data previously
provided with any response to this RFP until such time as VDOT declares in
writing that a particular stage or phase of its review of the responses to this RFP
has been completed and closed.

9 The right to hold meetings and conduct discussions and correspondence with one
or more of the Offerors responding to this RFP to seek an improved
understanding of the responses to this RFP.

.10 The right to seek or obtain data from any source that has the potential to improve
the understanding and evaluation of the responses to the RFP, including the right
to seek clarifications from Offerors.

.11 Theright to permit Offerors to add or delete firms and/or key personnel until such
time as VDOT declares in writing that a particular stage or phase of its review has
been completed and closed.

.12 The right to add or delete Offeror responsibilities from the information contained
in this RFP.
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.13 The right to waive deficiencies, informalities and irregularities in a Proposal,
accept and review a non-conforming Proposal or seek clarifications or
supplements to a Proposal.

.14 The right to disqualify any Offeror that changes its submittal without VDOT
approval.

.15 The right to change the method of award at any time prior to submission of the
Proposals.

.16 The right to respond to all, some, or none of the inquiries, questions and/or
request for clarifications received relative to the RFP.

.17 The right to negotiate the allocation of prices identified for specific portions of the
work depicted within a Price Proposal.

.18  The right to disqualify and/or cease negotiations with an Offeror if VDOT, in its
sole discretion, determines that the Offeror’s Post Notice of Intent to Award
Submittals are not acceptable or its Price Proposal contains unbalanced pricing
among the specific portions of work identified therein.

9.2  No Assumption of Liability

9.2.1 VDOT assumes no obligations, responsibilities, and liabilities, fiscal or otherwise, to
reimburse all or part of the costs incurred or alleged to have been incurred by parties considering
a response to and/or responding to this RFP. All of such costs shall be borne solely by each
Offeror and its team members.

9.2.2 In no event shall VDOT be bound by, or liable for, any obligations with respect to the
Project until such time (if at all) a contract, in form and substance satisfactory to VDOT, has
been executed and authorized by VDOT and, then, only to the extent set forth therein.

10.0 PROTESTS

This Section simply summarizes protest remedies available with respect to the provisions
of the Code of Virginia that are relevant to protests of awards or decisions to award Design-Build
Contracts by VDOT. This section does not purport to be a complete statement of those
provisions and is qualified in its entirety by reference to the actual provisions themselves.

In accordance with §2.2-4360, of the Code of Virginia, if an unsuccessful Offeror wishes
to protest the award or decision to award a contract, such Offeror must submit a protest in
writing to VDOT’s POC no later than ten (10) calendar days after the award or the
announcement posting the decision to award, whichever occurs first. The written protest shall
include the basis for the protest and the relief sought. No protest shall lie for a claim that the
selected Offeror is not a responsible bidder.
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Public notice of the award or the announcement of the decision to award shall be given
by the public body in the manner prescribed in the terms or conditions of the Invitation to Bid or
Request for Proposal. However, if the protest of any Offeror depends in whole or in part upon
information contained in public records pertaining to the procurement transaction that are subject
to inspection under § 2.2-4342, of the Code of Virginia, then the time within which the protest
must be submitted shall expire ten (10) calendar days after those records are available for
inspection by such Offeror under § 2.2-4342, of the Code of Virginia.

VDOT shall issue a decision in writing within ten (10) calendar days of the receipt of any
protest stating the reasons for the action taken. This decision shall be final unless the Offeror
appeals within ten (10) calendar days of receipt of the written decision, by instituting legal action
in accordance with § 2.2-4364, of the Code of Virginia.

Pursuant to § 2.2-4362, of the Code of Virginia, an award need not be delayed for the
period allowed a bidder or Offeror to protest, but in the event of a timely protest, no further
action to award the Contract will be taken unless there is a written determination by the
Commissioner, or his designee, that proceeding without delay is necessary to protect the public
interest or unless the Design-Build Proposal would expire. Further, pursuant to § 2,2-4361, of
the Code of Virginia, pending a final determination of a protest or appeal, the validity of the
contract awarded and accepted in good faith shall not be affected by the fact that a protest or
appeal has been filed.

11.0 MISCELLANEOUS
11.1  Virginia Freedom of Information Act

11.1.1 All Proposals submitted to VDOT become the property of VDOT and are subject to the
disclosure requirements of Section 2.2-4342 of the Virginia Public Procurement Act and the
Virginia Freedom of Information Act (FOIA) (Section 2.2—3700 et seq.). Offerors are advised
to familiarize themselves with the provisions of each Act referenced herein to ensure that
documents identified as confidential will not be subject to disclosure under FOIA. In no event
shall the Commonwealth, the Commissioner of Highways, or VDOT be liable to an Offeror for
the disclosure of all or a portion of a Proposal submitted pursuant to this request.

11.1.2 If a responding Offeror has special concerns about information which it desires to make
available to VDOT but which it believes constitutes a trade secret, proprietary information, or
other confidential information exempted from disclosure, such responding Offeror should
specifically and conspicuously designate that information as such in its Proposal and state in
writing why protection of that information is needed. The Offeror should make a written request
to VDOT’s POC. The written request shall:

| Invoke such exemption upon the submission of the materials for which protection
is sought.
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2 Identify the specific data or other materials for which the protection is sought.

3 State the reasons why the protection is necessary.

A4 Indicate that a similar process with the appropriate officials of the affected local
jurisdictions is or will be conducted. Failure to take such precautions prior to
submission of a Proposal may subject confidential information to disclosure under
the Virginia FOIA.

11.1.3 Blanket designations that do not identify the specific information shall not be acceptable
and may be cause for VDOT to treat the entire Proposal as public information. Nothing
contained in this provision shall modify or amend requirements and obligations imposed on
VDOT by applicable law, and the applicable law(s) shall control in the event of a conflict
between the procedures described above and any applicable law(s).

11.1.4 In the event VDOT receives a request for public disclosure of all or any portion of a
Proposal identified as confidential, VDOT will attempt to notify the Offeror of the request,
providing an opportunity for such Offeror to assert, in writing, claimed exemptions under the
FOIA or other Commonwealth law. VDOT will come to its own determination whether or not
the requested materials are exempt from disclosure. In the event VDOT elects to disclose the
requested materials, it will provide the Offeror advance notice of its intent to disclose.

11.1.5 Because of the confidential nature of the negotiation process associated with this Project,
and to preserve the propriety of each Offeror’s Proposal, it is VDOT’s intention, subject to
applicable law, not to consider a request for disclosure until after VDOT’s issuance of a Notice
of Intent to Award. Offerors are on notice that once a Design-Build Contract is executed, some
or all of the information submitted in the Proposal may lose its protection under the applicable
laws of the Commonwealth.

11.2  Conflict of Interest

11.2.1 Implementation guidelines for VDOT’s policy on organizational conflicts of interest
relating to Design-Build procurement are documented in the Alternative Project Delivery
Division Memorandum IIM-APD-2.

http://www.virginiadot.org/business/resources/LocDes/IIM-APD-2.pdf

Each Offeror shall require its proposed team members to identify potential conflicts of interest of
a real or perceived competitive advantage relative to this procurement. Offerors are notified that
prior or existing contractual obligations between a company and a federal or state agency relative
to the Project or VDOT’s design-build program may present a conflict of interest or a
competitive advantage. If a potential conflict of interest or competitive advantage is identified,
the Offeror shall submit in writing the pertinent information to VDOT’s POC.
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VDOT, in its sole discretion, will make a determination relative to potential
organizational conflicts of interest or a real or perceived competitive advantage, and its ability to
mitigate such a conflict. An organization determined to have a conflict of interest or competitive
advantage relative to this procurement that cannot be mitigated, shall not be allowed to
participate as a Design-Build team member for the Project. Failure to abide by VDOT’s
determination in this matter may result in a Proposal being declared non-responsive.

11.2.2 Conflicts of interest and a real or perceived competitive advantage are described in state
and federal law, and, for example, may include, but are not limited to the following situations:

1. An organization or individual hired by VDOT to provide assistance in
development of instructions to Offerors or evaluation criteria for the Project.

2. An organization or individual hired by VDOT to provide assistance in
development of instructions to Offerors or evaluation criteria as part of the
programmatic guidance or procurement documents for VDOT’s Design-Build
program, and as a result has a unique competitive advantage relative to the
Project.

3. An organization or individual with a present or former contract with VDOT to
prepare planning, environmental, engineering, or technical work product for the
Project, and has a potential competitive advantage because such work product is
not available to all potential Offerors in a timely manner prior to the procurement
process.

4. An organization or individual with a present contract with VDOT to provide
assistance in Design-Build contract administration for the Project.

11.2.3 VDOT reserves the right, in its sole discretion, to make determinations relative to
potential conflicts of interest on a project specific basis.

11.2.4 VDOT may, in its sole discretion, determine that a conflict of interest or a real or
perceived competitive advantage may be mitigated by disclosing all or a portion of the work
product produced by the organization or individual subject to review under this section. |If
documents have been designated as proprietary by Virginia law, the Offeror will be given the
opportunity to waive this protection from disclosure. If Offeror elects not to disclose, Offeror
may be declared non-responsive.

11.2.5 The firms listed below will not be allowed to participate as a Design-Build team member
due to a conflict of interest:

Schnabel Engineering, Inc.
Rice Associates
Accumark

Geomni
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e Reynolds, Smith and Hills, Inc. (RS&H)
Any Proposals received in violation of this requirement will be rejected.
11.3  Ethics in Public Contracting Act

VDOT may, in its sole discretion, disqualify the Offeror from further consideration for
the award of the Design-Build Contract if it is found after due notice and examination by VDOT
that there is a violation of the Ethics in Public Contracting Act, § 2.2-4367 of the Code of
Virginia, or any similar statute involving the Offeror in the procurement of the contract.

11.4 Requirement to Keep Team Intact

The team proposed by Offeror, including but not limited to the Offeror’s organizational
structure, the lead contractor, the lead designer, Key Personnel, and other individuals identified
pursuant to Part 1, Section 4.4, shall remain on Offeror’s team for the duration of the
procurement process and, if the Offeror is awarded the Design-Build Contract, the duration of
the Design-Build Contract. The Offeror shall not change or substitute any Key Personnel except
due to voluntary or involuntary termination of employment, retirement, death, disability,
incapacity, or as otherwise approved by the Department. Any proposed change, Key Personnel
must be submitted in writing to VDOT’s POC, who, in his sole discretion, will determine
whether to authorize a change. Unauthorized changes to the Offeror’s team at any time during
the procurement process may result in the elimination of the Offeror from further consideration.
Job duties and responsibilities of Key Personnel shall not be delegated to others for the duration
of the Design-Build Contract.

11,5 Disadvantaged Business Enterprises (DBE’s)

11.5.1 Any Design-Builder, subcontractor, supplier, DBE firm, and contract surety involved in
the performance of work on a federal-aid contract shall comply with the terms and conditions of
the United States Department of Transportation (USDOT) DBE Program as the terms appear in
Part 26 of the Code of Federal Regulations (49 CFR as amended), the USDOT DBE Program
regulations; VDOT’s DBE Program rules and regulations, VDOT’s Road and Bridge
Specifications and Part 5 Exhibit 107.15 (Special Provision for Use of Disadvantaged Business
Enterprise for Design-Build Projects).

11.5.2 It is the policy of VDOT that DBEs, as defined in 49 CFR Part 26, shall have every
opportunity to participate in the performance of construction/consultant contracts. The DBE
contract goal for this procurement is identified in Part 1, Section 4.9. Offerors are encouraged to
take all necessary and reasonable steps to ensure that DBES have every opportunity to compete
for and perform services on contracts, including participation in any subsequent supplemental
contracts. If a portion of the work on the Project is to be subcontracted out, Offerors must seek
out and consider DBEs as potential subcontractors. DBEs must be contacted to solicit their
interest, capability and qualifications. Any agreement between an Offeror and a DBE whereby
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the DBE promises not to provide services to any other Offeror or other contractors/consultants is
prohibited.

11.5.3 After Award of the Contract the Design-Builder shall submit documentation related to
the use of DBEs for the Project in accordance with the procedures set for in Part 5 Exhibit
107.15 (Special Provision for Use of Disadvantaged Business Enterprise for Design-Build
Projects). The DBE must become certified with the Virginia Department of Small Business and
Supplier Diversity (SBSD) prior to the performance of any work for the Project. In the case
where the DBE is to be utilized to achieve the DBE participation goal, the DBE must be certified
prior to the submission to VDOT of Forms C-111 (Minimum DBE Requirements), C-112
(Certification of Binding Agreement with DBE Firms) and Form C-48 (Subcontractor/Supplier
Solicitation and Utilization). If the DBE is a prime, the firm will receive full credit for the
planned involvement of their own workforce, as well as the work they commit to be performed
by DBE subcontractors. DBE primes are encouraged to make the same outreach. DBE credit
will be awarded only for work actually performed by DBEs themselves. When a DBE prime or
subcontractor subcontracts work to another firm, the work counts toward the DBE goals only if
the other firm itself is a DBE. A DBE must perform or exercise responsibility for at least 30% of
the total cost of its contract with its own workforce.

11.5.4 DBE certification entitles a firm to participate in VDOT’s DBE Program. However, it
does not guarantee that the firm will obtain VDOT work nor does it attest to the firm’s abilities
to perform any particular type of work.

11.5.5 When preparing bids for projects with DBE goals, VDOT encourages prospective bidders
to seek the assistance of the following offices:

Virginia Department of Small Business and Supplier Diversity
101 N. 14th Street

11" Floor

Richmond, VA 23219

Phone: (804) 786-6585

http://www.sbsd.virginia.gov/

Metropolitan Washington Airports Authority
Department of Supplier Diversity

1 Aviation Circle

Washington, DC 20001

Phone: (703) 417-8625
http://www.metwashairports.com/

Contractors are also encouraged to seek help from the VDOT Districts Equal Employment
Opportunity (“EEO”) Offices, Central Office Civil Rights Office and the VDOT Business
Opportunity and Workforce Development (“BOWD”) Center as listed below:
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VDOT Central Office
1221 East Broad Street
Richmond, VA 23219
(804) 786-2085

Bristol District
870 Bonham Drive
Bristol, VA 24203
(276) 669-9907

Culpeper District
1601 Orange Road
Culpeper, VA 22701
(540) 829-7523

Fredericksburg District

87 Deacon Road
Fredericksburg, VA 22405
(540) 899-4562

Hampton Roads District
1700 N. Main Street
Suffolk, VA 23434
(757) 925-2519

BOWD

1602 Rolling Hills Drive
Suite 110

Richmond, VA 23229
Phone: (804) 662-9555

Lynchburg District
4219 Campbell Avenue
Lynchburg, VA 24506
(434) 856-8169

Northern Virginia District
4975 Alliance Drive
Fairfax, VA 22030

(703) 259-1775

Richmond District

2430 Pineforest Drive
Colonial Heights, VA 23834
(804) 524-6091

Salem District

731 Harrison Avenue
Salem, VA 24153
(540) 387-5453

Staunton District
811 Commerce Road
Staunton, VA 24401
(540) 332-7888

The following informational websites may also be of assistance:

www.Vvirginiadot.org/business/bu bizDev.asp

www.Vvirginiadot.org/business/bu-civil-rights-home.asp

11.5.5 This Project has federal funding. In accordance with the Governor’s Executive Order
No. 20, VDOT requires utilization of Small, Women and Minority (SWaM) Businesses to
participate in the performance of state funded projects. A list of Department of Small Business
and Supplier Diversity (SBSD) certified SWaM firms is maintained on the SBSD web site
(www.sbsd.virginia.gov) under the SWaM Vendor Directory link. Offerors are encouraged to
take all necessary and reasonable steps to ensure that SWaM firms have the maximum

opportunity to compete for and perform services in the design-build contract. If the Offeror
intends to subcontract a portion of the services on the Project, the Offeror is encouraged to seek

Commonwealth of Virginia
Virginia Department of Transportation
Page 30 of 37


http://www.virginiadot.org/business/bu_bizDev.asp
http://www.virginiadot.org/business/bu-civil-rights-home.asp
http://www.sbsd.virginia.gov/

Request for Proposals US Route 15/29 Improvements at Vint Hill

Part 1 — Addendum No. 12 Fauquier County, Virginia
Instructions for Offerors Project No. 0029-030-843
February 1928, 2019 Contract ID # C00114713DB105

out and consider SWaM firms as potential subconsultants. The Offeror is encouraged to contact
SWaM firms to solicit their interest, capability and qualifications. Any agreement between an
Offeror and a SWaM firm whereby the SWaM firm promises not to provide services to other
Offerors is prohibited.

11.6  Trainee and Apprenticeship Participation

VDOT will_not require trainee and apprenticeship participation for this Project.—Fhe-en-the-job
: for thi et io 1l 3) individuals.
11.7 Escrow Proposal Documents

11.7.1 Scope

Pursuant to Part 1, Section 11.7.5.1 below, the Successful Offeror shall submit to the
individual set forth in Part 1, Section 6.1.1 one copy of all documentary information generated in
preparation of its Proposal within three (3) calendar days of Notice of Intent to Award. This
material is hereinafter referred to as Escrow Proposal Documents (“EPDs”). The EPDs will be
held in a secure location at the VDOT Central Office until immediately prior to award of the
Project. The EPDs of the Successful Offeror will be transferred to and then held in escrow at the
banking institution specified in Part 1, Section 11.7.6.

An Escrow Proposal Documents Checklist has been provided for reference in
Attachment 11.7.1.

11.7.2  Ownership

.1 The EPDs are, and shall always remain, the property of the Successful Offeror,
subject to joint review by VDOT and the Successful Offeror, as provided herein.

.2 VDOT stipulates and expressly acknowledges that the EPDs constitute trade
secrets. This acknowledgement is based on VDOT's express understanding that
the information contained in the EPDs is not known outside Successful Offeror's
business, is known only to a limited extent and only by a limited number of
employees of the Successful Offeror, is safeguarded while in Successful Offeror's
possession, is extremely valuable to Successful Offeror and could be extremely
valuable to Successful Offeror's competitors by virtue of its reflecting Successful
Offeror's contemplated techniques of design and construction. VDOT further
acknowledges that Successful Offeror expended substantial sums of money in
developing the information included in the EPDs and further acknowledges that it
would be difficult for a competitor to replicate the information contained therein.
VDOT further acknowledges that the EPDs and the information contained therein
are made available to VDOT only because such action is an express prerequisite
to Award of Contract. VDOT further acknowledges that the EPDs include a
compilation of the information used in Successful Offeror's business, intended to
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give Successful Offeror an opportunity to obtain an advantage over competitors
who do not know of or use the contents of the documentation.

11.7.3 Purpose

EPDs may be used to assist in the negotiation of price adjustments and change orders
and in the settlement of disputes and claims.

11.7.4 Format and Contents

.1 Successful Offerors may submit EPDs in their usual cost estimating format
provided that all information is clearly presented and ascertainable. It is not the
intention of this section, Part 1, Section 11.7, to cause the Successful Offeror
extra work during the preparation of the Proposal, but to ensure that the EPDs will
be adequate to enable complete understanding and proper interpretation for their
intended use. The EPDs shall be submitted in the language (i.e., English) of the
Specifications.

.2 Itis required that the EPDs clearly itemize the estimated costs of performing the
work of each item contained in Successful Offeror’s schedule of items. Cost
items shall be separated into sub-items as required to present a detailed cost
estimate and allow a detailed cost review. A hard copy of the quotes for the Lead
Contractor, Lead Designer and for all subcontractors and subconsultants in the
Offeror’s Organization Chart shall be provided. The EPDs shall include: estimates
for costs of the design professionals and consultants itemized by discipline both
for development of the design, all quantity take-offs, crew size and shifts,
equipment, calculations of rates of production and progress, copies of quotes from
subcontractors and suppliers, and memoranda, narratives, drawings and sketches
showing site or work area layouts and equipment, add/deduct sheets, geotechnical
reviews and consultant reports, and all other information used by the Successful
Offeror to arrive at the prices contained in the Proposal. Estimated costs shall be
broken down into estimate categories for each bid items such as direct labor,
repair labor, equipment ownership and operation, expendable materials,
permanent materials and subcontract costs as appropriate. Plant and equipment,
indirect costs, bond rates and calculations, insurance costs and financing should
be detailed. The Successful Offeror's allocation of indirect costs, contingencies,
and mark-up shall be identified.

.3 All costs shall be identified. For bid items amounting to less than $10,000,
estimated unit costs are acceptable without a detailed cost estimate, provided that
labor, equipment, materials and subcontracts, as applicable, are included, and
provided that indirect costs, contingencies, and mark-up, as applicable, are
allocated.
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4 RFP Documents provided by VDOT should not be included in the EPDs unless
needed to comply with these requirements.

11.7.5 Submittal

1 The EPDs shall be submitted in a sealed container to the individual set forth in
Part 1, Section 6.1.1 above, which container shall be clearly marked on the
outside with the Offeror's name, date of submittal, Project name, and the words
"Escrow Proposal Documents."

.2 Prior to Award of Contract, EPDs of the Successful Offeror will be examined,
organized, and inventoried by representatives of VDOT, together with members
of the Successful Offeror's staff who are knowledgeable in how the Proposal was
prepared. The examination is to ensure that the EPDs are legible and complete. It
will not include review of, and will not constitute approval of proposed
construction methods, estimating assumptions, or interpretations of any RFP
Documents or the Design-Build Contract. Examination will not alter any
condition or term of the Design-Build Contract. EPDs that are legible and
complete will be transferred to the banking institution referenced in Part 1,
Section 11.7.6 after examination.

.3 If all the documents required by this section, Part 1, Section 11.7, have not been
included in the original submittal, additional documentation may be submitted, at
VDOT's discretion, prior to Award of Contract.

4 If the Design-Build Contract is not awarded to the Successful Offeror, the EPDs
of the next Offeror to be considered for award shall be processed as described
above.

5 Timely submission of complete EPDs is an essential element of the Successful
Offeror's responsibility and a prerequisite to Award of Contract.

.6 If the Successful Offeror's Proposal is based upon subcontracting any part of the
work, each subcontractor whose total subcontract price exceeds ten percent (10%)
of the Proposal Price proposed by the Successful Offeror, shall provide separate
Escrow Documents to be included with those of the Successful Offeror. Such
documents shall be opened and examined in the same manner and at the same
time as the examination described above for the Successful Offeror.

.7 If the Design-Builder wishes to subcontract any portion of the work after Award
of Contract, VDOT retains the right to require the Design-Builder to submit
Escrow Documents from the subcontractor before the subcontract is approved.

11.7.6  Storage
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The Successful Offeror’s EPDs shall be stored at SunTrust Bank (Escrow Agent) at the
following address:

SunTrust Bank

ATTN: Charles Henderson
919 East Main Street, 7" Floor
Richmond, Virginia 23219
(804) 782-7087

Generally, the EPDs will be delivered to the Escrow Agent after the Escrow Review
Meeting with VDOT. The Successful Offeror shall provide or have on file with the Escrow
Agent a copy of the firm’s current Tax Form W-9, Certificate of Incumbency, and Articles of
Incorporation. The cost for storing the EPDs will be paid by the Successful Offeror to the
Escrow Agent. This annual fee is currently $2,500 with initial payment due at the time of
document delivery to the Escrow Agent.

11.7.7 Examination

.1 The EPDs shall be examined by VDOT and the Design-Builder, at any time
deemed necessary by VDOT.

.2 VDOT may delegate review of EPDs to members of VDOT’s staff or consultants.
The foregoing notwithstanding, the EPDs and information contained therein may
be used in the resolution of any claim or dispute before any entity selected to
resolve disputes and in any litigation or arbitration commenced hereunder. No
other person shall have access to the EPDs.

.3 Access to the documents will take place in the presence of duly designated
representatives of both VDOT and the Design-Builder, except that, if the Design-
Builder refuses to be present or to cooperate in any other way in the review of the
documents, VDOT may upon notice to the Design-Builder, review such
documents without the Design-Builder being present.

11.7.8 Final Disposition and Return of EPDs

The EPDs of the Successful Offeror will be returned once the work has been determined
to be finally complete and the Successful Offeror has been notified in writing of the
determination of Final Acceptance in accordance with Part 4, Section 6.6. This release is
contingent upon notification from the Department’s Project Manager to the Department’s
Alternative Project Delivery (APD) Division that the Final Application for payment has been
submitted by the Successful Offeror in accordance with Part 4, Section 6.6.3. Upon receipt of
this notification, APD will contact and coordinate with the Successful Offeror for the transfer of
the EPD’s at a mutually convenient time at the expense of the Successful Offeror, as applicable.
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11.7.9 Execution of Escrow Agreement

The Successful Offeror, as a condition of Award of Contract, agrees to execute the
Escrow Agreement in the form set forth in Attachment 11.7.9.

11.8 Administrative Requirements

In addition to the specific submittal requirements set forth in Part 1, Sections 3.0 and 4.0
above, all Offerors shall comply with the following:

11.8.1 All business entities, except for sole proprietorships, are required to be registered with the
Virginia State Corporation Commission. Foreign Professional Corporations and Foreign
Professional Limited Liability Companies must possess a Commonwealth of Virginia Certificate
of Authority from the State Corporation Commission to render professional services. Any
business entity other than a professional corporation, professional limited liability company or
sole proprietorship must be registered in the Commonwealth of Virginia with the Department of
Professional & Occupational Regulation, Virginia Board for Architects, Professional Engineers,
Land Surveyors, Certified Interior Decorators and Landscape Architects. Board regulations
require that all professional corporations and business entities that have branch offices located in
Virginia that offer or render any professional services relating to the professions regulated by the
Board be registered with the Board. Registration involves completing the required application
and submitting the required registration fee for each and every branch office location in the
Commonwealth. All branch offices that offer or render any professional service must have at
least one full-time resident professional in responsible charge that is licensed in the profession
offered or rendered at each branch. All firms involved that are to provide professional services
must meet this criteria prior to a contract being executed by VDOT.

11.8.2 VDOT will not consider for award any Proposals submitted by any Offerors and will not
consent to subcontracting any portions of the proposed Design-Build Contract to any
subconsultants in violation of the provisions of the Federal Immigration Reform and Control Act
of 1986, which prohibits employment of illegal aliens.

11.8.3 All Offerors must have internal control systems in place that meet federal requirements
for accounting. These systems must comply with requirements of 48 CFR 31, “Federal
Acquisition Regulations, Contract Cost Principles and Procedures,” and 23 CFR 172,
“Administration of Engineering and Design Related Service Contracts.”

11.8.4 VDOT assures compliance with Title VI of the Civil Rights Act of 1964, as amended.
The consultant and all subconsultants selected for this Project will be required to submit a Title
VI Evaluation Report (EEO-D2) when requested by VDOT to respond to the RFP. This
requirement applies to all consulting firms with fifteen (15) or more employees.
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11.8.5 VDOT does not discriminate against an Offeror because of race, religion, color, sex,
national origin, age, disability, or any other basis prohibited by state law relating to
discrimination in employment.

The Offeror shall be in compliance with Commonwealth of Virginia Executive Order 61
Ensuring Equal Opportunity and Access for all Virginians in state contracting and public
services. The Offeror shall maintain a non-discrimination policy, which prohibits discrimination
by the Offeror on the basis of race, sex, color, national origin, religion, sexual orientation, gender
identity, age, political affiliation, disability, or veteran status. This policy shall be followed in all
employment practices, subcontracting practices, and delivery of goods or services. The Offeror
shall also include this requirement in all subcontracts valued over $10,000.

11.8.6 Offerors shall note and comply with the requirements relative to the eVA Business-to-
Government Vendor system. The eVA Internet electronic procurement solution, web site portal
(http://www.eva.state.va.us), streamlines and automates government purchasing activities in the
Commonwealth. The portal is the gateway for vendors to conduct business with state agencies
and public bodies. All vendors desiring to provide goods and/or services to the Commonwealth
shall participate in the eVA Internet e-procurement solution through either eVA Basic Vendor
Registration Service or eVA Premium Vendor Registration Service. For more detail information
regarding eVA, registrations, fee schedule, and transaction fee, use the website link:
http://www.eva.state.va.us. All Offerors must register in eVA, failure to register will result in a
Proposal being rejected.

11.8.7 The required services may involve the handling of Critical Infrastructure Information/
Sensitive Security Information (CII/SSI) material. Personnel handling CII/SSI material, visiting
Critical Infrastructure (ClI) facilities or performing bridge/tunnel inspections are required to sign
CII/SSI Non-Disclosure Agreements and pass a fingerprint-based Criminal History Background
Check (CHBC). An individual employee’s failure to successfully pass the fingerprint-based
CHBC will not negate the selection and Offerors will be allowed to replace those individuals.
VDOT reserves the right to conduct fingerprint-based CHBC on all employees of the Design-
Builder’s team members, or on any proposed replacements during the term of the contract who
will be involved in this Project. All costs associated with the fingerprint-based CHBC are the
responsibility of the Offeror or Design-Builder. A VDOT issued photo-identification badge is
required for each employee of the Offeror’s or Design-Builder’s team who will need access to
VDOT CI facilities or who will be performing bridge/tunnel inspections. Based upon the results
of the fingerprint-based CHBC, VDOT reserves the right to deny access to CI1/SSI material and
issuance of a VDOT security clearance or a VDOT issued photo-identification badge.

CI1/SSI material is not available for the Project and is not included in the Information Package.
CII/SSI Non-Disclosure Agreements are not required to respond to the RFP. VDOT’s CII/SSI
Policy Guide and the forms necessary to obtain CII/SSI material can be found using the
following website link: http://www.virginiadot.org/business/bridge_safety inspection.asp. A
completed CII/SSI form must be submitted to VDOT’s Point of Contact provided in Part 1,
Section 2.4 prior to distribution of CII/SSI material.
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11.9 Compliance with the Law in Virginia

Failure to comply with the law with regard to those legal requirements in Virginia
(whether federal or state) regarding your ability to lawfully offer and perform any services
proposed or related to the Project may render your RFP submittal, in the sole and reasonable
discretion of VDOT, non-responsive and/or non-responsible, and in that event your RFP
submittal may be returned without any consideration for selection of contract award.

11.10 Attachments

The following attachments are specifically made a part of, and incorporated by reference
into, these Instructions for Offerors:

ATTACHMENT 2.6 -~ RFP INFORMATION PACKAGE ORDER FORM

ATTACHMENT 3.4 -~ FORM C-78-RFP (ACKNOWLEDGEMENT OF
RECEIPT OF RFP, REVISIONS, AND/OR ADDENDA)

ATTACHMENT 4.0.1.1  -- LETTER OF SUBMITTAL CHECKLIST

ATTACHMENT 4.0.1.2  -- PRICE PROPOSAL SUBMITTAL CHECKLIST

ATTACHMENT 4.2.1 - AFFILIATED/ SUBSIDIARY COMPANIES LIST

ATTACHMENT 4.22(a) -- CERTIFICATION REGARDING DEBARMENT
(PRIMARY COVERED TRANSACTIONS)

ATTACHMENT 4.22(b) -- CERTIFICATION REGARDING DEBARMENT
(LOWER TIER COVERED TRANSACTIONS)

ATTACHMENT 4.2.5 - LICENSE AND REGISTRATION INFORMATION -
BUSINESSES

ATTACHMENT 4.2.6(a) - LEAD CONTRACTOR WORK HISTORY FORM

ATTACHMENT 4.2.6(b) - LEAD DESIGNER WORK HISTORY FORM

ATTACHMENT 4.3.1 -~ PRICE PROPOSAL FORM

ATTACHMENT 4.3.4(3) -~ FORM C-104 (BIDDER’S STATEMENT)

ATTACHMENT 4.3.4(b) - FORM C-105 (BIDDER’S CERTIFICATION)

ATTACHMENT 4.4.2 -~ KEY PERSONNEL RESUME FORM

ATTACHMENT 4.4.3 -~ LICENSE AND REGISTRATION INFORMATION -
INDIVIDUALS

ATTACHMENT 4.4.5 -~ SCHEDULE OF ITEMS FORM

ATTACHMENT 11.7.1 - ESCROW PROPOSAL DOCUMENTS CHECKLIST

ATTACHMENT 11.79 - ESCROW AGREEMENT FORM

END OF PART 1

INSTRUCTIONS FOR OFFERORS
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Form C-78-RFP

ATTACHMENT 3.4

COMMONWEALTH OF VIRGINIA
DEPARTMENT OF TRANSPORTATION

PROJECT: US Route 15/29 Improvements at Vint Hill
RFP NO. : C00114713DB105
PROJECT NO.: 0029-030-843

ACKNOWLEDGEMENT OF RFP, REVISION AND/OR ADDENDA

Acknowledgement shall be made of receipt of the Request for Proposals (RFP) and/or
any and all revisions and/or addenda pertaining to the above designated project which
are issued by the Department prior to the Letter of Submittal submission date shown
herein. Failure to include this acknowledgement in the Letter of Submittal may result in
the rejection of your proposal.

By signing this Attachment 3.4, the Offeror acknowledges receipt of the RFP and/or
following revisions and/or addenda to the RFP for the above designated project which
were issued under cover letter(s) of the date(s) shown hereon:

1. Cover letter of RFP — February 4, 2019
(Date)

2. Cover letter of RFP Addendum No.1 — February 19, 2019

(Date)

3. Cover letter of RFP Addendum No. 2 — February 28, 2019

(Date)

SIGNATURE DATE

PRINTED NAME TITLE
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PART 2

TECHNICAL INFORMATION & REQUIREMENTS

1.0 DESIGN-BUILDER’S SCOPE OF WORK
1.1  Project Description

The Project is located in Fauquier County, Virginia, and involves improving the vertical
alignment of the northbound lanes of US Route 15/29 approaching the existing traffic signal at
Vint Hill Road (Route 215). The limits of the Project are from approximately 0.96 miles south
of Vint Hill Road (Route 215) to the existing intersection of US 15/29 and Vint Hill Road (Route
215), for a total length of approximately 0.96 miles. It is noted that the description and length are
approximate only and are based on the RFP Conceptual Plans shown in the RFP Information
Package and the location of the short term closure of the northbound lanes of US 15/29
beginning at Riley Road in order to construct the project. The final Project length may vary
depending on the Design-Builder’s final design; however, any change in the project limits
requires approval by VDOT.

A Willingness to hold a public hearing was posted for this Project on January 23, 2019.
The major design features of the Project have not yet been approved by the Chief Engineer. The
conceptual design contained in the RFP Information Package reflects a basic line, grade, typical
sections, minimum pavement structures, major cross drainage pipes. These elements are
considered to be the basic Project configuration. The Design- Builder is responsible for final
design in accordance with the Contract Documents. The PDF copy of the RFP Conceptual Plans
shall supersede the electronic drawing files (DGN) contained in the RFP Information Package.

The Design-Builder shall bring the necessary resources and expertise to efficiently and
effectively execute this project with the ultimate goal to meet the interim milestone and final
completion dates and realize the maximum incentive for the interim milestone date for the
Project outlined in Attachment to Part 3 Article 5.

1.2 Anticipated Scope of Work

The anticipated scope of work to be undertaken by the Design-Builder under the Design-
Build contract for this Project will include, but is not limited to:

Survey

Developing and completing the design

Acquiring the necessary environmental permits

Acquiring rights of way

Coordinating and performing, or causing to be performed, required utility relocations,
additions, and adjustments
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e Roadway construction

e Milling and overlaying and/or building up of existing pavement

Guardrail/barrier

Signs, sign structures, and foundations

Overhead signs structures and other traffic control measures

System integration, testing, maintenance until final acceptance, and documentation

Traffic maintenance and management during all phases of construction

Pavement markers and markings

Storm drainage

Quality Assurance and Quality Control for design and construction

e Stakeholder coordination and public outreach

e Overall Project management and coordination with other active construction projects
in the vicinity.

Descriptions and technical requirements of the anticipated work are set forth in Part 2, Section 2.
1.3 Anticipated Design Services

Design services shall address all items necessary for construction and operation of the
completed facility. Design services are anticipated to include, but are not limited to, those
services necessary to produce roadway construction plans relative to the technical disciplines
listed in Part 2, Section 1.2 above. Other data collection and technical studies may include, but
are not necessarily limited to: geotechnical investigation, borings and analysis, materials
analysis, and/or additional environmental studies. Offerors should note that all work performed
on this Project shall be completed using English Units.

1.4  Anticipated Environmental Services

The Design-Builder shall carry out environmental commitments during design and
construction, as applicable, as identified in the Categorical Exclusion (CE), on which
coordination is currently ongoing. The NEPA process is anticipated to be complete prior the
scheduled date for project award. VDOT has completed preliminary document re-evaluations
for Right of Way (RW) Authorization (EQ-201) dated January 28, 2019; Plans, Specifications
and Estimates (PS&E) Authorization (EQ-200) dated January 28, 2019, and a preliminary
Environmental Certification/Commitments Checklist (EQ-103) dated January 28, 2019, which
are included in the RFP Information Package. All commitment compliance shall be supported
by the appropriate documentation, to be provided by the Design-Builder to the VDOT Project
Manager. Further details are provided in Part 2, Section 2.4.

The Design Builder shall acquire all water quality permits for the Project in the Design-
Builder’s name (i.e. the Design-Builder will be the “Permitee”) and shall provide for any
necessary stream and/or wetland compensation required by permits to accomplish the work.

The Design-Builder shall be responsible for any subsequent coordination to obtain
updated information, requirements, and clearances from environmental regulatory agencies that
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provide threatened and endangered species oversight. The Northern Long-Eared bat may be
affected by the Project and will require additional coordination with federal and state agencies to
resolve these issues. A copy of VDOT’s preliminary Fish, Plant, and Wildlife Resources Form
dated January 28, 2019 is included in the RFP Information Package. Further details are provided
in Part 2, Section 2.4.5.

The Design-Builder shall manage solid waste, hazardous waste, and hazardous materials
in accordance with all applicable federal, state, and local environmental regulations and shall
implement good housekeeping, waste minimization and pollution prevention practices.
Additional information regarding hazardous materials is provided in Part 2, Section 2.4.6.

This Project is located in an area that is currently in Attainment with the National
Ambient Air Quality Standards (NAAQS). The following Virginia Department of
Environmental Quality (VDEQ) air pollution regulations must be adhered to during the
construction of this Project: 9 VAC 5-50-60 et seq., Fugitive Dust precautions. Further details
regarding air quality requirements are provided in Part 2, Section 2.4.7.

The Design-Builder is responsible for evaluating the need to conduct a Noise Study for
any changes from the RFP Conceptual Plans due to their unique design, in accordance with the
VDOT Highway Traffic Noise Impact Analysis Guidance manual. See Part 2, Section 2.4.8 for
additional details on Noise mitigation requirements.

The Design-Builder shall be responsible for compliance with pre-construction and
construction-related environmental commitments and will be responsible for compliance with
pre-construction, construction-related permit conditions, as well as post-construction monitoring
if required by regulatory agencies. The Design-Builder will assume all obligations and costs
incurred by complying with the terms and conditions of the permits and environmental
certifications. Any fines associated with environmental permit or regulatory violations will be
the responsibility of the Design-Builder.

Any changes in scope or project footprint from that contained in the Contract Documents
proposed by the Design-Builder, which are acceptable to VDOT, may require additional
environmental technical studies and analysis to be performed by the Design-Builder at their cost.
These technical studies and analyses are to be conducted in accordance with the professional
standards and guidelines of each NEPA-related discipline, as well as the criteria described in Part
2, Section 2.4. VDOT shall be responsible for the coordination of any NEPA document re-
evaluations with FHWA.. The Design-Builder shall then carry out any additional environmental
commitments that result from such coordination at its sole expense and at no additional cost
and/or time delays to the Project.

1.5  Anticipated Right of Way and Utilities
The Offeror’s conceptual design included in its Proposal shall be wholly contained within

the existing right of way limits as shown on the RFP Conceptual Plans, including the temporary
construction easement indicated on Parcel 001. Utility easements have not yet been identified or
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shown on the RFP Conceptual Plans. Deviations from the proposed right of way limits shown
on the RFP Conceptual Plans are not permitted.

The Design-Builder’s final design shall also be contained within the existing right of way
limits as shown on the RFP Conceptual Plans, including the temporary construction easement
indicated on Parcel 001. If the Design-Builder proposes any change to the right of way limits
shown on the RFP Conceptual Plans, then this shall be considered a deviation of the Contract
Documents and shall be addressed as described in Part 2, Section 2.0.

The Design-Builder’s services shall include all work necessary to perform utility
coordination, relocations, and/or adjustments as required by the Project. All costs for utility
relocations, excluding betterments, shall be included in the Offeror’s Price Proposal. Utility
betterments shall not be included in the Offeror’s Price Proposal but shall be reimbursed to the
Design-Builder through agreement with the requesting utility owner.

A revised Utility Exhibit is included in the RFP Addendum #1 Information Package.
This exhibit is updated from the exhibit shown at the Pre-proposal meeting on Friday, February
15" and indicates an additional utility line crossing at approximate Sta. 121+50, which was
obtained from records. Additionally, distances from existing utility poles to the proposed
grading limits of the RFP Conceptual Plans are indicated on this exhibit.

VDOT will begin acquiring the right-of-way for the temporary construction easement
prior to Project NTP and beyond as necessary to assist the Design-Builder. The temporary
construction easement (TCE) as identified in the RFP Conceptual Plans for entrance #3 should
be assumed to be acquired by VDOT and costs associated with this acquisition should not be
included in the Offeror’s Price Proposal. In no event shall VDOT be bound by, or liable for, any
obligations or time impacts with respect to VDOT in determining and acquiring the TCE prior to
Project NTP and beyond. Acquisition of any easements or right-of-way that deviate from those
shown on the RFP Conceptual Plans for the Project will be at the sole risk of the Design-Builder
to include all cost and time impacts associated with attaining those easements in accordance with
Part 2 Section 2.12 of the RFP.

1.6 Anticipated Construction Services

The construction services to be undertaken by the Design-Builder for this Project are
anticipated to include, but are not limited to: earthwork, roadway, the demolition and removal of
portions of the existing pavements, milling and overlaying or building up of existing pavement,
drainage, utility relocations/adjustments and coordination, transportation management plan,
traffic control devices, erosion and sediment control, and compliance with all environmental
requirements, commitments and permit conditions, as described in Part 2, Section 2.0 of this
RFP. The Design-Builder shall provide construction engineering inspection and management,
quality assurance and quality control. Additionally, the Design-Builder is responsible for all
plant quality assurance inspection and testing, excluding items listed under Part 2, Section
2.14.2.
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1.7 Coordination with Active Construction Projects

The Design-Builder shall be responsible for coordinating with contractors of other active
construction projects in the vicinity of the US Route 15/29 Improvements at Vint Hill Project in
accordance with Section 3.6 of Part 4. In addition, the Design-Builder shall organize and
conduct joint meetings (to which VDOT shall be invited) with other Contractors on a monthly
basis at a minimum, or as requested by VDOT. The ultimate purpose of these meetings is to
facilitate achievement of the US Route 15/29 construction program milestones. It is expected
that progress milestones will be jointly developed and mutually agreed to by the Design-Builder
and Contractors for the projects listed below.

Warrenton Park And Ride Lot Expansion At 29/605

Location: Approximately 5.0 miles south of the Project

Project No.: P029-030-813,P101, R201, C501 (UPC # 109549)

Status: Design-Bid-Build anticipated advertisement date of March 12, 2019

VDOT Contact: David Cubbage (540) 727-7129
david.cubbage@vdot.virginia.gov

Warrenton Southern Interchange
Location: Approximately 8.9 miles south of the Project
Project No.: 0029-030-121, P101, R201, C501, B616 (UPC # 77384)
Status: Design- Build; under construction, anticipated completion November 2020
VDOT Contact: Greg Cooley (434) 906-7979
gregory.cooley@vdot.virginia.gov

1.8 Scope Validation

The scope validation process as described in Part 4, Section 2 will not apply for this
Project.

2.0 PROJECT TECHNICAL INFORMATION & REQUIREMENTS

The Offeror’s proposed conceptual design shall meet all requirements of the RFP. Any
proposed deviations from the requirements of the RFP Documents by the Offerors shall be in
accordance with Part 1, Sections 2.7 and 2.8.

The Design-Builder shall bring the necessary resources and expertise to efficiently and
effectively execute this project with the ultimate goal to meet the interim milestone and final
completion dates and realize the maximum incentive for the interim milestone date for the
Project outlined in Attachment to Part 3 Article 5.
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The Design-Builder’s final design shall meet or exceed all requirements included in the
Contract Documents. If the Design-Builder proposes any deviation that results in a modification
to the Contract Documents then the Design-Builder shall follow the Value Engineering Proposals
(VEP) process as described in Section 104.02 of Division I Amendments to the Standard
Specifications (Part 5) (even though the proposed deviations may not qualify as a VEP), unless
otherwise directed by VDOT. Ultimately, any modification to the Contract Documents requires
VDOT approval.

21 References and Information

The design and construction work for the Project shall be performed in accordance with
the applicable federal and state laws and VDOT Standards, Specifications and Reference
Documents to include, but not limited to the documents listed herein. The Design-Builder must
verify and use the latest version of the documents listed herein as of the date of the RFP or latest
Addenda. The Design-Builder must meet or exceed the minimum roadway design standards and
criteria as noted in Attachment 2.2 of the RFP for the Base Scope of Work.

2.1.1 Standards and Reference Documents

If during the course of the design, the Design-Builder determines that a specific Standard,
Specification or Reference Document is required but is not listed herein, it is the responsibility of
the Design-Builder to identify the pertinent Standard, Specification, or Reference Document and
submit to VDOT for review and approval prior to inclusion in the Contract Documents.

The 2016 VDOT Road and Bridge Specifications, and its associated Special Provision
Copied Notes, contain pricing language under sections entitled “Measurement and Payment” that
is not applicable in the Design-Build context of this RFP. Thus, in accordance with the hierarchy
of documents, the Design-Builder will refer to Part 3, Articles 6 and 7, Part 4, Article 6, and
applicable portions of the Division I Amendments (Part 5) to the Standard Specifications for
more information regarding the pricing and payment to the Design-Builder. Similarly, other
references below which contain pricing methodologies for the “Contractor” shall likewise not be
used. The requirements as described in the text of Part 2 herein take precedence over the
referenced documents listed below, unless otherwise indicated.

The standards and references for the Project are listed below in the following order: (a)
Standards and Specifications; (b) Reference Manuals; (c) Special Provisions List including
Special Provisions, Special Provision Copied Notes and Supplemental Specifications. ltems (a)
and (b) are published references that are available publicly, for which copies are not provided to
the Offerors in the RFP Information Package, but these items are to be used as manuals for
design and construction. Items listed in (c) are included in the RFP Information Package.

(a) Standards and Specifications

e VDOT Instructional and Informational Memoranda (I1&IM), All Divisions, (Latest Revision)

e VDOT 2005 Road Design Manual, Vol I, (Revised July 2018)
e VDOT 2012 CADD Manual (latest revisions)
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e VDOT 2016 Road and Bridge Standards, VVolume | and Volume Il (Latest Revision)

e VDOT 2009 Survey Manual, Revised July 2016

e VDOT 1999 Project Participation Manual (Revised July 2014)

e VDOT 2016 Road and Bridge Specifications (including the latest Supplement)

e VDOT 2002 Drainage Manual (Revised July 2017)

e VDOT 2014 Traffic Engineering Design Manual

e VDOT Traffic Operations Analysis Guidebook Version 1.1, dated November 2015

e VDOT Asbestos Inspection Procedures, May 14, 2004

e VDOT Asbestos Project Monitoring and Clearance Air Monitoring Procedures, May 14,

2004

VDOT State Noise Abatement Policy, July 13, 2011

VDOT Noise Report Development and Guidance Document Version 5

VDOT Construction Manual (2005, Revised 2008)

VDOT Post Construction Manual (December 2016)

2011 Virginia Work Area Protection Manual, revised April 1, 2015 and October 2015
(Revision 1a)

AASHTO 2011 Roadside Design Guide, 4 Edition, (Latest Revision)

AASHTO 2011 A Policy on Geometric Design of Highways and Streets, 6th Edition (Latest
Revision)

VDOT Highway Traffic Noise Impact Analysis Guidance Manual, updated July 14, 2014
AASHTO Manual for Assessing Safety Hardware, current edition

National Cooperative Highway Research Project Report 350, 1993

DEQ Stream Channel Erosion Control - Technical Bulletin No. 1

(b) Reference Manuals

VDOQOT State Noise Abatement Policy, July 13, 2011

VDOT Highway Traffic Noise Impact Analysis Guidance Manual, Version 7, July 14, 2015
gINT Manual

2009 Manual on Uniform Traffic Control Devices and all subsequent revisions

2011 Virginia Supplement to the 2009 Manual on Uniform Traffic Control Devices and all
subsequent revisions

VDOT Traffic Engineering Design Manual, current edition

VDOT Road Design Manual, current edition

All VDOT Traffic Engineering Division Memoranda

All VDOT Instruction and Informational Memoranda

2011 Virginia Standard Highway Signs, Revision March 2015

FHWA Standard Highways Signs and Markings, current edition

FHWA'’s Highway Traffic Noise Analysis and Abatement Guidance, December 2011
VDOT Guardrail Installation Training Manual, Published August 2017, (Revised Aug. 2018)
VDOT Manual of Instructions for the Materials Division

VDOT Utility Manual of Instructions (October 2016, including August 2017 revisions)
VDOT Right of Way Manual of Instructions (FHWA Update 2016, Revised October 2017)
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VDOT Noise Report Development Guidance Document, Version 4, August 27, 2014
Procedures For Inventory and Inspection of Traffic Control Device Structures, current edition
National Electric Code

Statewide Lane Closure Coordination Process

DCR/DEQ Virginia Erosion and Sediment Control Handbook, Third Edition, 1992

The Virginia Stormwater Management Handbook, Second Edition, draft (DEQ 2013)
DEQ Virginia Runoff Reduction Spreadsheet — Version 3.0

DEQ Virginia Stormwater BMP Clearinghouse (http://vwrrc.vt.edu/swc/) (including 2011
Design Specifications for Practices (note exclusions in Part 2, Section 2.7.4))

VDOT BMP Design Manual of Practice, April 2013

VDOT Drainage Manual, Revised May 2017 (including current errata sheet)

VDOT Instructional & Information Memorandums (“1&IM”), All Divisions

FHWA publications HDS-6, HEC-14, HEC-15, HEC-18, HEC-20, HEC-22, and HEC-23
NFPA 70 National Electrical Code, 2014 Edition

(c) Special Provisions List, Special Provision Copied Notes and Supplemental Specifications

Federal
e ¢n102-050100-00 Compliance with the Cargo Preference Act, November 19, 1018
e SP102-DB0510-02 Use of Domestic Material, December 19, 2018

General

e SP105-DB0110-00 Design-Build Project Partnering, December 19, 2018

e SP105-DB0610-00 Design-Build Tracking Numbers, December 19, 2018

e Special Provision for Controlled Blasting, May 2014

e SP105-DB0600-00 Document Control System, November 19, 2018

e SP102-DB0120-00 Non-Discrimination in Employment and Contracting Practices,
November 14, 2018

e SQ105-DB0611-01 Division I Amendments (Part 5), Section 105.6-Subcontracting
(Federal Funded Projects), November 19, 2018

Roadway Construction
e SP302-000100-00 Restoring Existing Pavement, July 12, 2016
SP302-000140-01 Pipe Rehabilitation, November 7, 2016
cn315-DB0100-00 Placing and Finishing, January 18, 2017
cq317-DB0100-00 Stone Matrix Asphalt Concrete Placement, January 10, 2019
SP105-DB1000-01 Construction Record Documentation of Permanent Stormwater
Management Facilities, November 14, 2018
SP107-DB0110-00 Form C-45a, November 14, 2018
e SP208-DB0100-00 Subbase and Aggregate Base Material, January 10, 2019
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e SP302-DB0120-00 Jack and Bore, December 12, 2018

e SP302-DB0130-00 Microtunneling, November 19, 2018

e SP303-DB0210-00 Use of Number 10 Screenings, November 14, 2018

e SP307-DB0100-00 Cement Treated Aggregate (CTA) Base, December 19, 2018

e SP315-DB0710-01 Rideability for Design-Build Projects, November 19, 2018

e SQ302-DB0100-00 Pipe Replacement, December 19, 2018

Incidental Construction

cn512-DB120-00 Maintaining Traffic, July 13, 2016
cn518-DB0210-00 Number of Trainees, July 12, 2016
€q512-DB0120-00 Uniformed Flaggers, November 14, 2018
€q512-DB03100-00 Maintaining Traffic, November 18, 2018

Environmental
e SP522-DB0130-00 Tree Removal Time of Year Restriction, December 7, 2018

Traffic Engineering

e SP700-DB0180-02 Modifications to AASHTO's Sign Structure Specification, November
14,2018

e SP703-DB0100-00 Mast Arm Hanger Assembly Std SM-3 and SMD-2, December 19,
2018

e SP801-DB0100-01 Lane Closure Coordination (LCC)/Lane Closure Implementation
(LCI), November 14, 2018

e SS700-002016-03 Section 700 General, June 29, 2018

The above list of Special Provisions is not intended to be an all-inclusive list. The
Design-Builder is responsible for achieving the Work in accordance with all current VDOT
standards as of the date of the RFP issuance, including any revisions and/or addenda thereof. If a
construction element is not adequately addressed within VDOT Standard Specifications or the
Special Provisions listed for the purpose of the Design-Builders design, it is the responsibility of
the Design-Builder to develop an alternative specification that is acceptable to VDOT for that
element of work.

In the event of a discrepancy between VDOT and non-VDOT Standards and References
listed herein, the VDOT Road and Bridge Specifications, design standards, and manuals shall
take precedence, with the following exception. If AASHTO or the MUTCD require that a higher
or better standard be applied, then AASHTO and/or the MUTCD shall take precedence. In
accordance with Part 2, Section 2.1.3 below, all deviations from AASHTO minimum specified
design values shall be documented, justified, and approved by VDOT and FHWA.

Special Provisions included in this contract document or other Special Provisions
approved by VDOT shall govern over the VDOT specifications, design standards and manuals.
Special Provision Copied Notes approved by VDOT and requirements specified within the text
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of this RFP shall govern over both the Special Provisions and VDOT specifications, design
standards and manuals.

2.1.2 RFP Information Package

An RFP Information Package is available for interested Offerors on CD for $50.
Interested Offerors should complete the RFP Information Package Order Form included as
Attachment 2.6 of Part 1. The RFP Information Package includes the following:

General:
e Special Provisions and Special Provision Copied Notes, listed in Part 2, Section
2.1.1(c)above
e Culpeper District Allowable Work Hours - July 2015 Final
e RFP Conceptual Roadway Plans (PDF), dated February 428, 2019
e Guidance for Context Sensitive Solutions/Design, dated February 25, 2004

Environmental:
e FHWA Concurrence with NEPA (CE), dated December 7, 2018
e DEQ scoping response letter to VDOT, dated June 27, 2018
e Fauquier County Parks & Recreation Dept. scoping response letter to VDOT,
dated December 19, 2018
e Fauquier County scoping response letter to VDOT, no date
e John Marshall Soil and Water Conservation District scoping response letter to
VDOT, dated January 2, 2019
e Virginia Department of Health scoping response letter to VDOT, dated December
27,2019
e Virginia Outdoors Foundation scoping response letter to VDOT, dated December
19, 2019
e VDOT Scoping Letter
e Preliminary PS&E Re-Evaluation (EQ200) & (EQ201) dated January 28, 2019
Preliminary Environmental Certification/Commitments Checklist (EQ103) dated
January 28, 2019
VDOT letter to Consulting Parties, dated January 11, 2019
Preliminary Permit Determination dated January 22, 2019
Agency Coordination-IPAC, dated January 24, 2019
Preliminary Air Quality Report January 25, 2019
Cultural Resources Summary Report, dated January 25, 2019
Noise Form dated January 9, 2019
e No Adverse Effect Concurrence letter from VDHR, dated February 1, 2019
Hazardous Materials Summary Report, January 31, 2019
Cultural Resources Map

Geotechnical:
e Geotechnical Engineering Report, dated February 6, 2019
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e QINT® Project Databases (subsurface data for proposed pavement installations,
and subsurface data associated with proposed structures)

Hydraulics:
e Water Quantity Compliance Waiver

Roadway:
e RFP Conceptual Roadway Plans (electronic files), updated February 28, 2019

Survey:
e Survey & Mapping Data, updated February 28, 2019

Utilities:
e Test Hole Reports, dated Feb. 7, 2019
o Test Hole CADD Files
e Revised Utility Exhibit, dated Feb. 19, 2019

Requirements described in the Technical Information and Requirements (Part 2 of the
RFP) shall supersede the information contained in the RFP Information Package, including the
information depicted in the RFP Conceptual Plans. In the event that there is a discrepancy
between the RFP Conceptual Plans (or other information contained in the RFP Information
Package) and the Technical Information and Requirements (Part 2 of the RFP) herein, the
Technical Information and Requirements (Part 2) shall take precedence.

Roadway cross sections and rRecord roadway plans for this Project, which are not
deemed a component of the RFP, ean—beare being provided to Offerors upen—reguestas
supplemental information only. These plans are solely for the information of the Offeror, which
each Offeror may use at their own risk and as they deem appropriate. The Department does not
represent or warrant that the information contained in the plans is suitable for designing the
Project. Offerors interested in obtaining the previously developed record plans should contact the
Design-Build POC specified in Part 1, Section 2.4.

2.1.3 Design Exceptions and Design Waivers

Substandard features reflected in the preliminary design include stopping sight distance
(as indicated in the Base Scope of work with the RFP Conceptual Plans which provide a
minimum stopping sight distance for a vertical curve design speed of 50mph), vertical grade
(which adheres to a design speed of 50mph for rural arterials with rolling terrain), shoulder
width, and existing and proposed embankment slopes which have a slope stability factor of
safety that is less than 1.3. If during further development of the design the Design-Builder
identifies additional substandard features, the Design-Builder is required to either eliminate them
through design improvements or apply for the appropriate design exceptions and/or waivers. The
costs for preparation of design waivers or exceptions and any information needed to support
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these documents is the responsibility of the Design-Builder. Any schedule delays as a result of
the approval process are the responsibility of the Design-Builder.

2.2 Mainline and Other Roadway Improvements

The roadway inventory information and major design criteria are summarized in
Attachment 2.2. The information contained in the Attachment shall serve as a basis for the
Design-Builder to determine the appropriate criteria to apply to the design of the roadway.
Offerors are on notice that the entirety of the information contained in the Design Criteria Table
and Part 2, Section 2.2 of this document including but not limited to the design criteria, and other
notes and data, contain the minimum roadway geometric design requirements that the Design-
Builder shall meet in its performance of the Work. By submitting its Proposal, Offeror certifies
that the Project Concept presented in its proposal is fully compliant with such minimum
requirements. Unless otherwise approved by VDOT, no changes to or deviation from the listed
criteria shall be allowed. Any schedule delays as a result of changes or deviations are the
responsibility of the Design-Builder.

In addition to the US 15/29 improvements depicted on the RFP Conceptual Plans
(contained in the RFP Information Package), the Design-Builder is also responsible for
making necessary improvements to existing median crossovers, existing turn-lanes, and
existing driveway connections._Crossover grades shall not exceed 4% and sight distances
shall not be reduced below currently available values. Positive drainage shall be
maintained at crossovers and medians. Crossovers are not required to accommodate u-
turn_movements for WB-67 vehicles, however, appropriate signage restricting u-turn
movements must be provided.

All roadway typical sections shall be designed to incorporate any necessary widening
required for the installation of the MGS Standard guardrail as discussed in Part 2, Section 2.9.3.
MGS Standard guardrail is depicted in the RFP Conceptual Plans and utilized 9’ posts when
required widths for 6’ posts are not met.

Functional Classification

US Route 15/29 is a corridor of statewide significance and part of the National Highway
System and is functionally classified as an Other Principal Arterial. The VDOT geometric
design standard that will be utilized for US Route 15/29 will be GS-1 in rolling terrain with a
minimum design speed of 60 mph for the design of horizontal curves and a minimum design
speed of 50 mph for the design of vertical curves.

The Base scope of work will include improving the vertical alignment of the northbound
lanes of US Route 15/29 within the project limits to provide stopping sight distance for a
minimum Design Speed of 50 mph. The sag curve at the north end of the project limits adjacent
to the intersection of Vint Hill Road and US 15/29 is not required to be improved to provide
sight distance for a 50 mph design speed, as this is the tie-in location.
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Two scope alternatives are included in the Project. Scope Alternative 1 will include
improving the vertical alignment of the northbound lanes of US Route 15/29 within the project
limits to provide stopping sight distance for a minimum Design Speed of 55 mph and Scope
Alternative 2 will include improving the vertical alignment of the northbound lanes of US Route
15/29 within the project limits to provide stopping sight distance for a minimum Design Speed of
60 mph.

A shift in the horizontal alignment of the northbound lanes of US Route 15/29 within the
project limits towards the existing median is allowed, provided the minimum width of the
median_as measured between the edges of the northbound and southbound through travel lanes is
32 feet. However, a shift of the northbound lanes of US Route 15/29 within the project limits to
the outside will not be allowed.

All existing turn lanes, median crossovers and entrances on US 15/29 within the project
limits shall remain in the Design-Builder’s final design. The existing rock outcrop in the median
of US 15/29 between Entrance #1 and approximate Station 120+00 shall be removed to improve
intersection sight distance at the crossover.

2.3 This section intentionally left blank
2.4 Environmental
2.4.1 Environmental Document

In accordance with the requirements of the National Environmental Policy Act (“NEPA”)
and in cooperation with Federal Highway Administration (FHWA), a NEPA document
concurrence was approved to utilize a Categorical Exclusion on December 12, 2018. The
coordination of the Categorical Exclusion is currently ongoing. The NEPA process is anticipated
to be complete prior the scheduled date for project award. A working draft of the NEPA
document and associated environmental documents including scoping responses are included in
the RFP Information Package. VDOT has also completed preliminary document re-evaluations
for Right of Way (RW) Authorization (EQ-201) dated January 28, 2019; Plans, Specifications
and Estimates (PS&E) Authorization (EQ-200) dated January 28, 2019, and a preliminary
Environmental Certification/Commitments Checklist (EQ-103) dated January 28, 2019, which
are included in the RFP Information Package.

Once the Design-Builder has completed the design, VDOT shall update and finalize the
re-evaluation for RW Authorization (EQ-201) prior to RW authorization; and update and finalize
the re-evaluation for PS&E Authorization (EQ-200), and update and finalize the Environmental
Certification/Commitments Checklist (EQ-103) prior to the VDOT Project Manager releasing
the Project for construction. The VDOT Project Manager shall verify that the EQ-200, EQ-201
and EQ-103 forms have been updated and finalized prior to obtaining approval signatures for
each title sheet submittal required for Right of Way and Construction.
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The Design-Builder shall carry out environmental commitments during design, right of
way acquisition, and construction, as applicable, as identified in the CE, the final document re-
evaluations for RW and the PS&E Re-evaluation, and the final Environmental Certification
forms. All commitment compliance shall be supported by appropriate documentation, to be
provided by the Design-Builder to the VDOT Project Manager.

Any changes in the scope or footprint of the established basic Project concept, proposed
by the Design-Builder and acceptable to VDOT, may require additional environmental technical
studies and analysis to be performed by the Design-Builder at their cost. The Design-Builder
will be responsible for notifying VDOT of plan revisions, scope changes, and providing any
necessary studies and other necessary information to support VDOT’s completion and re-
evaluation of the NEPA document. VDOT will be responsible for the coordination of any NEPA
document re-evaluations with FHWA. The Design-Builder shall then carry out any additional
environmental commitments that result from such coordination at its sole expense and no
additional cost and/or time delays to the Project.

VDOT expects that the results from any additional work needed to support the Design-
Builder’s final design will be conveyed to the Department as quality deliverables in accordance
with professional standards and guidelines for each NEPA-related discipline, as well as the
criteria described in Part 2, Section 2.2. Moreover, VDOT reserves the right to return any
inadequate or substandard deliverables to the Design-Builder for revision prior to coordination.

The Design-Builder is solely responsible for any costs or schedule delays related to the
permit acquisition, permit modifications, and NEPA document re-evaluations associated with
Design-Builder’s design changes, as well as the submission of inadequate or substandard
deliverables. No time extensions will be granted. All costs associated with complying with
these requirements shall be included in the Offeror’s Price Proposal.

2.4.2 Cultural Resources

On January 15, 2019, The VDOT submitted an effect letter to VDHR and Consulting
Parties. In this letter the VDOT recommended that the project will have no adverse effect on
historic resources. The architecture APE is the vicinity where alterations to feeling and setting
may occur. The archaeology APE is the construction footprint and any associated easements. For
the purpose of this project, the APE is limited to existing VDOT ROW. The VDOT received
concurrence of its no adverse effect determination from VDHR on February 1, 2019. Copies of
relevant VDOT/VA SHPO correspondence and mapping showing the location of the historic
property are included in the RFP Information Package.

There is one historic property in the Project’s APE:

VDHR No. 030-5152 Resource Description — Buckland Mills Battlefield

The following commitments must be carried out by Design-Builder:
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The Design-Builder should consider historic properties to be design constraints and avoid
impacting them beyond what is shown on the RFP Conceptual Plans. In addition, the Design-
Builder shall notify the VDOT Project Manager in advance of any other project-related activities,
including but not limited to staging, borrow/disposal, and any temporary or permanent
easements, proposed to be located on or within the view-shed of historic properties. These
activities, any changes to the design, alignment, right of way limits, or easements shown on the
RFP Conceptual Plans, or any additions to the Project such as stormwater management facilities,
wetland mitigation sites, or noise barriers, may require review by VDOT and could require
additional cultural resources studies and/or coordination with the VA SHPO. The Design-
Builder is responsible for conducting all cultural resources studies necessitated by the proposed
changes, in accordance with the Secretary of the Interior’s Standards and Guidelines for
Archaeology and Historic Preservation, and the Virginia Department of Historic Resources’
most current Guidelines for Conducting Survey in Virginia, while VDOT is responsible for
coordinating both the studies and the proposed changes with the VA SHPO. The Design-Builder
shall then carry out any additional cultural resources commitments that result from such
coordination at its sole expense and at no additional cost to VDOT.

2.4.3 Section 4(f) Resources
There is no Use of 4(f) Resources on this Project
2.4.4 Water Quality Permits and Compensatory Mitigation

VDOT’s preliminary Permit Determination January 22, 2019 is included in the RFP
Information Package. No permits are required for the Project, with the stipulation that fill is
placed only within the existing roadway fill prism, which is defined as the section of roadway
between the existing cut and fill slope tie-in points on the left and right sides of the roadway.
Grading activities shall not extend beyond the existing toe of slope of fill slopes along the
outside shoulder for the entire project, except for constructing entrance improvements. Any
changes to the current concept which require fill, permanent or temporary, to be placed beyond
the existing toe-of-slope at any of the existing culvert crossings, will require a permit and will
render this permit determination invalid. The Offeror should note that VDOT’s preliminary
Permit Determination and wetland delineations (if applicable) are provided for informational
purposes only. The Design Builder will be responsible for verifying permit requirements prior to
construction. Regulatory agencies will make the final determination which state/federal water
quality permits will be required during coordination with the Design-Builder.

2.4.5 Threatened and Endangered Species

VDOT has performed preliminary database reviews to determine the Project’s potential
effects on threatened and endangered (T&E) species, indicating that the Project may affect T&E
species. The following state/federally listed T&E species were identified in the vicinity of the
Project: Northern Long-Eared bat. This species may be affected by the Project and will require
additional coordination with federal and state agencies to resolve these issues. A copy of
VDOT’s preliminary Fish, Plant, and Wildlife Resources Form dated January 28, 2019 is
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included in the RFP Information Package. The project is clear for advertisement of the RFP,
although additional agency coordination may be required according to the RFP (Part 2 Technical
Requirements).

The Offeror shall be advised that new and updated T&E information is continually added
to agency databases. The Design-Builder shall be responsible for any subsequent coordination to
obtain updated information, requirements, and clearances from environmental regulatory
agencies that provide threatened and endangered species oversight. The Design-Builder shall
copy the VDOT District Environmental Manager on any submittals requesting concurrence from
USFWS on effect determinations of federally-listed species. This additional T&E species
coordination is also a standard component of the water quality permit acquisition process and
may result in permit conditions for which the Design-Builder shall be responsible. The Design-
Builder is responsible for ensuring that all T&E species are correctly identified and impacts
assessed, noting that more or less resources may be present than initially identified. Avoidance
and minimization shall be implemented to the greatest extent possible. The Design-Builder shall
provide to the VDOT Project Manager copies of all documentation and correspondence with
regulatory agencies.

2.4.6 Hazardous Materials

VDOT performed studies to determine the potential for hazardous materials and/or
contamination within the Project area. Information pertaining to these studies is included in the
RFP Information Package and constitutes Known Pre-existing Hazardous Materials as defined in
Part 4, Article 4.

The Design-Builder shall manage solid waste, hazardous waste, and hazardous materials
in accordance with all applicable federal, state, and local environmental regulations and shall
implement good housekeeping, waste minimization and pollution prevention practices.

The Design-Builder shall be responsible for the development of a Spill Prevention,
Control, and Countermeasure Plan as required by regulation and for submission of any required
plan to the VDOT Project Manager prior to start of construction. In the event of spills or
releases of petroleum products and other hazardous liquids or solid materials, the Design-Builder
shall take immediate action to contain and eliminate the spill release, including the deployment
of environmental protection measures to prevent the migration of the spill into the waters of the
United States and of worker exposure protection measures. The Design-Builder shall notify the
VDOT Project Manager immediately of all instances involving the spill, discharge, dumping or
any other releases or discovery of hazardous materials into the environment and shall provide all
required notifications and response actions.

The Offeror shall include in its Price Proposal all costs associated with complying with
the above listed requirements except that asbestos abatement and abatement monitoring will be
paid for, if and when necessary, under a Work Order in accordance with Article 9 of Part 4
(General Conditions of Contract).
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The Design-Builder shall not acquire property until any required Phase | Environmental
Site Assessment is complete and approved. This shall represent a hold point in the Design-
Builder’s CPM Schedule.

2.4.7 Air Quality

The Project has been assessed for potential air quality impacts and conformity with all
applicable federal and state air quality regulations and requirements. The Air Quality Analysis
Report, dated January 25, 2019, is provided in the RFP Information Package. The Report
identifies federal and state regulatory requirements that must be adhered to during construction
of the Project.

This Project is located in an area that is currently in Attainment with the National
Ambient Air Quality Standards (NAAQS). The following Virginia Department of Environmental
Quality (VDEQ) air pollution regulations must be adhered to during the construction of this
Project: 9 VAC 5-50-60 et seq., Fugitive Dust precautions.

Construction activities related to Air Quality shall be performed in accordance with Part
5, Section 107.16(b) 2 requiring compliance with all applicable local, state, and federal air
quality regulations.

2.4.8 Noise Mitigation

The Noise Scoping Decision for this Project was that this is a Type Il project and that a
Noise study is not required. A copy of the Noise Form dated January 9, 2019, is included in the RFP
Information Package. However, Offerors are responsible for evaluating the need to conduct a Noise
Study for any changes from the RFP Conceptual Plans due to their unique design, in accordance with
the VDOT Highway Traffic Noise Impact Analysis Guidance manual. If a Noise Study is required,
Offerors shall account for the Noise Study and any resulting Noise Walls in their Technical and Price
Proposals.

2.4.9 Environmental Compliance

The Design-Builder is responsible for compliance with all applicable state and federal
environmental laws, regulations, and permits. If, at any time, the Design-Builder is not in
compliance with all applicable environmental laws, regulations, Executive Orders, commitments,
etc., the VDOT Project Manager has the authority to suspend work, in whole or in part, until
such time as the deficiencies or non-compliant items have been corrected. Should any non-
compliant item(s) be identified during construction, immediate and continuous corrective action
shall be taken by the Design-Builder to bring the item(s) back into compliance. The Design-
Builder shall notify the VDOT Project Manager immediately of all non-compliant item(s) and
shall provide to the VDOT Project Manager copies of all documentation and correspondence
with regulatory agencies related to the non-compliant item(s) and their resolution, concurrent
with each submission.
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The Design-Builder shall be responsible for any schedule delays and associated costs as a
result of any delays and/or shut downs associated with non-compliance. Any monetary fines
associated with violations and/or any environmental restoration activities required to resolve
violations shall be the responsibility of the Design-Builder.

The Design-Builder shall carry out environmental commitments during design and
construction, as applicable, as identified in the CE, the final Document Re-evaluations for RW
Authorization (EQ-201) and PS&E Authorization (EQ-200), and the final Environmental
Certification/Commitments Checklist (EQ-103). All commitment compliance shall be supported
by appropriate documentation, to be provided by the Design-Builder to the VDOT Project
Manager.

The Design-Builder shall be responsible for compliance with pre-construction and
construction-related environmental commitments and permit conditions. The Design-Builder
shall assume all obligations and costs incurred by complying with the terms and conditions of the
permits and certifications. Any fines associated with environmental permit or regulatory
violations shall be the responsibility of the Design-Builder.

25  Survey

NOTE: The RFP Concept Plans were prepared with an older survey, which may not
reflect current conditions. However, VDOT recently completed a new survey and utility
designation for the design and construction of the Project in accordance with VDOT’s Survey
Manual. This new survey is included in the RFP Information Package.

The description of the survey limits is as follows: starting at the intersection of US 15/29
and Route 215 Vint Hill Road, running approximately 3000" South along US 15/29 and variable
width coverage, then starting at the intersection of US 15/29 and Route 215 Vint Hill Road and
running approximately 2500 North along US 15/29 with variable width coverage, then starting
at the intersection of US 15/29 and Route 215 Vint Hill Road, running approximately 5000' East
on Route 215 to the intersection of Route 600 Broad Run Church Road. The field survey was
conducted using aerial LIDAR and photogrammetry, conventional and mobile LiIDAR methods
and data was collected within the tolerances defined in the VDOT Virginia Map Accuracy
Standards. Field survey and utility data have been obtained, including, but not limited to the
following:

¢ Notification of property owners*

e Vertical control (Based on NAVD88 Geoid 2012A)**

e Horizontal control (Based on NAD83-2011)**

e Mobile LiDAR Control Points set @ approx. 800’ intervals
e Mobile LiDar**

e Field data verified and updated

e Planimetrics

e Property data and R/W

Commonwealth of Virginia
Virginia Department of Transportation
Page 20 of 59



Request for Proposals US Route 15/29 Improvements at Vint Hill

Part 2 - Addendum No. 12 Fauquier County, Virginia
Technical Requirements Project No. 0029-030-843, P101, R201, C501
February 1928, 2019 Contract ID # C00114713DB105

e Utilities (Level B sub-surface utility investigation in the median from inside edge of
pavement to inside edge of pavement and areas designated as potential BMP’s.)

e Digital Terrain Model

*The Virginia Code 33.2-1011 requires that Notice of Intent letter “shall be sent to the
owner by mail, at the address recorded in the tax records, not less than 15 days prior to the first
date of the proposed entry. Notice of intent to enter shall be deemed made on the date of
mailing.” “The notice shall include the anticipated date such entry is proposed to be made and
the purpose of such entry.” Advance notification of property owners is required for all data
collection efforts related to the development of highway plans. Copies of the letters and address
labels shall be provided to the VDOT Project Manager for forwarding to the District Survey
Manager as soon as they become available for VDOT approval.

**Approach: VDOT conducted a static GNSS network survey related to local National
Geodetic Survey (NGS) First Order control monuments to update the horizontal and vertical
values on existing VDOT Project Monuments. Differential leveling was conducted between the
VDOT Project Monuments through the traversed ground control points. Mobile LIiDAR was
employed to acquire the pavement surface elevations. Mobile LIDAR ground control points
(MCP) were set at approximately 800’ intervals along the project corridor. The MCP’s were
observed utilizing a localized RTK solution with 4 observations on each point. The mobile
LiDAR data was adjusted to these points and mapping was produced. Blind check shots were
surveyed on well-defined paved surfaces throughout the project and tested against the final
mapping. The RMSE of the blind check points was_0.05" and falls within the map class and
accuracy listed below. The maximum variance of the blind check shots was £0.17 foot.

The field survey and utility data provided in the RFP Information Package contains the
general depiction of existing conditions and may be used for purposes of completing final design
of the Project. The horizontal accuracy of the survey is at the Class 1 Level at 1:300 scale. The
vertical accuracy is Class 3 with 1-foot contours. Accuracy standards apply to well-defined
stable locations. The accuracies are from the VDOT Survey manual. The Design-Builder shall
be responsible for obtaining any additional survey data, including all right-of-entry and land use
permits, locating and/or designating underground utilities, digital terrain model (DTM), utility
test holes and obtaining other related data necessary for the design, right of way acquisition,
limited access revisions, and construction of the Project. Additionally, the Design-Builder will be
responsible for any update (property owner changes, subdivisions, etc.) that may occur; updates
need to be reflected on the plans in order to acquire right of way and complete the final design.
Any survey changes shall be verified and certified and submitted in final documentation.

The Design-Builder will be responsible to reset or relocate any survey control damaged,
destroyed or located within the footprint of the final design construction limits. The control will
be established by a land surveyor registered, licensed in the Commonwealth of Virginia with
LD-200 information and supporting computations submitted to the VDOT Project Manager.

Prior to Project completion, if any existing RW monuments are disturbed or destroyed,
the Design-Builder shall provide (if necessary) and reset VDOT RM-2 right of way monuments
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within the Project Limits. The Design-Builder shall depict the monuments on the Right of Way
Plans in accordance with VDOT’s Survey Manual.

2.6 Geotechnical Work

Schnabel Engineering has completed a design-level geotechnical subsurface investigation
for the RFP Conceptual Plans for this Project. The results of the investigation are presented in
the Geotechnical Engineering Report (GER) dated February 6, 2019, which is included in the
RFP Information Package for Addendum #1.

The GER included in this RFP is being provided for Offeror’s information in accordance
with Section 102.04 of Division | Amendments (Part 5). The Design-Builder is not required to
complete further geotechnical investigation if its design concept is not significantly different
from the RFP Conceptual Plans. However, the Design-Builder is required to confirm that its
design will not decrease the slope stability factors provided in the GER for the existing
embankment slopes. Any additional geotechnical engineering investigation performed shall be
in accordance with Chapter 3 of the VDOT Materials Division’s Manual of Instructions (MOI).
The current AASHTO LRFD Bridge Design Specifications, 6™ Edition 2012 and Section
700.05© of the 2016 VDOT Road and Bridge Specifications shall be met where applicable.

The Design-Builder may collect additional data for geotechnical evaluation of pavements,
embankments, soil cuts, soil and rock cuts, culverts, minor structures including drainage pipes,
and any other earth-supported or earth-retaining structures or elements of highway design and
construction required for this Project. The Design-Builder will be responsible for obtaining all
necessary permits and utility clearances as required by VDOT, the Commonwealth of Virginia,
or any other jurisdictional body or owner prior to accessing public or private property for the
purpose of conducting geotechnical field work and shall provide the necessary traffic control in
accordance with the Work Area Protection Manual. The Design-Builder shall complete
laboratory tests in accordance with pertinent ASTM or AASHTO standards and analyze the data
to provide design and construction requirements. Soils, rock, aggregate, asphalt, concrete and
other materials tests shall be performed by a laboratory accredited through the AASHTO
Accreditation Program (AMRL and CCRL) for each test it conducts for the Project, unless
otherwise approved by VDOT.

The Design-Builder shall provide VDOT with all records of subsurface explorations and
describe the soils encountered and their depth limits in accordance with the requirements
outlined in Chapter 3 of the VDOT Materials Division MOI. The Design-Builder shall provide
to VDOT electronic copies of all subsurface explorations in accordance with the boring log
template available on the website included in Chapter 3 of the VDOT Materials Division MOI.
The electronic files shall be provided by a certified professional geologist or a suitably qualified
registered, licensed professional engineer in the Commonwealth of Virginia, in gINT© software.
The gINT® file for the borings contained in Geotechnical Engineering Report, dated February 6,
2019, are provided in the RFP Information Package.
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The Design-Builder shall submit to the VDOT for its review any geotechnical design and
construction memoranda and/or reports that summarize pertinent subsurface investigations, tests,
and geotechnical engineering evaluations and recommendations utilized in support of their
design/construction documents. This submittal shall be made at least ten (10) days in advance of
the submittal of any final design/construction documents that are dependent upon the
geotechnical evaluations and recommendations. Technical specifications for construction
methods that are not adequately addressed in the Standard Specifications shall be provided by the
Design-Builder as part of the final design/construction documentation. Prior to submittal of any
final design/construction documentation, the Design-Builder shall review the final
design/construction documents to assure that it appropriately incorporated the geotechnical
components and shall submit evidence of this review to accompany the final design/construction
documentation. The Design-Builder shall reference the drawings that incorporate the pertinent
results. The Design-Builder’s Quality Assurance and Quality Control (QA/QC) Plan shall
document how each specific geotechnical recommendation or requirement will be addressed in
the final design/construction documentation. The results of the geotechnical investigation and
laboratory results shall support design and construction efforts to meet the requirements outlined
in this Section.

Any utility excavations or excavations for storm drains within pavement areas shall be
backfilled with compacted structural fill in accordance with applicable sections of the 2016
VDOT Road and Bridge Specifications and applicable Special Provisions.

2.6.1 Minimum Pavement Sections

Minimum pavement sections shall be utilized for construction of the Project. The
anticipated locations for new pavement, mill and overlay, demolish and replace are provided on
the RFP Conceptual Plans included in the RFP Information Package. The Design-Builder shall
be responsible for the construction of the pavements for this Project in accordance with the
Contract Documents.

The Design-Builder shall prepare and incorporate into the plans, typical sections, profiles
and cross-sections the pavement sections in accordance with the applicable manuals noted in Part
2, Section 2.1. This includes drainage and subdrainage requirements to ensure positive drainage
both within the pavement structure and on the pavement surface. Underdrains are identified in
the Geotechnical Engineering Report, but are not shown in the RFP Conceptual Plans. The
minimum pavement sections are as follows:

New Pavement and Pavement Widening (Mainline and Shoulder)

Surface — 2.0 inches Asphalt Concrete, Type SM-12.5E

Intermediate — 2.0 inches Asphalt Concrete, Type IM-19.0D

Base — 8.0 inches Asphalt Concrete, Type BM-25.0D

Subbase — minimum of 8.0 inches Aggregate Base Material, Type I, Size No. 21B. The
aggregate subbase should be connected to UD-4 or day-light to the face of slope.
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Mill and Overlay (Mainline)

For existing mainline pavement structure that is to remain in-place and be subjected to
mainline traffic, the asphalt concrete depth shall not be reduced.

For salvage/mill and replace areas, the existing pavement shall be milled two (2) inches
and replaced with the following:

Surface — 2.0 inches Asphalt Concrete, Type SM-12.5E

NOTE: For any areas where the existing pavement will include new AC build-up greater
than a 2-inch thickness, use IM or BM mix designations as noted above in layer
thicknesses in accordance with Chapter 6 of the MOI. Where AC overlay/build-up with
new asphalt concrete will be 4.0 inches or greater, milling of the existing AC is not
required.

Minimum pavement sections require that proper grading be maintained to direct surface
water away from paved areas and to provide for efficient runoff from surrounding areas. Work
may involve differential depth milling, differential leveling, or both. The Design-Builder shall
propose an appropriate leveling course mix for each situation.

2.6.2 Temporary Pavement

The Design-Builder shall be responsible for any temporary pavement design including
shoulder strengthening to accommodate MOT. Temporary pavements shall be designed in
accordance with the AASHTO Guide for the Design of Pavement Structures (1993 edition) and
the VDOT Materials Division’s Manual of Instructions. All temporary pavement designs shall
be submitted to VDOT for review. All temporary pavement shall be completely removed once it
is no longer in service. All temporary pavement designs for the Project shall have a minimum
six (6) inches of asphalt concrete and shall meet the following minimum design criteria:

e Design Life — 2 months minimum or for the proposed length of MOT phase
(whichever is greater)

e Reliability — eighty-five percent (85%) minimum

e Initial Serviceability — 4.2 minimum

e Terminal Serviceability — 2.8 minimum

e Standard Deviation — 0.49 minimum

e CBR value for subgrade soils determined through laboratory tests

Temporary pavement sections require that proper grading be maintained to direct surface
water away from paved areas and to provide for efficient runoff from surrounding areas.
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2.6.3 Geotechnical Requirements

Unless otherwise indicated in the Geotechnical Engineering Report or noted herein,
embankments and cut slopes shall be designed in accordance with Section 305 of the VDOT
Materials Division’s MOI. The maximum slope ratio to be used for cut slopes shall not be
steeper than 1H:1V and the maximum slope ratio to be used for roadway embankment fill slopes
shall not be steeper than 1.5H:1V. The Design-Builder is responsible for verifying the stability of
all slopes, including those retained by structures.

All retaining walls shall be designed in accordance with applicable VDOT and AASHTO
requirements included in the RFP Information Package. If the Design-Builder elects to use
mechanically stabilized earth (MSE) walls, the fill material used in the reinforced zone shall be a
crushed aggregate with properties in accordance with VDOT’s Special Provisions for approved
proprietary MSE walls. The Design-Builder shall provide both global and external stability
analysis utilizing a computer program acceptable to VDOT and submit the results of the analysis,
including boring logs, laboratory data, and any other applicable data, to VDOT geotechnical
engineers for review. The wall supplier shall provide to the Design-Builder, for submittal to
VDOT, an internal stability analysis that validates the design of the wall. Retaining walls shall
be designed to control settlements within tolerances identified by VDOT Guidelines for
Preparation of Alternate Retaining Wall Plans.

Material and Construction requirements shall follow the VDOT Manual of the Structure
and Bridge Division — Part 11 “Geotechnical Manual for Structures” and applicable special
provisions listed in Part 2, Section 2.1.1(c). Where undercutting and material replacement is
required to reduce settlement or improve bearing capacity/global stability, areas requiring repair
shall be clearly identified on the plans with notes provided to aid plan review, construction, and
inspection.

The Design-Builder’s design shall not result in slope stability safety factors less than
those stated in the Geotechnical Engineering Report, using the material parameters and
groundwater table location specified in the GER. Construction shall not impact the existing
embankment fill slopes in any manner. Vibratory compaction equipment shall not be used within
10 feet laterally of the top of the existing embankment fill slopes.

2.6.4 Unsuitable Materials

Unsuitable material as defined in the Geotechnical Engineering Report.  The
recommendations for unsuitable materials apply to any material considered for use in the
following locations:

e Within three (3) feet below the embankment foundation or pavement subgrade level
e Within two (2) feet below the bedding material of minor structures

o Laterally within two (2) feet of the outside edge of the pavement shoulders

o Laterally within two (2) feet of the limits of bedding material of minor structures
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The following materials should be considered unsuitable:

e Rock or IGM present within one (1) foot of pavement section subgrades

e Organic materials classifying as OH or OL in accordance with the Unified Soil
Classification System (USCS)

e High plasticity materials classifying as CH or MH in accordance with the Unified Soil
Classification System (USCS)

e Contain more than 5 percent by weight organic matter

e Exhibit a swell value greater than 5 percent as determined from the California Bearing
Ratio (CBR) test using VTM-8

e Exhibit strength, consolidation, durability of rock or any other characteristics that are
deemed unsuitable by VDOT

e Are denoted in the Contract Documents as unsuitable

e All materials within the uppermost three (3) feet of a pavement subgrade shall have a
minimum resilient modulus value of 12,280 psiSaturated, very dry and/or loose or very
soft soils that exhibit excessive pumping or rutting under the weight of construction
equipment. If these near-surface materials can be moisture conditioned (mechanically or
chemically) to an acceptable moisture content that allows adequate compaction to meet
project specifications, and classification testing indicates they are not otherwise
unsuitable, they may be compacted in-place to the specified compaction

The anticipated locations and methods of treatment for unsuitable materials identified in
the Geotechnical Engineering Report shall be shown on the design plans and cross sections.
Saturated or very dry and/or loose or very soft coarse- and fine-grained soils that exhibit
excessive pumping, weaving or rutting under the weight of construction equipment are also
considered unsuitable unless they can be moisture conditioned through either mechanical or
chemical means to an acceptable moisture content that allows adequate compaction to meet
project specifications, and classification testing indicates they are not otherwise unsuitable.
Topsoil, peat, coal and carbonaceous shale shall also be considered unsuitable material. All
unsuitable material shall be disposed of and/or treated as discussed in Section 106.04 of the 2016
VDOT Road and Bridge Specifications at no additional cost to VDOT. Topsoil or other organic
soils are also considered unsuitable for use in embankment fill other than as a cover for slopes
for the purpose of establishing vegetative cover. When used as cover for slopes, the thickness of
topsoil shall not exceed twelve (12) inches.

All materials within the uppermost three (3) feet of a pavement subgrade shall have a
minimum resilient modulus value of 12,280 psi. The Design-Builder’s quality control and
quality assurance plan shall include performance testing to verify this minimum value during
construction.
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2.6.5 Control of Rock Blasting

Blasting will be permitted for construction of the US 15/29 Improvements at Vint Hill
project. All controlled blasting shall be performed in accordance with the Special Provision for
Controlled Blasting provided in the RFP Information Package.

2.6.6 Pipe Installation Methods

Culverts or utility pipes shall be installed by conventional methods in accordance with
recommendations provided in the Geotechnical Engineering Report and Section 302.03 of the
2016 VDOT Road and Bridge Specifications.
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2.7  Hydraulics

The Design-Builder shall provide and/or perform all investigations, evaluations, analysis,
coordination, documentation, and design required to meet all hydrologic and hydraulic, drainage,
stormwater management, erosion and sedimentation control, stormwater pollution prevention,
and Virginia Storm Water Management Program permitting requirements of the standards and
reference documents listed in Part 2, Section 2.1.

2.7.2 Drainage

The drainage work shall include the design and construction of culverts, open channels,
storm sewer systems, underdrains, and erosion and sediment control measures in compliance
with the standards and reference documents listed in Part 2, Section 2.1 and the VDOT Erosion
and Sediment Control and Stormwater Management Programs. All pipe culverts and storm
sewer pipe for the Project shall be determined in accordance with VDOT’s Drainage Manual and
the 2016 VDOT Road and Bridge Standards and all joints shall be determined in accordance
with 1IM-LD-254. The Design-Builder shall provide VDOT two (2) electronic copies on
compact disc (CD) of a final drainage report incorporating all drainage calculations including pre
and post development discharges, capacities, and supporting data such as drainage areas (with
maps), ground cover calculations, etc. in accordance with the documentation requirements as
outlined in VDOT’s Drainage Manual.

Replacement of the three (3) existing culverts underneath US 15/29 at approximate Sta.
112+60, approximate Sta. 125+30, and approximate Sta. 136+90 is not part of this project. For
the purposes of developing its Price Proposal, the Offeror shall assume that all other existing
roadway culverts within the Project limits, as defined in Part 2, Section 1.1 and which are a
functional element of the proposed drainage design, are structurally deficient and are to be
plugged and abandoned in accordance with VDOT Standard PP-1, removed, or replaced with
adequate structures designed and constructed in support of the Design-Builder’s final drainage
design. Offerors should note that VDOT has not assessed the structural condition of the existing
culverts within the Project limits. If after award the Design-Builder investigates the structural
condition of the affected existing culverts, and as a result proposes use (or repair) of some or all,
then it shall be done only with VDOT’s approval. The Design-Builder shall credit VDOT, the
differential in cost for utilizing the existing or rehabilitated culverts in lieu of removing and
replacing the culverts.

The Design-Builder shall assess the structural condition and serviceability of the structure
by performing a visual/video inspection of the existing culverts utilizing the assessment criteria
for Post Installation Inspections presented in VDOT Road and Bridge Specification 302.03(d).
The Design-Builder shall provide VDOT with an inspection report documenting the assessment
following the methodology as prescribed in the Road and Bridge Specification 302.03(d). The
Design-Builder shall provide VDOT with an inspection report documenting their assessment
following the methodology as prescribed in the supplemental specification. The report shall
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include a certification from the Design-Builder’s structural engineer attesting to the structural
adequacy of the structures and specific recommendations relative to improvements to the
structural condition and serviceability of the structures. The Design-Builder shall provide the
report to VDOT for review and approval prior to proceeding to final design. With VDOT’s
approval, pipe culverts deemed repairable shall be rehabilitated in accordance with VDOT’s
guidelines including, but not limited to those methods outlined in Chapter 8, Section 8.3.6.7 of
VDOT’s Drainage Manual and Special Provisions SQ302-000140-01 Pipe Rehabilitation and
SQ302-000100-00 Pipe Replacement.

Pipes to be rehabilitated using methods that reduce the pipe cross sectional flow area by
10% or more will not be allowed without the written approval of the VDOT District Hydraulic
Engineer. Circular pipes 24-inches or less in diameter, and elliptical pipes 30-inches by 19-
inches or smaller, are not eligible for a rehabilitation method that reduces the cross sectional flow
area unless approved in writing by the VDOT District Hydraulic Engineer.

Underdrain outfall locations are not shown in the RFP Conceptual Plans and it shall be
the responsibility of the Design-Builder to develop the underdrain design including adequate
outfall locations. The Design-Builder may, at its discretion, utilize access structures (i.e.
manholes, cleanouts, etc.) in lieu of VDOT Standard EW-12’s in order to outfall an underdrain
according to the guidelines set forth in the 2016 VDOT Road and Bridge Standards and VDOT’s
Drainage Manual while maintaining the ability for the underdrain to be accessed in the future for
maintenance purposes.

2.7.3 Stormwater Pollution Prevention Plan (SWPPP)

A SWPPP, including, but not limited to, an Erosion and Sediment Control (ESC) Plan
and Narrative, a Pollution Prevention (P2) Plan, and a post construction Stormwater
Management (SWM) Plan shall be prepared and implemented by the Design-Builder in
compliance with applicable requirements of the standards and reference documents listed in Part
2, Section 2.1 including the Virginia Erosion and Sediment Control Law and Regulations and the
Virginia Stormwater Management Act (VSMA) and the Virginia Stormwater Management
Program (VSMP) Regulation.

It shall be the responsibility of the Design-Builder to have a qualified person within their
team structure, other than the ESC and post construction SWM Plan designer, who is authorized
and/or certified by the Virginia Department of Environmental Quality (VDEQ) to perform plan
reviews, independently review and certify that the ESC Plans and Narrative and post
construction SWM Plan for the Project are in accordance with VDOT’s Approved ESC and
SWM Standards and Specifications. Before implementing any ESC or post construction SWM
measures not included in VDOT's approved ESC and SWM Standards and Specifications, a
variance or exception respectively must be requested through the VDOT District Hydraulic
Engineer in accordance with VDOT’s Drainage Manual, [IM-LD-195, and IIM-LD-251.

The Design-Builder shall complete and submit the ESC and SWM Plan Certification
form (LD-445C) to the VDOT Project Manager. The Design-Builder shall provide VDOT two
(2) electronic copies each on CD of the final ESC Plan and Narrative, P2 Plan and post
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construction SWM Plan incorporating all calculations, analysis, documentation and evaluations
required. The ESC Narrative shall specifically include calculations (with supporting data)
documenting that the design meets the water quantity requirements for downstream channel
flood protection utilizing the Part 11B technical requirements in the ESC Law and Regulations,
and the VSMA and VSMP Regulation, as appropriate, for each location where stormwater is
discharged from the Project site.

The Project requires coverage under the General Virginia Pollutant Discharge
Elimination System (VPDES) Permit for discharge of stormwater from Construction Activities
(VPDES Construction Permit). The Design-Builder is responsible for providing to VDOT the
necessary information for VDOT to secure permit coverage for the Project. The permit fee will
be paid by VDOT and it shall not be included in the Offeror’s Price Proposal. The Design-
Builder shall complete the applicable sections of the VPDES Construction Permit Registration
form (LD-445), the VPDES Construction Permit Contact Information (LD-445A) along with the
completed ESC and SWM Plan Certification form (LD-445C) and submit them to the VDOT
Project Manager. The VDOT Project Manager will review the submitted information and, if
complete and acceptable, process a request for coverage under the VPDES Construction Permit
in accordance with VDOT’s guidelines as outlined in [IM-LD-242. If any information submitted
by the Design-Builder is found to be incomplete and/or unacceptable, the assembly will be
returned to the Design-Builder for corrective action and resubmission.

For a project that is to be constructed in its entirety (not in phases), the application for
permit coverage shall include the total proposed Land Disturbance Area and the total Land
Development Area, including any off-site facilities in the VDOT right of way, for the overall
project. The Design-Builder shall submit a SWPPP (including a complete ESC Plan, SWM Plan,
and P2 Plan) for the entire project, for review and approval with the initial application for permit
coverage.

Where a project will be constructed in phases, the application for permit coverage shall
include the total proposed Land Disturbance Area and the total Land Development Area,
including any off-site facilities in the VDOT right of way, for the entire project. The Design-
Builder shall submit a SWPPP (including a ESC Plan, a SWM Plan, and P2 Plan) subsequently
for each phase that includes the scope and extent of land disturbing proposed for that phase. The
SWPPP for the initial phase shall be submitted with the application for permit coverage. It is
expected that the individual phase submittals will be self-sustaining and not incur a deficit in
post construction SWM design requirements requiring mitigation on successive phases.
Subsequent work phase submittals shall include the required modifications to the Land
Disturbance Area based upon the proposed scope and extent of land disturbing activities for that
phase. However, these modifications, in total, shall not exceed the submitted total Land
Development Area for the entire project.

The Design-Builder shall not proceed with work to be covered by the permit until permit
coverage is secured and the VDOT Project Manager releases the work in writing. Any request
for an exception from the technical criteria of the VSMP regulation shall be coordinated and
approved prior to receiving permit coverage. It is noted that permit coverage, and subsequent
release of work, can take up to ninety (90) days from the time that the Design-Builder submits a
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request for coverage that includes all required information. However, the Department is working
on an expedited process to reduce the time to obtain the permit. For the purposes of preparing
Technical proposals and schedules, Offerors may assume a 30 day period from the submitted
request date to obtain the VPDES permit coverage for this Project. This represents a hold point
in the Design-Builder’s CPM Schedule. The Design-Builder shall provide a completed SWPPP
Certification form (LD-455E) before commencement of any land disturbing activity and shall
complete and include the SWPPP General Information Sheets in the plan assembly in accordance
with VDOT’s Drainage Manual. The SWPPP Certification form (LD-455E) and SWPPP
General Information Sheets shall be updated with each work segment submittal as necessary.

The Design-Builder shall be responsible for compliance with construction-related permit
conditions and shall assume all obligations and costs incurred by complying with the terms and
conditions of the permit. Any fines associated with permit or regulatory violations shall be the
responsibility of the Design-Builder. Upon completion of the entire regulated land disturbing
activity (including final stabilization of all disturbed areas), the Design-Builder shall provide
updated/revised Permanent Best Management Practice (BMP) information in Section V1 of the
SWPPP General Information Sheets for each post construction BMP placed into service on the
Project, complete the VPDES Construction Permit Termination Notice form (LD-445D) and
submit both documents (without signature) to the VDOT Project Manager for processing. The
Design-Builder shall also have on-site during any land disturbing operations an individual or
individuals holding a VDEQ Inspector Certification, a VDEQ Responsible Land Disturber
(RLD) Certification and a VDOT Erosion and Sediment Control Contractor Certification
(ESCCC) to ensure compliance with all VDEQ and VDOT erosion and sediment control plan
implementation requirements. It shall be the responsibility of the Design-Builder’s certified
ESCCC representative and the Design-Builder’s VDEQ certified ESC Inspector to monitor
Project compliance with the approved SWPPP and the construction general permit. The Design-
Builder’s VDEQ certified ESC Inspector must represent the Quality Assurance firm for the
Project. The inspections carried out by the Design-Builder’s certified ESCCC representative and
the Design-Builder’s VDEQ certified ESC Inspector shall be in accordance with the Minimum
Requirements for Quality Assurance and Quality Control on Design-Build Projects and Public—
Private Transportation Act Projects manual and Part 5 Section 107.16(e) as amended in Exhibit
1 to Part 3. The inspections shall be documented and certified by both the Design-Builder’s
ESCCC representative and the Design-Builder’s VDEQ certified ESC Inspector on the
Construction Runoff Control Inspection Form (C-107 Part I).

2.7.4 Post-Construction Stormwater Management Facilities

The Department has submitted a Water Quantity Compliance Waiver (9VAC25-870-66)
to the Virginia Department of Environmental Quality for this project and VDOT anticipates
receiving approval of the waiver prior to the Technical Proposal submission date.

In preparation of the Water Quantity Compliance Waiver, VDOT completed a
preliminary stormwater management analysis for the Project, concluding that the post
construction phosphorus reduction requirement for the Project is 1.31 lbs/year. VDOT will
purchase nutrient credits to meet 100% of the Project phosphorus removal requirements as
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described in I1IM-LD-251. The Water Quantity Compliance Waiver documenting the
preliminary stormwater management analysis is included in the RFP Information Package. The
Design-Builder, as part of their final design, shall validate the preliminary stormwater
management analysis and confirm that their final design will not result in an increase in post
construction runoff, which may nullify the SWM waiver and require post construction SWM
facilities as part of its SWM Plan for the Project. Any changes in the scope or footprint of the
established basic project concept, proposed by the Offeror and acceptable to VDOT may require
additional analysis to be performed by the Design-Builder at their cost.

If the Design-Builder determines that additional phosphorus reduction is required relative
to their unique design, the Design-Builder will provide for and include the required
compensatory mitigation in the post construction SWM Plan. The Offeror shall account for all
costs associated with the post construction Stormwater Management Plan, as well as
compensatory mitigation, in its Price Proposal.

2.7.5 Other Drainage Requirements

All drainage facilities (existing and newly constructed) located within the Project limits
that are disturbed or extended as a part of the Project and are functional elements of the final
design shall be rendered in a serviceable condition, free from debris and physical obstructions.
Accumulated debris resulting from Project construction activities shall be removed by the
Design-Builder, as such maintaining the original line and grade, hydraulic capacity or
construction of the facility prior to the final acceptance of the Project.

An assessment of the serviceable condition (cleanness) of the existing drainage structures
located within the Project limits should be conducted prior to the commencement of any land
disturbing activities by the Design-Builder and provided to the VDOT Project Manager. The
Design-Builder shall not be responsible for cleaning out existing debris accumulations in
drainage facilities. Preexisting debris will be addressed by VDOT.

2.8 Landscaping

The roadside development sheet may include tall fescue for erosion and sediment control
and for permanent seeding.

2.9 Traffic Control Devices

All existing traffic control devices within the project limits (including flashers, poles,
arms, controllers and related equipment) that are no longer relevant and/ or are not required with
the Design-Builder’s proposed design shall be removed unless otherwise approved to remain by
the Department. Foundations for structures that are to be removed shall be removed unless
otherwise approved by the Department.

The existing CCTV camera, the existing traffic signal and all related equipment located at
the intersection of US 15/29 and Vint Hill Road shall be maintained. Signal detection cameras
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and timings for the traffic signal at the intersection of Vint Hill Road may require adjustment
during the construction period and after construction. The existing signal at US 15/29 and Vint
Hill Road will require phasing and/or timing modifications to remove detection from the
northbound leg during the road closure period. The Design-Builder shall notify the Culpeper
District Traffic Engineer and Northwest Regional Operations at least four (4) weeks prior to the
closure for coordination and planning of these adjustments, which will be made by the
Department.

The Project shall include all Traffic Control Devices (TCD), including temporary and
permanent installation of the following: signage, guardrail, pavement markings/markers, and
delineation. All TCD designed and installed under the Project shall be in accordance with
standards and references in Part 2, Section 2.1. The Signing and Pavement Marking Plans,
Transportation Management Plan (TMP), including Temporary Traffic Control/ Public
Information and Traffic Operations Plans are required from the Design-Builder for final approval
by VDOT and shall be included as a planned work package. The Design-Builder shall comply
with the Special Provision for Personnel Requirements for Work Zone Traffic Control and the
Special Provision for Work Zone Traffic Control Management, Design-Build Projects.

All existing TCD impacted by the Project shall be modified, upgraded, or replaced by the
Design-Builder to meet current VDOT standards unless otherwise approved by the Department.

2.9.1 Signs

The Design-Builder shall be responsible for modifications to existing signs and sign
structures, and furnishing and installing all required new temporary and permanent signs and
structures. The final lines of sight and sight distances must be considered in the placement of all
Project signage.

An existing sign inventory shall be completed prior to site demolition in accordance with
the VDOT Traffic Engineering Design Manual. This existing information shall be submitted at
the same time as the first plan submittal for proposed signing.

All signs and sign structures to be removed during the construction of the Project shall be
disposed of by the Design-Builder unless otherwise approved by the Department.

2.9.1.1 Limits of Project Signing

All signs and sign structures that are not required within the project limits (including
signs that are no longer relevant and/ or are not required due to the proposed design) shall be
removed unless otherwise approved to remain by the Department.

Existing signs that are not impacted by construction and are still applicable with the
Design-Builder’s final design may remain in place. Existing signs in good condition and
meeting current standards may be relocated. The Design-Builder shall replace all existing

ground-mounted-and-overhead-meunted-signage that is damaged or that does not meet current

standards and is applicable with its design and_shall install new signing within the Project limits
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as requiredunless-etherwise—approved-by-theDepartment. Any signing on adjacent roadways

beyond the Project limits that require relocation, replacement, or modification due to the
proposed design shall be the responsibility of the Design-Builder.

Temporary detour signing will be required outside the project limits for the planned
detour during the closure of the US 15/29 northbound lanes. A detour route exhibit is included
in the RFP Information Package for information only as a conceptual exhibit to clearly indicate
the intended detour route for the closure period. This exhibit is not indicative of a complete
signing_plan that may be required for the detour. Additional information on the detour is
included in Part 2, Section 2.10.1.

2.9.1.2 Signing Plan Requirements

The signing plans shall be prepared at a one (1) inch = fifty (50) feet scale when plotted
full size at thirty-five (35) inches by twenty-three (23) inches. The signing plans shall show the
proposed sign message, MUTCD or Virginia Supplement sign designation (if applicable), size
and location of all signs. The structure type used for mounting sign shall be noted on the signing
plans. These signing plans shall show the location and messages of all existing signs. All
existing sign removals and relocations shall be shown on the signing plans. The signing plans
also shall include the location and type of delineation devices (including pavement markings,
pavement messages/arrows, raised and recessed pavement markers, post- and barrier-mounted
delineators).

2.9.1.3 Design of Sign Panels and Locations

Proposed and replaced sign panels shall be in accordance with the 2016 VDOT Road and
Bridge Specifications and other references in Part 2, Section 2.1. The Design-Builder shall
coordinate all sign locations with all proposed and existing signing, landscaping, fencing,
signals, utility, drainage, and all other roadside features to assure proper clearances and adequate
sight distances. Sign sizes shall adhere to the latest edition of the FHWA Standard Highways
Signs Book, the current edition of the MUTCD, the 2011 Virginia Supplement to the 2009
MUTCD, and all applicable Traffic Engineering Division Numbered memoranda. All Advance
Guide Signs and Supplemental Guide Signs shall be ground mounted. No guide signs shall be
mounted on bridges.

The Design-Builder shall use Standard VDOT sign structures for new and relocated
VDOT owned signs. Ground-mounted VDOT sign structures shall use Standard SSP-VIA or
SSP-VA structures, unless otherwise approved by VDOT. For all non-standard signs, the
Design-Builder shall use GUIDSIGN software to design the sign panels. The Design-Builder
shall utilize the current edition of the MUTCD, 2011 Virginia Supplement to the 2009 MUTCD,
the FHWA'’s Standard Highway Signs including Pavement Markings and Standard Alphabets to
design all non-standard signs that do not have a MUTCD or VDOT standard sign designation.
The Clearview font shall not be used.

The Design-Builder shall coordinate the permanent location of sign structures and all
proposed, relocated, or modified with Integrated Directional Signing Program (IDSP) signs such
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as Supplemental Guide Signs (SGS), Specific Travel Services (Logo) Signs, General Motorist
Services Signs (GMSS), Tourist Oriented Directional Signs (TODS), and all other signs
approved and maintained as part of the IDSP. All impacts to IDSP signs shall be reviewed and
approved by the IDSP Manager before relocation, fabrication, and installation. Whenever
possible all proposed, relocated, or modified IDSP signs shall not be installed in sign assemblies
with other non-IDSP signs. IDSP signs shall be installed on 2 4” square tube posts and concrete
foundations in accordance with Standards STP-1, Standards SSP-VA structures and foundations,
or Standards SSP-VIA structures and foundation as appropriate and as approved by the IDSP
Manager. Any signs that would require more than two (2) square tube posts would need prior
approval by VDOT. The Design-Builder is responsible for costs associated with removal and
replacement of IDSP signs.

2.9.2 Signals

The existing signal at US 15/29 and Vint Hill Road will require phasing and/or timing
modifications to remove detection from the northbound leg during the road closure period. The
Design-Builder shall notify the Culpeper District Traffic Engineer and Northwest Regional
Operations at least four (4) weeks prior to the closure for coordination and planning of these
adjustments, which will be made by the Department.

2.9.3 Guardrail/Barrier

The Design-Builder shall ensure that the clear zone within the Project limits is free from
hazards and fixed objects. In the event that removal or relocation of hazard and fixed objects
from the clear zone is not feasible, the Design-Builder shall design and install an approved
guardrail barrier system and end treatments, where appropriate, for protection in accordance with
the AASHTO Manual for Assessing Safety Hardware (MASH), First Edition. The same clear
zone requirement applies to existing conditions affected by this Project where guardrail upgrade
will be required. Existing sub-standard guardrail within the Project limits must be upgraded by
the Design-Builder to meet current standards per Appendix | of the VDOT Road Design Manual.
This may require the upgrade of guardrail to the nearest logical termination point beyond the
current Project limits.

All guardrail on this project shall be MASH compliant, Midwest Guardrail Systems
(MGS) standard, guardrail as noted in the February 2017 revision to the 2016 VDOT Road and
Bridge Standards, Section 500, Pages 506.01 through 506.11 and 507.01 through 507.04 and the
March revision to the 2017 VDOT Road Design Manual Appendix J.

Forty-eight-hours{48)-heurspriorto-installation-of-guardraltThe Design-Builder shall

request VDOT field verification of the proposed layout of any guardrail at least twenty-four (24)
hours prior to the installation of guardrail, except that if the request is made on a Friday, Saturday
or Sunday, then a minimum of forty-eight hours (48) notice is required. Accompanied by the
Design-Builder, VDOT representative will inspect the locations and advise on any necessary
adjustments. Additionally, the Design-Builder shall provide a copy of the manufacturer’s
recommendations for installation of all guardrail terminals to the VDOT Project Manager before
the installation of any guardrail end treatment of terminating device.
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2.9.4 Pavement Markings/Markers

The Design-Builder shall include all required pavement markings, markers, and
delineators. Type B, Class 1 thermoplastic material will be required for all pavement markings,
except for removable pavement marking tape, which shall be Type D- Class Ill. Pavement
markings, markers, and delineators shall conform to the requirements of the MUTCD, the 2011
Virginia Supplement to the 2009 MUTCD, and applicable special provisions (included in the
RFP Information Package). All pavement marking plans shall be in accordance with VDOT
Traffic Engineering Design Manual, dated 2011. All removable pavement marking tape shall be
Type D — Class 111 wet-reflective temporary tape.

All new lane markings, edge lines, and center lines shall be supplemented with snow-
plowable raised pavement markers. All permanent snow-plowable raised pavement markers shall
be installed in accordance with VDOT Standard PM-8 and/or PM-9. Damaged existing snow-
plowable raised pavement markers within the Project limits shall be replaced in accordance with
VDOT Standard PM-8 and/or PM-9.

2.10 Transportation Management Plan

The Design-Builder shall prepare a Transportation Management Plan (TMP) in
accordance with 1&IM-241/TE-351 for all proposed work associated with the Project. The TMP
shall document how traffic shall be managed during the construction of the Project. This Project
is classified as a Type C, Category V in terms of the TMP. The TMP shall include a list of
possible alternative routes and detours, formalized chosen alternate routes for each audience
(school buses, trucks, Emergency Medical Services (EMS), etc), identified infrastructure
resources available to assist with Project information (i.e. Portable Changeable Message Signs
(PCMSs), Portable Close Circuit Television (PCCTV) Cameras, VDOT 511, etc), and potential
Project traffic impacts during construction with methods to mitigate those impacts.

The Design-Builder shall coordinate all work in accordance with the TMP. The phases in
the Design-Builder’s sequence of construction shall be followed unless the Design-Builder
submits and secures VDOT approval for a sequence which will both expedite construction while
lessening the effect of such construction upon the traveling public. The TMP shall incorporate
and address the elements provided in Part 2, Section 2.10. The TMP will set forth the program
for traffic management and related activities to ensure safety and mobility for the travelling
public throughout the US 15/29 Corridor for the duration of the construction Period. The
Maintenance of Traffic Plan will be consistent with, and included as part of, the TMP for the
construction Period. In connection with the TMP, the Design-Builder will develop and
implement the Maintenance of Traffic Plan, be responsible for the public outreach for the TMP
and be responsible for traffic and operational analysis for lane closures, roadway
reconfigurations and detours. Lane and road closure restriction information can be found in Part
2, Section 2.10.3 Lane and Road Closure Restrictions. Any additional lane closures and detour
routes shall comply with the Work Area Protection Manual with any deviations requiring the
approval of the Department.

Commonwealth of Virginia
Virginia Department of Transportation
Page 36 of 59



Request for Proposals US Route 15/29 Improvements at Vint Hill

Part 2 - Addendum No. 12 Fauquier County, Virginia
Technical Requirements Project No. 0029-030-843, P101, R201, C501
February 1928, 2019 Contract ID # C00114713DB105

2.10.1 Maintenance of Traffic

The Design-Builder’s TMP shall include a Maintenance of Traffic (MOT) Plan detailing
all phases of work, proposed lane closures, maintenance of traffic through the work area, hauling
routes, and all construction accesses for approval by VDOT’s Project Manager. This plan shall
also address safe and efficient operation of adjacent public transportation facilities and State
Highways. The plan shall also include coordination with local agencies and other contractors
performing work in the vicinity of US 15/29. This plan shall reflect the noted Scope of Work and
all applicable VDOT Standards and Specifications regarding time of work. All users must be
addressed and accommodated in the TMP, including pedestrians, bicyclists, transit vehicles, and
other motorists. Access must be maintained to all businesses, residential communities, and
private entrances at all times. _Access to Entrance #1 shall be maintained from northbound and
southbound directions. Access to Entrances #2 and #3 shall be maintained from the southbound
direction, utilizing the crossover at Entrance #2.

The Design-Builder shall be responsible for maintaining positive drainage during all
MOT phases to prevent ponding on the roadway in conflict with the traveling public. The phases
in the Design-Builder’s suggested sequence of construction that accompany an approved work
package shall be followed unless the Design-Builder submits and secures VDOT approval for a
sequence which will both expedite construction while lessening the effect of such construction
upon the traveling public.

The Design-Builder will be responsible for making the following temporary
improvements for the closure period: 1) signing the westbound Rte. 215 to northbound US 15/29
movement to a yield condition, 2) signing truck restrictions to prevent trucks from using the local
detours, and 3) covering all existing overhead and ground mounted signs that are not applicable
for the detour period.

If additional traffic counts are required, it will be the responsibility of the Design-Builder
to collect such data. Additional traffic counts are not required unless the Design-Builder
proposes an alternate detour route. The Design-Builder shall note that any proposed detour
utilizing local neighborhood streets that are maintained by either Fauquier County or Prince
William County will require the coordination with the applicable locality, as appropriate and are
subject to the terms and conditions of VDOT’s approval.

All temporary traffic signal plans shall be submitted to VDOT for review and approval
prior to construction phase, detour or traffic shift. Construction signs and pavement markings
(temporary) shall be installed, maintained, adjusted, and removed by the Design-Builder
throughout the duration of the Project._ A detailed signing and pavement marking plan for the
regional detour shall be submitted to VDOT for review and approval. EXxisting signs that conflict
with the intended detour route will need to be removed or temporarily covered during the closure
period. Existing pavement marking may need to be eradicated and temporary pavement marking
may ned to be placed for the detour.
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All entrances, intersections or pedestrian access points/routes that will be affected by the
work zone or by the traffic control devices will be maintained or an acceptable alternate must be
provided by the Design-Builder.

The Design-Builder shall be responsible for all typical repairs and maintenance such as
guardrails, grass cutting, and pothole repair in accordance with Part 5, Section 105.14 beginning
3 months after NTP or when construction activities begin, whichever is soonest, and ending on
final completion of the Project.

If Traffic Barrier Service Concrete (TBSC) is warranted based on the criteria for
determining the application of barrier per the 2011 Work Area Protection manual and a
completed Engineering and Traffic Investigation-Work Zone Channelization/Barrier Analysis,
the guidelines provided in the Roadway Design Manual and 1IM-LD-93 shall be utilized.

Reductions in the posted speed limit within the work zones will be allowed by the
Design-Builder in accordance with the procedures called for in TE-350.1 using the Work Zone
Speed Analysis form. A Work Zone Speed Analysis prepared by a Professional Engineer
licensed and registered in the Commonwealth of Virginia shall be completed and provided to the
VDOT Project Manager for forwarding and final approval

2.10.2 Incident Management Plan

Any field work performed which impacts travel lanes or shoulders, including but not
limited to construction, geotechnical investigations, and survey, shall have an incident
management plan developed and approved by VDOT prior to the start of field work.

As part of the TMP, the Design-Builder shall submit an Incident Management Plan (IMP)
for review and approval by VDOT. The intent of the IMP is to be prepared for incidents along
the construction corridor. The Design-Builder shall coordinate with appropriate VDOT, EMS,
and stakeholders during the development of the plan and hold a stakeholder meeting to brief
them on the IMP. The IMP shall address at a minimum the following with respect to incident
management:

e 24/7 point of contact for emergency notification of incident by TOC;
e Emergency detour routes and sign layout plans in addition to TMP signage;
e Agency and stakeholder Responsibilities Matrix/Checklist;

e Pre-staged detour equipment and material needs (i.e.; barrels, portable message boards,
signage, etc.) as defined in the sign layout plans that shall be provided by the Design-
Builder;

e Coordination with VDOT Staunton TOC,;

e Signage of emergency detour routes;

e Coordination with 1st responders and stakeholders;

e Law Enforcement, Fire, and Rescue access to the road network during incidents;
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e Pre-planned Messages for various types of incidents for the portable DMS; and
e Contact list for appropriate stakeholder response personnel.

As part of the IMP, the Design-Builder shall furnish all labor, equipment, supervision and
qualified personnel to perform wrecker service to remove disabled vehicles within the Project
limits and along the entire regional detour route during the closure period. The wrecker shall be
on site 24 hours a day, or provided through an “on-call” service which must provide a response
time of less than 15 minutes whenever a long-term stationary work zone is in place, and shall
drop the disabled vehicles at the Design-Builder’s designated storage location within the Project
limits. A medium duty wrecker shall be equipped with overhead emergency lights, rear
floodlights, wheel lift and all other standard safety items required for wreckers. Under no
circumstances shall a vehicle involved in a crash be removed or disturbed by the wrecker until
the Virginia State Police or other law enforcement agency gives approval.

The Design-Builder shall coordinate with VDOT and localities to determine allowable
alternate routes and detours. The Design-Builder shall be responsible for all detour signage and
traffic control measures required. As necessary, this work shall extend beyond the defined
Project limits. Proposed changes to signal timing for any signals on detour routes shall be
coordinated with the respective signal owner.

Upon notification from the TOC of an incident requiring a detour, the Design-Builder
shall establish the detour within one (1) hour from 5 AM-9 PM daily. The Design-Builder shall
establish the detour within two (2) hours during all other times not referenced.

The Design-Builder shall coordinate with the NWRO TOC. The NWRO TOC will
coordinate with the appropriate State and Local authorities. The TOC email address is:
Staunttrafficmanagementcenter@vdot.virginia.gov and the Shift Supervisor phone number 540-
332-7789.

2.10.3 Lane and Road Closure Restrictions

For this Project, a 26 day closure period shall be allowed for the northbound lanes of US
15/29 from noon on July 8™, 2019 through 12:00AM on August 3%, 2019. During this closure
period, the Design-Builder is permitted to close all northbound movements of US 15/29 from
Riley Road to Vint Hill Road in order to conduct 24 hour construction operations. However,
access to and egress from all properties on the east side of US 15/29 between Riley Road and the
intersection of Vint Hill Road shall be continuously provided and maintained through the closure
period.

The detour shall direct northbound traffic around the project area by diverting NB US
15/29 traffic near Warrenton onto the US 17 Bypass, north for approximately 14.4 miles to
Interstate 66, then east for approximately 11.5 miles to US 15 and for approximately 14.1 miles
to US 29.
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The Design-Builder shall be responsible for all detour signage and traffic control
measures required. As necessary, this work shall extend beyond the defined Project
limits. Proposed changes to signal timing for any signals on detour routes shall be coordinated
with the Culpeper District Traffic Engineer and the Northwest Regional Operations (NWRO).

VDOT acknowledges that temporary lane closures may occasionally be required;
however, temporary lane closures are only allowed at the sole discretion of VDOT when
necessary to ensure the safety of the traveling public and no practical alternative exists.
Offeror’s Technical and Price Proposals shall be developed to meet the required lane, shoulder,
or road closure restrictions specified in this section. Any deviations from these allowable lane
closures may render an Offeror’s Proposal non-responsive.

Lane, shoulder, or road closures shall be detailed in the Design-Builder’s Transportation
Management Plan. Anticipated and proposed temporary lane and/or shoulder closures shall be
reviewed and approved by VDOT. The Design-Builder shall restore all lanes of traffic per the
times specified in the Culpeper District Allowable Work Hours. Restoration of traffic shall
mean the completion of all construction work, the removal of all traffic control devices, signs,
workers, materials, and equipment from the roadway.

The Culpeper District Allowable Work Hours shall be applicable to both stationary and
mobile lane closures, as well as shoulder closures. VDOT will consider changes to the allowable
lane closure hours only if the Design-Builder can demonstrate why the proposed work cannot be
completed within the contract allowable lane closure hours. All requests shall include an
assessment of the work zone traffic impacts using a sketch planning traffic analysis tool and/or
an operational level traffic analysis software program as appropriate for approval by VDOT at
least thirty (30) days prior to the operation impacting the lanes.

Detour plans will be required for any proposed temporary total road closures exceeding
twenty (20) minutes, and are subject to VDOT review and approval as part of the Design-Builder’s
TMP. In addition to addressing the traffic analysis requirements in 1IM-LD-241, the Design-
Builder shall demonstrate in its detour plan(s) efforts to minimize impacts to the community
(including noise, access, additional travel time, etc.), and address geometry, safety (including
accident analysis along the detour route), capacity, and existing roadway conditions.

Total closures of US 15/29 for such work as installation and removal of overhead sign
structures, rock blasting operations or with substantiation of need by the contractor will require
coordination with appropriate stakeholders and public notice.

The Design-Builder shall submit all lane and/or shoulder closure requests to the VDOT
TOC, into the Lane Closure Advisory Management System (LCAMS), and to the VDOT Project
Manager for coordination purposes (for determination of conflicts with other projects, for instance)
at least seven (7) days in advance of the proposed lane and/or shoulder closure and no later than
close of business Wednesday the week prior to closure, stating the location, purpose, date, time,
and duration of the closure. The Design-Builder shall confirm at least twenty-four (24) hours
before any scheduled lane and/or shoulder closure and shall include a written reiteration of the
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proposed tasks and a listing of materials, labor, and equipment to be utilized, in order for TOC to
post the information on the VDOT website and VA511 system.

The Design-Builder is responsible for providing advance notification via variable message
and required static signing for lane and/or shoulder and complete road closures in accordance with
the 2011 Virginia Work Area Protection Manual. Once a closing is in place, work shall commence
immediately and shall progress on a continuous basis to completion or to a designated time.

If the Design-Builder is unable to remove the lane and/or shoulder closure by the
stipulated time the Design-Builder will not be allowed further lane closures until the reasons for
the failure are evaluated and the Design-Builder can provide assurance that the causes have been
corrected. A formal submission as to the reasons for the failure to restore traffic lanes within the
contract lane closure restrictions and the proposed corrective measures is to be provided to the
VDOT Project Manager within two (2) days of the occurrence. VDOT will respond to the
adequacy of the submission within two (2) working days of receipt. No consideration for
extension of time and no additional compensation will be granted for these days.

VDOT reserves the right to monitor traffic conditions impacted by the work and to make
additional restrictions as may be necessary or as emergency situations dictate. Additional
restrictions for other holidays or special local events may be necessary, however, in these
situations VDOT will endeavor to inform the Design-Builder at the earliest and in no case less
than forty-eight (48) hours prior to the event.

2.10.4 Damage Recovery

Damage recovery/user costs will be assessed against the Design-Builder if all lanes are
not open to traffic by the time required in the approved request for temporary lane closure. Costs
will be assessed as follows and continue until all lanes are opened as determined by the VDOT
Project Manager. This assessment will be in the following amounts (Note the assessment for
subsequent hours are added to the previous hours):

Hours Monday - Sunday
Fee for Failure to Remove Lane Closure

4:00 AM — 4:59AM $284

5:00 AM - 5:59AM $76,265

6:00 AM — 6:59AM $47,946

7:00 AM — 7:59AM $20,034

8:00 AM — 8:59AM $8,278

9:00 AM — 9:59AM $1,099
10:00 AM — 10:59AM $629
11:00 AM — 11:59AM $347
12:00 PM — 12:59PM $215

1:00 PM - 1:59PM $403
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2:00 PM — 2:59PM $143

3:00 PM — 3:59PM $97

4:00 PM — 4:59PM $79

Note: The assessment is cumulative; Subsequent hours are added to the previous hours.

If the Design-Builder is assessed these damage recovery/user fees for failure to restore
traffic lanes, the Design-Builder will not be allowed further lane closures until the reason for the
failure are evaluated and the Design-Builder can provide assurance that the causes have been
corrected. A formal submission as to the reasons for the failure to restore traffic lanes within the
contract lane closure restrictions and the proposed corrective measures is to be provided to the
VDOT Project Manager within two (2) days of the occurrence. No modification of the Contract
Price or Contract time(s) will be granted or considered for these days.

VDOT may, at its sole discretion, waive damage recovery/user fees for failure to open
traffic if such cause is not related to or caused by the Design-Builder’s operations. The Design-
Builder shall catalog user cost assessments on a daily basis and submit a tabulation along with
certification from the QAM that such tabulation is correct to the VDOT Project Manager for
concurrence. VDOT will make a deduction in the assessed amount from Progress Payment funds
otherwise due to the Design-Builder. After Final Completion, the VDOT Project Manager will
initiate an adjustment to the Contract Price in accordance with Article 9 of Part 4 to consider all
damage recovery/user cost assessments.

2.10.5 Use of Virginia State Police

The Design-Builder shall be responsible for coordinating through VDOT for Virginia
State Police (VSP) service during Temporary Traffic Control operations involving lane closures
and/or rolling lane closures, and any other operation as covered in Appendix C of the Virginia
Work Area Protection Manual. VDOT shall be responsible for all costs incurred by VSP specific
to the Project.

All lane and rolling lane closures shall be identified in the TMP and in accordance with
Traffic Engineering Memorandum TE-352.

2.10.6 Portable Changeable Message Signs

Portable Changeable Message Signs (PCMS’s) shall be used in advance of the work zone
when closing or shifting lanes within the Project limits and shall be used to provide guidance to
the travelling public at least six (6) weeks in advance of and during the planned road closure.
The Design-Builder shall provide at least three (3) PCMS’s along US 15/29 northbound and two
(2) PCMS’s along US 15/29 southbound, which are to be placed in advance of the Project.
Additional PCMS’s will be required for the detour and the Design-Builder shall coordinate with
VDOT for the provision of those PCMS signs. For purposes of preparing Price Proposals,
Offerors shall anticipate the need for 10 PCMS’s for the detour. PCMS’s shall have the
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capability to be remotely controlled from the NWRO Transportation Operations Center (TOC) to
facilitate emergency access during an incident only. PCMS’s shall also be used to provide en-
route travel information about planned construction, delays or other sudden changes in travel
conditions throughout the Project’s duration. The PCMS shall be placed in a semi-permanent
location, protected from traffic but highly visible to the public. The Design-Builder shall
coordinate the implementation of PCMS’s with VDOT. The use of PCMS’s shall not replace
any traffic control device otherwise required per the MUTCD or the Virginia Work Area
Protection Manual.

2.11 Public Involvement / Public Relations

The Design-Builder shall be responsible for providing a point of contact and a local or toll
free phone number for VDOT to use when gathering information to respond to a citizen or media
inquiry regarding this Project during the Project development and through Project delivery to Project
completion. The Design-Builder shall also be responsible for coordinating the preparation and release
of any public information with VDOT’s Culpeper District Office of Communications.- All
information to be released to the public shall be approved by VDOT prior to release.

During the design and construction phases, the Design-Builder shall:

e Hold informal meetings (such as “pardon our dust” meetings) with affected
stakeholders as necessary and as directed by VDOT. A list of affected stakeholders
(including, but not limited to, community associations, churches, business owners,
police, fire & rescue, school bus transportation, transit operators) shall be developed
by the Design-Builder and submitted to VDOT for acceptance prior to holding any
meetings. All stakeholders shall be informed of meetings.

Concurrent with the first plan submittal and at intervals deemed necessary by the VDOT,
provide to VDOT’s Project Manager written information about the Project suitable for posting
by VDOT on its Website, including any significant changes that affect the public. Such
information will include a Project overview, plan of work, overall Project schedule and progress,
potential impacts to traffic on all roadways within the project limits (i.e., temporary lane
closures, shoulder closures, ramp reconstruction, milling operations, etc.), up—to-date Project
photos, and contact information.

During the Construction Phase, the Design-Builder shall:

e Coordinate with Fauquier County, Prince William County and the VDOT NOVA
District, provide regular updates and appropriate notifications to Fauquier County and
other stakeholders and ensure compliance with all applicable County ordinances.

e Provide to the VDOT Project Manager information for Traffic Alerts whenever there
are new impacts to motorists. All information for Traffic Alerts must be submitted at
least one (1) week in advance of the traffic impact. If the impact is major (changes or
additional lane closures that are anticipated to cause traffic delays that exceed existing
conditions), VDOT must be notified one month in advance.
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e Provide to VDOT’s Project Manager an emergency contact list of Project personnel
and response plan to respond to any onsite emergency, including any work zone
incidents in accordance with 1IM-LD-241.

e Maintain a log or database of questions, complaints, and/or comments received from
stakeholders and the public either via public outreach efforts or direct contact, along
with dates received, responses generated, and how the issues or concerns are
addressed. If appropriate, this list of questions and responses will be posted on
VDOT’s website.

A Willingness to hold a public hearing was posted for this Project on January 23, 2019.
Any public meetings held shall be conducted in accordance with the VDOT Public Involvement
Manual, revised November 2016.

2.12 Right of Way

The procedures and requirements related to Right of Way for this Project shall be in
accordance with the Right of Way Manual of Instructions, 3rd Edition, FHWA Update January
1, 2016, Chapter 10 (Special Projects Section), including Attachment 2 to Chapter 10 (Right of
Way Contract Provisions for Design Build Contracts).

VDOT will begin acquiring the right-of-way for the temporary construction easement
prior to Project NTP and beyond as necessary to assist the Design-Builder. The temporary
construction easement (TCE) as identified in the RFP Conceptual Plans for entrance #3 should
be assumed to be acquired by VDOT and costs associated with this acquisition should not be
included in the Offeror’s Price Proposal. In no event shall VDOT be bound by, or liable for, any
obligations or time impacts with respect to VDOT in determining and acquiring the TCE prior to
Project NTP and beyond. Acquisition of any easements or right-of-way that deviate from those
shown on the RFP Conceptual Plans for the Project will be at the sole risk of the Design-Builder
to include all cost and time impacts associated with attaining those easements in accordance with
Part 2 Section 2.12 of the RFP.

2.13  Utilities

All efforts and costs necessary for all utility designations, utility locates (test holes),
conflict evaluations, cost responsibility determination, utility relocation designs, utility
relocations and adjustments, utility reimbursements, replacement land rights acquisition and
utility coordination shall be included in the Offeror’s Price Proposal; provided, however, that the
compensation paid to landowners for replacement land rights will be paid by VDOT as a part of
the right of way acquisition costs and shall NOT be included in the Offeror’s Price Proposal.
Costs for any utility betterment(s) shall not be included in the Offeror’s Price Proposal but shall
be reimbursed to the Design-Builder through agreement with the requesting utility owner.
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Prior to the receipt of the new survey, VDOT became aware of 2 potential utility conflicts
located between approximate Sta. 120+00 and Sta. 120+50. A revised Utility Exhibit is included
in the RFP Addendum #1 Information Package. This exhibit is updated from the exhibit shown
at the Pre-proposal meeting on Friday, February 15" and indicates an additional utility line
crossing at approximate Sta. 121+50, which was obtained from records. Additionally, distances
from existing utility poles to the proposed grading limits of the RFP Conceptual Plans are
indicated on this exhibit.

Utility information provided on the survey identifies all known utilities, at the time of
plan development, that are located within the Project limits. Aerial utilities are identified on the
Survey files by the structure to which they are attached. However, it is the Offeror’s
responsibility to verify, to their satisfaction, the owner, type, size, height and number of cables
attached to the structure when preparing their Price Proposal. All underground utility data was
obtained and is depicted in accordance with CI/ASCE 38-02 SUE Quality Level B designation
on the Survey files. However, it is the Offeror’s responsibility to verify, to their satisfaction, the
owner, type, size, number of cable/conduits, pipes, services, and horizontal and vertical (depth)
location of underground utilities to include service connections and laterals with the utility
owners when preparing their Price Proposal.

The Design-Builder shall be responsible for all utility designations, utility locates (test
holes), conflict evaluations, cost responsibility determinations, utility relocation designs, utility
relocations and adjustments, utility reimbursement, replacement land rights acquisition, utility
coordination, and coordination of utility betterments required for the Project. The Design-
Builder shall be responsible for all necessary utility relocations, adjustments, and betterments to
occur in accordance with the accepted Baseline Schedule.

The Design-Builder shall be responsible for coordination of the Project construction with
all utility owners that may be affected. The Design-Builder shall be responsible for coordinating
the work of the Design-Builder, its subcontractors, and the various utilities. The Design-Builder
shall initiate early coordination with all utility owners with facilities located within the Project
limits. The resolution of any conflicts between utilities and the construction of the Project shall
be the responsibility of the Design-Builder. No additional compensation or time will be granted
for any delays, inconveniences, or damage sustained by the Design-Builder or its subcontractors
due to interference from utility owners or the operation of relocating utilities or betterments.

The Design-Builder shall make all reasonable efforts to design the Project to avoid
conflicts with utilities, and minimize impacts where conflicts cannot be avoided.

The Design-Builder shall identify and acquire any replacement utility easements or
required right of way needs of all utilities necessary for relocation due to conflicts with the
Project.

Utility owners and their respective contact information that are known to the
Department are provided below for reference only. It is the Design-Builder’s responsibility to
verify whether other utility owners exist within the Project limits and coordinate with them.
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Dominion Energy ~ Distribution

1719 Hydraulic Road

Charlottesville, Virginia 22906

Mr. Nathaniel Horstick ~ Electric T&D Projects Manager
Mobile: (571) 992-5339

Email: nathaniel.d.horstick@dominionenergy.com

Northern Virginia Electric Cooperative (NOVEC)
5399Wellington Branch Drive

Gainesville, Virginia 20155

Mr. Kevin Whyte ~ Manager, Distribution Engineering
Office: (703) 754-6773

Email: kwhyte@novec.com

Verizon Virginia, LLC

901 Prince Edward Street

Fredericksburg, Virginia 22401

Mr. Dave Russell ~ Supervisor, Network Engineering & Operations
Office: (540) 368-8176

Email: david.a.russell@verizon.com

Verizon Business (MCI)

12379 Sunrise Valley Drive, Suite A
Reston, Virginia 20191

Adam Rice ~ Lead Specialist Engineer
Mobile: (571) 220-8978

Email: adam.rice@verizon.com

Comcast Cable

5304 Kings Court

Frederick, Maryland 21703

Amy Goad ~ Construction Supervisor
Office: (301) 625-3407

Mobile: (202) 815-9919

Email: amy_goad@comcast.com

Qwest Government Services, Inc. (QGS)
Dba CenturyLink Government Programs
2950 Towerview Road, Ste. 150
Herndon, VA

Noah Dobbins, P.E.

(703)464-7529

The Design-Builder shall provide all utility owners with roadway design plans as soon as
the plans have reached a level of completeness adequate to allow them to fully understand the
Project impacts. The utility owners will use the Design-Builder’s design plan for preparing
relocation plans and estimates. If a party other than the utility owner prepares relocation plans,
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there shall be a concurrence box on the plans where the utility owner signs and accepts the
relocation plans as shown.

The Design-Builder shall coordinate and conduct a preliminary utility review meeting
with all affected utility owner to assess and explain the impact of the Project. VDOT’s Project
Manager and VDOT’s Regional Utilities Manager/Design Build Projects Utility Coordinator (or
designee) shall be included in this meeting.

The Design-Builder shall verify the prior rights of each utility owner’s facilities if
claimed by a utility owner. If there is a dispute over prior rights with a utility, the Design-Builder
shall be responsible for resolving the dispute. The Design-Builder shall prepare and submit to
VDOT a Preliminary Utility Status Report within forty-five (45) days from the Date of Notice to
Proceed that includes a listing of all utilities located within the Project limits and a conflict
evaluation and cost responsibility determination for each utility. This report shall include copies
of existing easements, As-Built plans or other supporting documentation that substantiates any
compensable rights of the utility owner.

The Design-Builder shall obtain the following from each utility owner that has a utility
located within the Project limits: relocation plans including letter of "no cost” where the utility
owner does not have a compensable right; utility agreements including cost estimate and
relocation plans where the utility owner has a compensable right; or letters of "no conflict" where
the utility owner's facilities will not be impacted by the Project.

The Design-Builder shall review all relocation plans to ensure that relocations comply
with the current editions of the VDOT Utilities Manual of Instruction, the Utility Relocation
Policies and Procedures and the VDOT Land Use Permit Manual. The Design-Builder shall also
ensure that there are no conflicts with the proposed roadway improvements and ensure that there
are no conflicts between each of the utility owner’s relocation plans. The Design-Builder shall
prepare and submit to VDOT all relocation plans. The Design-Builder is expected to assemble
the information included in the relocation plans in a final and complete form and in such a
manner that VDOT may approve the submittals with minimal review. The Design-Builder shall
meet with VDOT’s Regional Utilities Manager/Design Build Projects Utility Coordinator (or
designee) within thirty (30) days from the date of Notice to Proceed to gain a full understanding
of what is required with each submittal. The Design-Builder shall receive written approvals
from VDOT prior to authorizing utilities to commence relocation construction. The utility
owners shall not begin their relocation work until authorized by the Design-Builder. Each
relocation plan submitted must be accompanied by a certification from the Design-Builder
stating that the proposed relocation will not conflict with the proposed roadway improvement
and will not conflict with another utility owner’s relocation plan.

The Design-Builder shall be responsible for ensuring that each utility owner that is
subject to the requirements of Section 313 of Title 23 United States Code, MAP-21 S.1518 Buy
America as described in Part 5, Exhibit 102.05(g.1) provides written certification to the Design-
Builder that they are in compliance with this requirement. If the Design-Builder or its
subcontractors are installing the utility relocations then the Design-Builder shall provide the
certification pre-installation, along with any other Contractor installed items for the Project; if
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the utility owner/company is installing the utility relocation then the certification shall be
provided post-installation. Compliance documentation must be furnished for the Design-Builder
to be reimbursed for the Work. For any utility betterments where Project funds are being applied,
the Work must meet the Buy America requirements.

At the time the Design-Builder notifies VDOT that the Design-Builder deems the Project
to have reached Final Completion, the Design-Builder shall certify to VDOT that all utilities
have been identified and conflicts have been resolved and that those utility owners with
compensable rights or other claims related to relocation or coordination with the Project have
had their facilities relocated and their claims and compensable rights satisfied or will be satisfied
by the Design-Builder.

The Design-Builder shall ensure the utility owners submit As-Built drawings upon
completion of their relocation and/or adjustments. VDOT will issue an As-Built permit to the
utility owners after receipt of the permit application and the As-Built drawings. The Design-
Builder shall accurately show the final location of all utilities on the As-Built drawings for the
Project in accordance with Part 2, Section 2.17.9 of the RFP.

2.14  Quality Assurance / Quality Control (QA/QC)

The Design-Builder shall submit its Quality Assurance/Quality Control (QA/QC) for both
design and construction to VDOT at the kick-off meeting held after the Date of Commencement
as set forth in RFP Part 4, Section 2.1.2. Along with the QA/QC Plan submittal, the Design
Manager and Quality Assurance Manager (QAM) shall provide a presentation of the QA/QC
Plan for both design and construction utilizing Project related scenarios. Project scenarios shall
include, but not be limited to:

e A walkthrough of the QC and QA process for one design phase submittal, including
the names of the individuals that will be performing the design and those providing
the reviews. Discuss how the QC and QA process will be documented to confirm that
it was completed per the QA/QC Plan and steps that will be taken to ensure that the
QC and QA reviews are independent;

e Preparatory Inspection Meeting requirements, including incorporation of at least one
each, Witness and Hold Point, as set forth in Sections 5.7 and 5.16 through 5.19 of
the Department’s guidance document for Minimum Requirements for Quality
Assurance and Quality Control on Design Build and Public-Private Transportation
Act Projects, July 2018 (July 2018 QA/QC Guide). Clearly identify coordination
efforts with VDOT that are necessary to receive timely approvals associated with the
Witness Point and Hold Point;

e At least one (1) material which VDOT retains responsibility for testing as identified
in Table 5-21 of the July 2018 QA/QC Guide;
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e Situation requiring the issuance of a Nonconformance Report and subsequent review
of the report, including completion of corrective measures and the issuance of a
Notice of Correction of nonconforming Work with proper log entries and proper
interface with auditing and recovery requirements as set forth in Sections 5.13
through 5.15 of the July 2018 QA/QC Guide for nonconforming Work resulting from:

o defective equipment
o construction activities/materials which fail to conform as specified;

e Inspection documentation capturing requirements as set forth in Section 5.22 and 5.23
of the July 2018 QA/QC Guide; as well as inspection of geotechnical elements that
are to be performed and certified by the Design-Builder’s licensed geotechnical
engineer as set forth in Section 5.20 of the July 2018 QA/QC Guide;

e Preparation of an application for payment. Discuss the process for identifying an
initiated Work Package and a completed Work Package on the application for
payment, including the work element and associated documentation that is required
and verified by the Quality Assurance Manager. Discuss DBE and EEO
documentation that may be required prior to submitting payment applications for
approval,

e Measures that will be implemented to ensure compliance with Buy America
requirements on the Project.

e Detail two (2) sample entries in Materials Notebook showing completion of Form C-
25, including subsequent submission and review by the VDOT Project Manager as set
forth in Section 5.23 of the July 2018 QA/QC Guide and Chapter VII of VDOT’s
Manual of Instruction for the Materials Division. Refer to Section 803.73, Form TL-
142S, of the Manual of Instructions for the Materials Division for an example of a
completed Materials Notebook.

e Review the Document Management System that will be utilized to track and organize
project documentation. Discuss the access that various project team members will
have to the system. List the documentation that will be available prior to the
submission of each application of payment.

2.14.1 Design Management

The Design-Builder is responsible for design quality in accordance with VDOT’s
Minimum Requirements for Quality Assurance and Quality Control on Design Build and Public-
Private Transportation Act Projects, July 2018 (July 2018 QA/QC Guide). The Design-Builder’s
Design Manager shall be responsible for establishing and overseeing a QA/QC program for all
pertinent disciplines involved in the design of the Project, including review of design, working
plans, shop drawings, specifications, and constructability of the Project. This individual shall
report directly to the Design-Builder’s Project Manager, and is responsible for all of the design,
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inclusive of QA and QC activities. Members of the Design QA and QC team are responsible for
review of all design elements to ensure the development of the plans and specifications are in
accordance with the requirements of the Contract Documents. Design QA should be performed
by one or more member(s) of the lead design team that are independent of the Design QC. The
QAM shall verify that all design related Work Packages submitted for payment have been
certified by the Design Manager as being in conformance with the Contract Documents and the
Design QA/QC Plan.

Chapter 4 of the July 2018 QA/QC Guide provides minimum requirements that shall be
met for development of the Design QA/QC Plan.

2.14.2 Construction Management

The Design-Builder shall develop, execute, and maintain a Construction QA/QC Plan for
the full duration of the Contract in accordance with VDOT’s July 2018 QA/QC Guide. The
Design-Builder shall have the overall responsibility for both the QA and QC activities and shall
be responsible for all QA activities and QA sampling and testing for all materials used and work
performed on the Project. These QA functions shall be performed by an independent firm that
has no involvement in the construction and QC program/activities. There shall be a clear
separation between QA and construction, including separation between QA inspection and
testing operations and construction QC inspection and testing operations, including testing
laboratories. Two (2) independent, AMRL certified testing laboratories will be required, one for
QA testing and one for QC testing.

The Quality Assurance Manager (QAM) shall have the authority to enforce the Contract
requirements when deficient materials or unsatisfactory finished products fail to conform to
Contract requirements. The QAM, in accordance with his/her assignment, shall be responsible to
observe the construction in progress and to ensure the QA and QC testing and inspection is being
performed in accordance with the Contract requirements. The Design-Builder shall establish and
maintain a Quality Assurance Auditing and Nonconformance Recovery Plan (AR Plan) as part
of the Construction QA/QC Plan for uniform reporting, controlling, correction and disposition
and resolution of nonconforming Work (including disputed nonconforming items) issues that
may arise on the Project. Nonconforming Work is any Work performed by the Design-Builder
that is not in compliance with contract requirements and may include, but is not limited to,
design, R/W, utility relocation, equipment, materials, construction means and methods, quality
control, quality assurance, and project management. The Design-Builder’s AR Plan shall
establish a process for review and disposition of nonconforming Work in accordance with
Section 5.13 of the 2018 QA/QC Guide.

Nonconforming Work that is correctable by established means and methods and complies
with the contract requirements upon correction shall be considered a Deficiency and documented
in a Deficiency Log. Nonconforming Work that is not correctable, such as safety or
environmental permit violations, shall be considered a Nonconformance, issued a
Nonconformance Report and documented in a Nonconformance Log. Deficiencies that do not
have a corrective action plan agreed upon by the Department at the time of the subsequent
application for payment shall be considered a Nonconformance, issued a Nonconformance
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Report, and documented in the Nonconformance Log. Procedures for reporting, documenting
and correcting nonconforming Work are outlined in Sections 5.14 and 5.15 of the July 2018
QA/QC Guide.

VDOT will provide QA inspection and/or testing of the items listed below:

e Prestressed Concrete Structural Elements (beams, girders (AASHTO and Bulb-T
sections), and piles)

e Metal Traffic Signal and Light Poles and Arms

e Structural Steel Elements (beams and girders)

e Laminated Bridge Bearing Pads

e Precast Concrete Structures

e Pipe (concrete, steel, aluminum, and high density polyethylene) for culverts, storm

drains, and underdrains

Asphalt Concrete QA Program

Hydraulic Cement Concrete Plant and Truck Inspections

Hydraulic Cement Concrete Mix Designs

Aggregate CMA QA Program

CCPRM, CIR and FDR Mix Designs

The Design-Builder will be responsible for providing QA and QC testing of all off-site
materials that are not identified above, including materials obtained from off-site soil borrow pits.

The Design-Builder is required to submit documentation of the source of materials,
including the source of each material to be incorporated into the Project and the acceptance
method that will be used for the material. A VDOT Form C-25 may be used to meet this
requirement; however, the Design-Builder is required to submit a VDOT Form C-25, for all
materials that VDOT retains responsibility for testing. The source of materials, C-25 is for
informational purposes only and will not be approved or rejected by VDOT since it is the
Design-Builder’s responsibility to obtain materials that meet the contractual requirements.

The Design-Builder’s QAM shall report directly to the Design-Builder’s Project Manager
and be independent of the Design-Builder’s physical construction operations. Prior to the start of
each work activity, the QAM (in conjunction with the CM) shall identify the QA and QC
Inspector(s) and Testing Technician(s) by name and provide a detailed matrix for each type of
inspection and testing required illustrating each technician’s qualifications/certifications and
respective inspections and tests that are to be performed. The QAM shall also identify the
Department’s testing and inspection requirements that are to be performed for each work
activity.

In accordance with Chapter VII of VDOT’s Manual of Instruction for Materials Division,
the Materials Notebook (Form TL-142DB/LAP) shall be populated during the course of the
project based on the actual quantities used during construction. The QAM shall be responsible
for the QA inspection and testing of all materials used and work performed on the Project to
include observing the Contractor’s QC activities, maintaining the Materials Notebook (including
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adherence to the Special Provision for Design-Build Tracking (DBT) numbers included in the
RFP Information Package), documentation of all materials, sources of materials and method of
verification used to demonstrate compliance with the Contract requirements. This includes all
materials where QA testing is to be performed by VDOT. The QAM shall be vested with the
authority and responsibility to stop any work not being performed according to the Contract
requirements. The construction QA and QC inspection personnel shall perform all of the
construction inspection and sampling and testing work in accordance with the approved
Construction QA/QC Plan and Contract requirements. This includes the documentation of
construction activities and acceptance of manufactured materials.

The Design-Builder’s Quality Assurance firm shall have a presence on-site during any
and all construction operations to ensure all construction work and QC activities are being
performed in accordance with the Contract requirements. The QAM shall assign a minimum of
one (1) Lead QA Inspector to the Project prior to the start of construction. The lead QA
Inspector, who must be on the site full-time for the duration of all construction of the Project,
shall be responsible for verifying that all construction activities performed by the Design-Builder
were done so in accordance with the Contract requirements and were observed by the quality
assurance firm. This includes observation of all QC activities to ensure inspection and testing,
and the observation of any approved corrective action for any non-conformities of the Work. The
Lead QA Inspector shall be supported by other QA inspectors under his/her direction to ensure at
any time all construction operations and QC activities are being observed. The Lead QA
Inspector shall report directly to the QAM. The Lead QA Inspector shall be certified as a VDEQ
ESC Inspector and shall be responsible for certifying the Project’s compliance with the SWPPP
and the VPDES Construction Permit on the Construction Runoff Control Inspection Form (C-
107 Part 1) as prescribed in Part 2, Section 2.7.3.

All sampling and testing shall be performed by a laboratory that is accredited in the
applicable AASHTO procedures by the AASHTO Accreditation Program (AAP). For test
methods not accredited by AAP, the laboratory must comply with AASHTO R18 (most current
Edition) or ASTM C1077 (for concrete test methods) and must be approved by the Department
at its sole discretion. Two independent testing laboratories will be required, one for QA testing
and one for QC testing. The entity(ies) performing QA operations, inspections, sampling, and
laboratory testing and the entity(ies) performing QC operations, inspections, sampling, and
laboratory testing shall be unique and independent from one another.

All construction QA and QC personnel shall hold current VDOT materials certifications
for the types of materials testing that they are assigned to perform in accordance with Section 3.6
of the July 2018 QA/QC Guide, and for the safety and use of nuclear testing equipment as
required by the Road and Bridge Specifications. The QA programs shall be performed under the
direction of the QAM. The QC programs shall be performed under the direction of the
Construction Manager. Substitution of Construction Manager and the QAM shall require VDOT
approval. In addition, VDOT shall have the right to order the removal of any construction QA
and QC personnel, including the QAM and the Construction Manager for poor performance at
the sole discretion of the VDOT Project Manager.
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2.15 Project Documentation

The Design-Builder shall maintain all project documentation electronically in an online
location that is accessible to all personnel associated with the Project (to include contractor
personnel, QC personnel, QA personnel, design personnel, right of way personnel, and VDOT
personnel) at all times for the entire duration of the Project. The Document Control System for
this Project shall be CADAC. Refer to the Special Provision for Document Control System.
Project personnel may have different read and write privileges as deemed appropriate by the
VDOT Project Manager. The online document management filing structure for the Project shall
follow the structure identified in the Design-Build Project-File Index (Attachment 2.15). The
purpose of the online document management system is for maintaining project documents; it
does not replace any submission requirements, including but not limited to providing hard copies
of plans, calculations, and reports, and uploading applicable documentation into VDOT’s
ProjectWise System.

Prior to submitting each monthly Application for Payment, the Design-Builder is
responsible for uploading all pertinent project documentation associated with the work
performed that month onto the online document management system for this Project. This
includes all applicable QC and QA daily work reports, QC and QA test reports, and DBE/EEO
Documentation. Work packages will not be considered complete until all required QC and QA
reports and materials documentation has been provided.

Prior to submitting the Final Application for Payment, the Design-Builder is responsible
for uploading all project documentation identified in Attachment 2.15 onto the online document
management system. Final Payment will not be processed until all applicable documentation has
been provided.

2.16 Field Office

No field office will be required for VDOT personnel on this project. VDOT personnel
will be located in the Warrenton Residency, located at 457 East Shirley Avenue, Warrenton,
Virginia 20186.

2.17 Plan Preparation
2.17.1 GEOPAK and MicroStation

When the Design-Builder is given the Date of Commencement, they will be furnished
with the following software and files which run in Windows7P or Windows10 only:
GEOPAK/OpenRoads (current version used by VDOT), MicroStation (current version used by

VDOT) and VDOT Standard Resources Files, and all the design files used to develop the RFP
Conceptual Roadway and Bridge Plans including aerial images, if available, and survey files.

2.17.2 Software License Requirements
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VDOT shall furnish a License Access Key for all the software products VDOT makes
available to the Design-Builder. The License Access Key will be supplied upon request by the
Design-Builder, based on the data provided on a completed Software License Form, LD-893, and
subsequently reviewed and approved by the VDOT Project Manager.

The License Access Key is provided for use on the Project detailed on the request only
for the duration specified for that Project. Any adjustment made to the Project schedule will be
taken into consideration in adjusting the time the License Access Key is available. Justification
for the number of license(s) requested MUST include the estimated number of total computer
hours for the task of design, detailing, relating Project management and other computer based
engineering functions requiring the software requested.

The appropriate use of the License Access Key provided to the Design-Builder will
become the responsibility of the Design-Builder regardless of who on the team uses the License
Access Key. The Design-Builder will be responsible for keeping track of the License Access
Key provided to them or a team member and, upon completion of the Project, the prompt
notification to the VDOT CADD Support Section of Project Completion and removal of the
software from any system used solely for the Project for which it was obtained.

2.17.3 Drafting Standards

All plans shall be prepared in U.S. customary units and in accordance with the most
recent version of the VDOT’s Road Design Manual, Vol. I, VDOT’s CADD Manual and
VDOT’s I&IMs and the VDOT Manual of the Structure and Bridge Division - Part 2.

2.17.4 Electronic Files

The Design-Builder shall submit all plans in accordance with VDOT’s policies and
procedures (Right of Way and/or Construction submittals, Released for Construction, and As-
Builts) in electronic format using the provided CADD software. Files shall be submitted in both
Microstation DGN and Adobe PDF formats, by way of VDOT’s ProjectWise System and in
coordination with VDOT’s CADD Support group. The Design-Builder will complete form LD-
899, the ProjectWise System Access Request form, form IT-36E, the VDOT Information
Security Agreement form and form LD-900, the ProjectWise Access to Project Request Form.
VDOT will furnish electronic files of all applicable standard detail sheets upon request by
Design-Builder. The files will use standard VDOT cell libraries, level structures, line types, text
fonts, and naming conventions as described in the most recent version of the VDOT CADD
Manual and the VDOT Manual of the Structure and Bridge Division - Part 2. Files furnished to
Design-Builder in electronic format shall be returned to VDOT and removed from Design-
Builder and its designer’s computer equipment upon completion of this Project.

2.17.5 Plan Submittals

In addition to electronic files as described in Part 2, Section 2.17.4 above, the Design-
Builder shall prepare and distribute hard copy paper plans in the quantities as specified below,
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for each of the following deliverables (at a minimum, as other submittals and/or work packages
may be necessary or desired):

Right of Way Plans

Released for Construction Plans

Right of Way and/or Construction Revisions
Record Plans (As-Built)

e Approved Shop Drawings

e Design Calculations

The Right of Way and/or Construction plans may be submitted for approval in logical
subsections or consisting of work packages such as: 1) clearing and grubbing along with erosion
and siltation control, 2) grading and drainage, 3) final roadway, and 4) traffic control. A
submittal schedule and planned breakdown of work packages shall be submitted to VDOT for
review and approval as part of the planned Project Baseline schedule.

Right of Way and/or Construction Plans shall be accompanied by 1) a VDOT LD-436
checkilist filled out as appropriate for the specific submittal, and 2) a written notice signed by the
Design-Build Design Manager that includes the following:

e The logical subsections or work packages for which review and approval is being
requested

e Confirmation that the submittal has been checked and reviewed in accordance with
the Design-Builder’s approved QA/QC plan.

e Confirmation that the submittal either meets all requirements of the Contract
Documents and Reference Documents or that any deviations from the Contract
Documents and Reference Documents have been identified and previously approved
by VDOT.

The Design-Builder shall submit all Right of Way and/or Construction plans to VDOT
and FHWA simultaneously, for review and approval. VDOT shall receive two (2) full-size sets
and ten (10) half-size sets of each submission, with the exception of the Released for
Construction Plans (see Part 2, Section 2.17.8 below). FHWA shall receive two (2) half-size sets
of each submission. The plan submissions shall be delivered to the following addresses:

Virginia Department of Transportation
Attention - Harold L. Jones, Jr., P.E.
VDOT Charlottesville Residency
701 VDOT Way
Charlottesville, VA 22911

Federal Highway Administration
Attention —  Vanna Patterson Lewis, P.E.
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Virginia Division, FHWA, US DOT
400 N. 8™ Street, Suite 750
Richmond, VA 23219-4825

VDOT and FHWA shall have the right to review all Right of Way and Construction
Plans and provide comments regarding compliance with the requirements of the Contract
Documents and Reference Documents. The Design-Builder shall be responsible for satisfying all
such comments. Formal responses to VDOT and FHWA comments shall be provided in
subsequent submittals.

VDOT and FHWA have the right to disapprove any design approach that is not in
compliance with the requirements of the Contract Documents and Referenced Documents.

VDOT’s written approval of any deviations from requirements of the Contract
Documents and Reference Documents shall be attached to the plans submitted for review.

2.17.6 Right of Way Plans

Right of Way Plans and any associated Design Calculations shall be submitted to VDOT
and FHWA simultaneously for review. The time frame for plan review and approval shall be in
accordance with the requirements of the Contract Documents. All VDOT and FHWA comments
must be adequately addressed before the Right of Way Plans will be approved. Notice to
Commence Right of Way Acquisition will be granted in accordance with Part 2, Section 2.12
above. The Design-Builder shall be responsible for the design details and ensuring that the
design and right of way acquisition work are properly coordinated.

2.17.7 Construction Plans

Construction Plans, and any associated Design Calculations, shall be submitted to VDOT
and FHWA simultaneously for review. The time frame for plan review and approval shall be in
accordance the requirements of the Contract Documents. All VDOT and FHWA comments must
be addressed to the satisfaction of the commentator before Construction Plans are recommended
for approval to VDOT’s Chief Engineer. This plan milestone includes plans that may be
submitted as soon as sufficient information is available to develop Construction Plans for certain
portions or elements of the Project (or work packages). The Design-Builder shall meet
commitments for review and approval by other entities/agencies as specified in other portions of
the RFP and its attachments. The Design-Builder shall be responsible for the design details and
ensuring that the design and construction work are properly coordinated.

2.17.8 Released for Construction Plans

Released for Construction Plans are those that are issued for construction after approval
by VDOT’s Chief Engineer. Notice to Commence Construction will only be issued by the
VDOT Project Manager upon approval of the Construction Plans (or Work Packages) by the
Chief Engineer.
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The Released for Construction Plans shall be distributed simultaneously to VDOT and
FHWA. VDOT shall receive one (1) full-size set and five (5) half-size sets of Released for
Construction Plans, along with all electronic files. FHWA shall receive two (2) half-size hard
copy sets, along with all electronic files, of the Released for Construction Plans. The plans shall
be delivered to the following addresses:

Virginia Department of Transportation
Attention - Harold L. Jones, Jr., P.E.
VDOT Charlottesville Residency
701 VDOT Way
Charlottesville, VA 22911

Federal Highway Administration

Attention —  Vanna Patterson Lewis, P.E.
Virginia Division, FHWA, US DOT
400 N. 8" Street, Suite 750
Richmond, VA 23219-4825

2.17.9 Record (As-Built) Plans

The final plan milestone is Record (As-Built) Plans. As-Built Plans shall be prepared,
signed and sealed by a registered, licensed Professional Engineer in the Commonwealth of
Virginia, and submitted to VDOT with the final application for payment. These plans will show
all adjustments and revisions to the Construction Plans made during construction and serve as a
permanent record of the actual location of all constructed elements.

2.18 Virginia Occupational Safety and Health Standards

The Project shall comply with Virginia Occupational Safety and Health Standards in
accordance with Section 107.17 of the Division I Amendments to the Standard Specifications.

At a minimum, all Design-Builder personnel shall comply with the following, unless
otherwise determined unsafe or inappropriate in accordance with OSHA regulations:

e Hard hats shall be worn while participating in or observing all types of field work
when outside of a building or outside of the cab of a vehicle, and exposed to,
participating in or supervising construction.

e Respiratory protective equipment shall be worn whenever an individual is exposed to
any item listed in the OSHA Standards as needing such protection unless it is shown
the employee is protected by engineering controls.

e Adequate eye protection shall be worn in the proximity of grinding, breaking of rock
and/or concrete, while using brush chippers, striking metal against metal or when
working in situations where the eyesight may be in jeopardy.
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e Approved high visibility Safety apparel shall be worn by all exposed to vehicular
traffic and construction equipment.

e Standards and guidelines of the current Virginia Work Area Protection Manual shall
be used when setting, reviewing, maintaining, and removing traffic controls.

e Flaggers shall be certified in accordance with the Virginia Flagger Certification
Program.

e No person shall be permitted to position themselves under any raised load or between
hinge points of equipment without first taking steps to support the load by the placing
of a safety bar or blocking.

e Explosives shall be purchased, transported, stored, used and disposed of by a Virginia
State Certified Blaster in possession of a current criminal history record check and a
commercial driver’s license with hazardous materials endorsement and a valid
medical examiner's certificate. All Federal, State and local regulations pertaining to
explosives shall be strictly followed.

e All electrical tools shall be adequately grounded or double insulated. Ground Fault
Circuit Interrupter (GFCI) protection must be installed in accordance with the
National Electrical Code (NEC) and current Virginia Occupational Safety and Health
agency (VOSH). If extension cords are used, they shall be free of defects and
designed for their environment and intended use.

e No person shall enter a confined space without training, permits and authorization.

e Fall protection is required whenever an employee is exposed to a fall six (6) feet or
greater.

3.0 ATTACHMENTS

The following attachments are specifically made a part of, and incorporated by reference
into, these Technical Information & Requirements:

ATTACHMENT 2.2 -- ROADWAY INVENTORY AND MAJOR DESIGN
CRITERIA

ATTACHMENT 2.3A -- GEOTEXTILE ROADBED PROTECTION

ATTACHMENT 2.7.4 -- NUTRIENT CREDIT ASSIGNMENT AGREEMENT
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ATTACHMENT 2.14.3-- DESIGN-BUILD PROJECT FILE INDEX

All additional information is included in the RFP Information Package — referred to in
Part 1, Section 2.5 of this RFP.

END OF PART 2 - TECHNICAL INFORMATION & REQUIREMENTS
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Exhibit 1 US Route 15/29 Improvements at Vint Hill

To Part 3 — Addendum No. 2 Fauquier County, Virginia
Lump Sum Agreement Project No. 0029-030-843
February 428, 2019 Contract ID # C00114713DB105

Exhibit 1 to Part 3

Project-Specific Terms
(Date of Standard Exhibit 1 to Part 3: November 2016)

Part 3 (2016 Lump Sum Agreement Between Department and Design-Builder), Part 4
(2016 General Conditions of Contract Between Department and Design Design-Builder),
and Part 5 (2016 Division | Amendments to the Standard Specifications General Provisions
for Design-Build Contracts Between Department and Design-Builder) of the RFP are
incorporated into this contract by reference. A copy of these documents can be found here:
http://www.virginiadot.org/business/design-build.asp

This Exhibit 1 to Part 3 contains project-specific terms that are hereby incorporated, as
identified below, into Parts 3, 4 and 5.

Department and Design-Builder hereby agree any provisions in this Exhibit 1 that modify a
specific clause of Parts 3, 4, or 5 shall supersede the clause contained in Parts 3, 4, or 5.

The Agreement Date is [ ].

The Parties to the Agreement are:

VIRGINIA DEPARTMENT OF TRANSPORTATION (“Department”),
An agency of the Commonwealth of Virginia:

Virginia Department of Transportation
Attention: Chief Engineer

1401 East Broad Street

Richmond, VA 23219

DESIGN-BUILDER:
[INSERT DESIGN-BUILDER INFORMATION]
Project No.: 0029-030-843

Project: US Route 15/29 Improvements at Vint Hill
Fauquier County, Virginia

Commonwealth of Virginia
Virginia Department of Transportation Page 1 of 13
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Exhibit 1 US Route 15/29 Improvements at Vint Hill

To Part 3 — Addendum No. 2 Fauquier County, Virginia

Lump Sum Agreement Project No. 0029-030-843

February 428, 2019 Contract ID # C00114713DB105
PART 3

2016 LUMP SUM DESIGN-BUILD AGREEMENT BETWEEN
DEPARTMENT AND DESIGN-BUILDER

2.1.4 The Department’s Request for Proposals (RFP) is dated February 4, 2019.
2.1.7 The list of all final modifications to the Proposal is as follows:

5.2.1 The Final Completion Date (date Final Acceptance must be achieved) is September
30, 2019 and shall be in accordance with Attachment to Part 3 Article 5.

5.2.2 The Interim Milestone Final Completion Date is August 2, 2019 and shall be in
accordance with Attachment to Part 3 Article 5.

5.5.1 Liquidated damages for failing to attain Final Acceptance of all Work in accordance with
the Contract Documents for the Project by the Final Completion Date are one thousand three
hundred fifty dollars ($1,350) per day. Note that these liquidated damages will be in addition to
any Liquidated Damages in Section 5.5.2 if the Design-Builder fails to meet the requirements of
Interim Milestone by the Contract Final Completion Date.

55.2 Liquidated Damages for failing to meet the terms for Interim Milestone Final
Completion, as defined in Attachment to Part 3, Article 5, by the Interim Milestone Final
Completion Date are seventeen /-tw, 00sixteen thousand
six_ hundred sixty-six and 67/100 dollars ($1—7—]:42—8616 666 67) per day.

6.1  The Contract Price is [written dollar value] Dollars ($[numerical]).

6.3 Adjustments to Asphalt, Fuel and Steel. Department and Design-Builder agree to
adjust prices for THE ITEMS LISTED IN EXHIBIT 1, in accordance with Department’s
pertinent special provisions, attached hereto as Exhibits 6.3(a) and/or Exhibit 6.3(c) and/ or
Exhibit 6.3(d) (provided Design-Builder declares its intent) in the Price Proposal, to use the
provisions for price adjustments, and also submits the information required in the pertinent
special provisions with its Proposal. Notwithstanding the special provisions, price adjustments
for THE ITEMS LISTED IN EXHIBIT 1 will be based on the quantities identified in the
Schedule of Items in Design-Builder’s Proposal, which quantities shall be specifically
summarized and provided in Design-Builder’s Price Proposal. Actual quantities shall be
monitored and documented by Design-Builder, and submitted to Department in the monthly
report required by Section 11.1.8 below, on forms provided by Department.

The identification of eligible Asphalt, Steel, and/or Fuel price adjustments for this contract is as
follows:

e Price Adjustment for Asphalt
e Price Adjustment for Fuel — has elected to [use/not use] this provision
e Price Adjustment for Steel — has elected to [use/not use] this provision

Commonwealth of Virginia
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Exhibit 1 US Route 15/29 Improvements at Vint Hill

To Part 3 — Addendum No. 2 Fauquier County, Virginia
Lump Sum Agreement Project No. 0029-030-843
February 428, 2019 Contract ID # C00114713DB105

8.10 No Conseguential Damages. Under no circumstances shall Design-Builder or any
Subcontractor be entitled to anticipatory or unearned profits, unabsorbed overhead, opportunity
costs, or consequential or other damages as a result of a termination for convenience under this
Article 8. The payment to Design-Builder determined in accordance with this Article 8
constitutes Design-Builder’s exclusive remedy for a termination hereunder.

9.1.1 The Department’s Senior Representative is:

[Name]

[Title]

[Address]
[Telephone Number]

9.1.2 The Department’s Representative is:

[Name]

[Title]

[Address]
[Telephone Number]

9.2.1 The Design-Builder’s Senior Representative is:

[Name]

[Title]

[Address]
[Telephone Number]

9.2.2 The Design-Builder’s Representative is:

[Name]

[Title]

[Address]
[Telephone Number]

9.3  Department and Design-Builder shall, in the spirit of cooperation, exchange information
in a timely manner. While the Contract Documents establish a timeline and process for making
decisions and managing communications on the Project, the parties recognize it is not possible to
specify processes for all activities that may occur.

11.1.2 The Baseline Schedule shall be submitted within thirty (30) days of Design-Builder’s
receipt of the Department’s Notice to Proceed. A Category Il level Baseline Schedule is
required for the Project.

Commonwealth of Virginia
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Exhibit 1 US Route 15/29 Improvements at Vint Hill

To Part 3 — Addendum No. 2 Fauquier County, Virginia
Lump Sum Agreement Project No. 0029-030-843
February 428, 2019 Contract ID # C00114713DB105
11.3 Exhibits

11.3.1 The following exhibits, as well as any other exhibits specifically set forth in Exhibit 1
(Project Specific Terms), are made part of, and incorporated into this Agreement. (Exhibits to
Part 3 are included in the RFP):

EXHIBIT 1 -- PROJECT SPECIFIC TERMS

EXHIBIT 6.3(a) -- ADJUSTMENT FOR ASPHALT

EXHIBIT 6.3(c) -- ADJUSTMENT FOR FUEL

EXHIBIT 6.3(d) -- ADJUSTMENT FOR STEEL

EXHIBIT 11.1  -- SPECIAL PROVISION FOR DESIGN-BUILD SCHEDULES

EXHIBIT 11.1.10 -- EXAMPLE CORRESPONDENCE TRACKING LOG

PART 4
2016 GENERAL CONDITIONS OF CONTRACT BETWEEN
DEPARTMENT AND DESIGN-BUILDER

Section 1.2.1 has been revised as follows:

State Highway means any highway designated a Primary highway or Secondary highway
pursuant to Title 33.2, Chapter 1, Code of Virginia

2.2 NOT USED

3.1.2 Department shall provide timely reviews and (where required) approvals of submittals,
interim design submissions and Released for Construction Plans consistent with the turnaround
times set forth in Design-Builder’s schedule, provided, however that, unless stated otherwise in
the Contract Documents, Department shall have ten (10) days after receipt of such submissions
to _act upon such submissions. This Section 3.1.2 shall not be construed to apply to the
acquisition of Governmental Approvals by either Design-Builder or Department.

3.2 NOT USED

4.2.2 NOT USED

4.3 NOT USED

6.6 Final Acceptance

6.6.3 Upon notification of Final Acceptance of the Work, Design-Builder will provide
Department with a Final Application for Payment. Department shall make final payment by the

time required in the Agreement. At the time of submission of its Final Application for Payment,
Design-Builder shall provide the following information:

Commonwealth of Virginia
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Exhibit 1 US Route 15/29 Improvements at Vint Hill

To Part 3 — Addendum No. 2 Fauquier County, Virginia
Lump Sum Agreement Project No. 0029-030-843
February 428, 2019 Contract ID # C00114713DB105

A a general release executed by Design-Builder, in the form set forth in Exhibit

6.6.3.2, certifying, among other things, that: (a) upon receipt of final payment by Design-Builder,
that Design-Builder waives all claims arising out of or related to the Project, except those claims
previously made in writing to Department and remaining unsettled at the time of final payment,
which claims shall be specifically listed in the release; (b) there are no claims, obligations or
liens outstanding or unsatisfied for labor, services, material, equipment, taxes or other items
performed, furnished or incurred for or in connection with the Work which will in any way affect
Department’s interests; (c) all Subcontractors and Design Consultants have been, or will be, paid
in proper course the monies due and payable for Work performed and/or furnished in connection
with the Project; and (d) all applicable taxes, fees, and benefits relating directly or indirectly to
the Work on the Project have been, or will be, paid in full in proper course.

2 consent of Design-Builder’s surety to final payment;

3 all operating manuals, warranties and other deliverables required by the Contract
Documents, including the project records required by Section 11.1.9 of the Agreement; and

A4 certificates of insurance confirming that required coverages will remain in effect
consistent with the requirements of the Contract Documents.

6.7  Release for No Excuses Incentive Payment for Early Project Final Acceptance

6.7.1 If Part 3 of the Contract Documents contains a Provision for a No Excuses Incentive
Payment for Early Project Final Acceptance, then in lieu of the general release required by
Section 6.6.3.2 above, Design-Builder shall furnish Department with the general release required
by Attachment to Part 3 Article 5, whereby Design-Builder shall waive, upon receipt of final
payment all claims, with no exceptions, arising out of or related to the Project.

10.2.2 Design-Builder and Department will first attempt to resolve all disputes or disagreements
at the field level through best efforts and good faith negotiations between Design-Builder’s
Representative and Department’s Representative. If the dispute or disagreement cannot be
resolved through Design-Builder’s Representative and Department’s Representative, Design-
Builder’s Senior Representative and Department’s Senior Representative, upon the request of
either party, shall meet as soon as conveniently possible, but in no case later than forty-five (45)
days after such a request is made, to attempt to resolve such dispute or disagreement. Prior to
any meetings between the Senior Representatives, the parties will exchange relevant information
that will assist the parties in resolving the dispute or disagreement. If the Senior Representatives
determine that the dispute or disagreement cannot be resolved to the mutual satisfaction of both
parties, despite their best efforts, then Design-Builder’s sole remedy shall be to pursue the
processes set forth in VA. CODE §33.2-1101 through §33.2-1103.

Commonwealth of Virginia
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Exhibit 1 US Route 15/29 Improvements at Vint Hill

To Part 3 — Addendum No. 2 Fauquier County, Virginia

Lump Sum Agreement Project No. 0029-030-843

February 428, 2019 Contract ID # C00114713DB105
PART 5

2016 DIVISION | AMENDMENTS TO THE STANDARD SPECIFICATIONS GENERAL
PROVISIONS FOR DESIGN-BUILD CONTRACTS BETWEEN DEPARTMENT AND
DESIGN-BUILDER

102.04—Examination of Site of Work and Proposal
(b) Subsurface Data

Subsurface data may be included in the RFP Documents or may be made available for review
by the Offeror in the office of the District Materials Engineer or State Materials Engineer or
as stated elsewhere in the RFP Documents. Data not included in the RFP Documents are not
part of the Contract, but are made available to the Offeror in good faith to notify the Offeror
of information in possession of the Department. Consequently, the Department does not
warrant the accuracy of any such data, and the Offeror is at sole risk for any conclusions
drawn from such data, either expressly or by implication. Prior to submitting a Proposal, the
Offeror shall make his own interpretation of the subsurface data that may be available with
regard to the nature, condition, and extent of the material to be excavated, graded, or driven
through. The Offeror is prohibited to access the Project for any activities other than to
observe the conditions of the site in accordance with Part 1, Section 3.2 of the RFP and
Section 9.0 of the RFQ. After the Date of Commencement, the Successful Offeror shall
comply with Section 4.2.2 of the General Conditions.

102.05—Preparation of Proposal
(9) Additional Proposal Requirements

Offeror shall also comply with the requirements as set forth in the following exhibits
included with the RFP:

.1 Exhibit 102.05 (g.1) Special Provisions for Use of Domestic Material

.2 Exhibit 102.05(g.2) FHWA-1273 Required Contract Provisions Federal-Aid Construction
Contracts

.3 Exhibit 102.05(g.3) Notice of Requirement For Affirmative Action to Ensure Equal
Employment Opportunity (Executive Order 11246)

.4 Exhibit 102.05(g.4) USDOT 1050.2
5 Exhibit 102.05(g.5) USDOT 1050.2A

107.14—Equal Employment Opportunity

Commonwealth of Virginia
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Exhibit 1 US Route 15/29 Improvements at Vint Hill

To Part 3 — Addendum No. 2 Fauquier County, Virginia
Lump Sum Agreement Project No. 0029-030-843
February 428, 2019 Contract ID # C00114713DB105

(i) Personnel Actions: Wages, working conditions, and Employee benefits shall be established
and administered, and personnel action of any type shall be taken without regard to race, color,
religion, sex, or national origin.

1. The Design-Builder shall conduct periodic inspections of the Project sites to ensure that
working conditions and Employee facilities do not indicate discriminatory treatment of
personnel.

2. The Design-Builder shall periodically evaluate the spread of wages paid within each
classification to determine whether there is evidence of discriminatory wage practices.

3. The Design-Builder shall periodically review selected personnel actions in depth to
determine whether there is evidence of discrimination. Where evidence is found, the
Design-Builder shall promptly take corrective action. If the review indicates that the
discrimination may extend beyond the actions reviewed, corrective action shall include all
affected individuals.

4. The Design-Builder shall investigate all complaints of alleged discrimination made to him
in connection with obligations under the Contract, attempt to resolve such complaints, and
take appropriate corrective action. If the investigation indicates that the discrimination
may affect Persons other than the complainant, corrective action shall include those
individuals. Upon completion of each investigation, the Design-Builder shall inform every
complainant of all avenues of appeal.

5. The Design-Builder shall be in compliance with Commonwealth of Virginia Executive
Order 61 Ensuring Equal Opportunity and Access for all Virginians in state contracting
and public services. The Design-Builder shall maintain a non-discrimination policy, which
prohibits discrimination by the Design-Builder on the basis of race, sex, color, national
origin, religion, sexual orientation, gender identity, age, political affiliation, disability, or
veteran status. This policy shall be followed in all employment practices, subcontracting
practices, and delivery of goods or services. The Design-Builder shall also include this
requirement in all subcontracts valued over $10,000.

107.16(b) Pollution
2. Air

The Design-Builder shall comply with the provisions of the Contract and the State Air
Pollution Control Law and Rules of the State Air Pollution Control Board, including
notifications required therein. Precautions shall be taken at all times to prevent particulate
matter from becoming airborne according to the State Air Pollution Control Board
regulation 9 VAC 5 Chapter 50, Article 1, Standards of Performance for Visible
Emissions and Fugitive Dust/Emissions.

Burning shall be performed in accordance with all applicable local laws and ordinances
and under the constant surveillance of watchpersons. Care shall be taken so that the

Commonwealth of Virginia
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Exhibit 1 US Route 15/29 Improvements at Vint Hill

To Part 3 — Addendum No. 2 Fauquier County, Virginia
Lump Sum Agreement Project No. 0029-030-843
February 428, 2019 Contract ID # C00114713DB105

burning of materials does not destroy or damage property or cause excessive air pollution.
The Design-Builder shall not burn rubber tires, asphalt, used crankcase oil, or other
materials that produce dense smoke. Burning shall not be initiated when atmospheric
conditions are such that smoke will create a hazard to the motoring public or airport
operations. Provisions shall be made for flagging vehicular traffic if visibility is obstructed
or impaired by smoke. At no time shall a fire be left unattended.

Asphalt mixing plants shall be designed, equipped, and operated so that the amount and
quality of air pollutants emitted will conform to the rules of the State Air Pollution Control
Board

2.a.(3) Air

Emission standards for asbestos incorporated in the EPA’s National Emission Standards
for Hazardous Air Pollutants apply to the demolition or renovation of any institutional,
commercial, or industrial building, structure, facility, installation, or portion thereof that
contains friable asbestos or where the Design-Builder’s methods for such actions will
produce friable asbestos.

The Design-Builder shall submit demolition notification to the United States
Environmental Protection Agency (USEPA) and the Virginia Department of Labor and
Industry a minimum of ten (10) business days prior to starting work on the following
bridge activities irrespective of asbestos containing material:

a) Structure demolition

b) Dismantling and removing existing structures

c) Movement of an entire structure

d) Replacement of any load-bearing component of a structure

The term structure used herein refers to all bridges and buildings owned and/or to be
acquired by/for the Department.

Demolition notification shall be addressed to:

Virginia Department of Labor and Industry
Main Street Centre

600 E. Main Street, Suite 207

Richmond, VA 23219

Land and Chemical Division
EPA Region IlI

Mail Code LC62

1650 Arch St.

Commonwealth of Virginia
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Exhibit 1 US Route 15/29 Improvements at Vint Hill

To Part 3 — Addendum No. 2 Fauquier County, Virginia
Lump Sum Agreement Project No. 0029-030-843
February 428, 2019 Contract ID # C00114713DB105

Philadelphia, PA 19103-2029

107.16(e) Storm Water Pollution Prevention Plan and VPDES General Permit for the
Discharge of Stormwater from Construction Activities

3. SWPPP Requirements for Support Facilities

The Design-Builder shall develop and enforce a Spill Prevention Control and
Countermeasure (SPCC) Plan conforming to 40 CFR 112 if the aggregated volume of QOil
stored within the project limits at any one time is greater than 1320 gallons. Qil, in this
context, shall be defined according to 40 CFR 112. The aggregated volume includes that
of both stationary and portable storage facilities but does not include individual storage
containers with less than a 55 gallon capacity. The Design-Builder shall include the
SPCC Plan as a part of his Pollution Prevention Plan for the project.

VDOT will secure VSMP Construction Permit coverage for support facilities located on
VDOT rights of way or easements according to 1IM-LD-242. The Design-Builder shall
be responsible for securing separate VSMP Construction Permit coverage for support
facilities that are not located on VDOT rights of way or easements.

Support facilities shall include, but not be limited to, off-site Borrow and Disposal Areas,
construction and waste materials or Equipment storage areas, equipment and vehicle
washing, maintenance, storage and fueling areas, storage areas for fertilizers, fuels, or
chemicals, concrete wash out areas, sanitary waste facilities and any other areas that may
generate a storm water or non-stormwater discharge directly related to the construction
site.

Support Facilities located on VDOT rights of way or easements:

a. For those support facilities located within the Project limits but not included in the
construction plans for the Project, the Design-Builder shall develop a SWPPP in
accordance with Chapter 10 of the VDOT Drainage Manual which shall include,
where applicable, an erosion and sediment control plan, a stormwater management
plan according to 1IM-LD-195, and a pollution prevention plan according to these
Specifications and the SWPPP General Information Sheet notes in the construction
plans or other such contract documents. All plans developed shall be reviewed and
approved by appropriate personnel certified through DEQ’s ESC and SWM
Certification program and shall be developed according to Section 105.10 and shall
be submitted to the Department for review and approval. Once approved, the
Department will notify the Design-Builder in writing that the plans are accepted as a
component of the Project’s SWPPP and VPDES Construction Permit coverage
(where applicable) and shall be subject to all conditions and requirements of the
VPDES Construction Permit and all other contract documents. No land disturbing
activities can occur in the support area(s) until written notice to proceed is provided
by the Department.

Commonwealth of Virginia
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US Route 15/29 Improvements at Vint Hill

To Part 3 — Addendum No. 2 Fauquier County, Virginia
Lump Sum Agreement Project No. 0029-030-843
February 428, 2019 Contract ID # C00114713DB105

b. For support facilities located outside the Project limits and not included in the

4.

construction plans for the Project, the Design-Builder shall develop a SWPPP in
accordance with Chapter 10 of the VDOT Drainage Manual which shall include,
where applicable, an erosion and sediment control plan, a stormwater management
plan (where applicable) according to [IM-LD-195, a pollution prevention plan
according to these specifications and the SWPPP General Information Sheet notes in
the construction plans or other such contract documents and all necessary documents
for obtaining VPDES Construction Permit coverage according to 1IM-LD-242. All
plans developed shall be reviewed and approved by appropriate personnel certified
through DEQ’s ESC and SWM Certification program and shall be developed
according to Section 105.10 and shall be submitted to the Department for review and
approval. Once approved by the Department, VDOT will secure VPDES Construction
Permit coverage according to [IM-LD-242. After VDOT secures VPDES
Construction Permit coverage for the support facility, the Department will notify the
Design-Builder in writing. The support facility shall be subject to all conditions and
requirements of the VPDES Construction Permit and all other contract documents.
No land disturbing activities can occur in the support area(s) until written notice to
proceed is provided by the Department.

Inspection Procedures
a. Inspection Requirements

The Design-Builder shall be responsible for conducting site inspections in
accordance with the requirements herein. Site inspections shall include erosion
and sediment control, and pollution prevention practices and facilities; all areas of
the site disturbed by construction activity; all on-site support facilities; and all off
site support facilities within VDOT right of way or easement. The Design-Builder
shall document such inspections by completion of Form C-107, Construction
Runoff Control Inspection Form, according to the directions contained within the
form. Inspections shall be conducted using one of the following schedules:

e Schedule 1 - At least once every 7 calendar days (equivalent to the once every
five business days schedule in the VPDES General Permit for Discharge of
Stormwater from Construction Activities) and within 48 hours following any
measureable storm event. If a measureable storm event occurs when there are
more than 48 hours between business days, the Design-Builder shall perform his
inspection no later than the next business day. The Design-Builder shall install a
rain gauge at a central location on the project site for the purposes of determining
the occurrence of a measureable storm event. Where the project is of such a
length that one rain gauge may not provide an accurate representation of the
occurrence of a measurable storm event over the entire project site, the Design-
Builder shall install as many rain gauges as necessary to accurately reflect the
amount of rainfall received over all portions of the project. The Design-Builder
shall observe all rain gauges no less than once each business day at the time
prescribed in the SWPPP General Information Sheet notes in the construction

Commonwealth of Virginia
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plans or other contract documents to determine if a measureable storm event has
occurred. The procedures for determining the occurrence of a measurable storm
event are identified in the SWPPP General Information Sheet notes in the
construction plans or other contract documents.

e Schedule 2 - At least each Monday and Thursday (equivalent to the once every
four business days schedule in the VPDES General Permit for Discharge of
Stormwater from Construction Activities). Where Monday or Thursday is a non-
business day, the inspection may be performed on the next business day
afterward. In no case shall the inspections be performed less than once every four
business days. A rain gauge will not be required when using Schedule 2.

The inspection schedule (1 or 2) is to be selected prior to the beginning of land
disturbance. Once an inspection schedule is selected, it shall be defined in the
appropriate note in the SWPPP General Information Sheets contained in the
construction plan set and shall be used for the duration of the project. A business
day is defined as Monday through Friday excluding State holidays. A measurable
storm event is defined as one producing 0.25 inches of rainfall or greater over a
24 hour time period.

For those areas of the site that have been temporarily stabilized or where land
disturbing activities have been suspended due to continuous frozen ground
conditions and stormwater discharges are unlikely, the inspection schedule may
be reduced to once per month. If weather conditions (such as above freezing
temperatures or rain or snow events) make stormwater discharges likely, the
Design-Builder shall immediately resume the regular inspection schedule. Those
definable areas where final stabilization has been achieved will not require further
inspections provided such areas have been identified in the Project’s Stormwater
Pollution Prevention Plan.

b. Corrective Actions

If a site inspection identifies an existing control measure that is not being
maintained properly or operating effectively; an existing control measure that
needs to be modified; locations where an additional control measure is necessary;
or any other deficiencies in the erosion and sediment control and pollution
prevention plan, corrective action(s) shall be completed as soon as practical and
prior to the next anticipated measurable storm event but no later than seven days
after the date of the site inspection that identified the deficiency.

109.11—Exhibits
The following exhibits, as well as any other exhibits specifically set forth in Exhibit 1 (Project

Specific Terms), are made part of, and incorporated into these Division | Amendments to the
Standard Specifications. (Exhibits to Part 5 are included in the RFP):

Commonwealth of Virginia
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Exhibit 1 US Route 15/29 Improvements at Vint Hill

To Part 3 — Addendum No. 2 Fauquier County, Virginia

Lump Sum Agreement Project No. 0029-030-843

February 428, 2019 Contract ID # C00114713DB105

EXHIBIT 1to PART 3 -- PROJECT SPECIFIC TERMS

EXHIBIT 102.05(g.1) -- SPECIAL PROVISION FOR USE OF DOMESTIC
MATERIAL

EXHIBIT 102.05(g.2)

FHWA-1273, REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION
TO ENSURE EQUAL EMPLOYMENT OPPORTUNITY
(EXECUTIVE ORDER 11246)

EXHIBIT 102.05(g.3)

EXHIBIT 102.05(g.4) -- USDOT 1050.2

EXHIBIT 102.05(g.5) -- USDOT 1050.2A

EXHIBIT 107.13 - PREDETERMINED MINIMUM WAGE RATES

EXHIBIT 107.14 .- COMMONWEALTH OF VIRGINIA EXECUTIVE ORDER 61

ENSURING EQUAL OPPORTUNITY AND ACCESS FOR
ALL VIRGINIANS IN STATE CONTRACTING AND
PUBLIC SERVICES

EXHIBIT 107.15 --  SPECIAL PROVISION FOR SECTION 107.15
DEPARTMENT: DESIGN-BUILDER:
Virginia Department of Transportation

(Name of Department) (Name of Design-Builder)
(Signature) (Signature)

(Printed Name) (Printed Name)

Chief Engineer

(Title) (Title)

Date: Date:

END OF EXHIBIT 1 to PART 3
PROJECT-SPECIFIC TERMS

Commonwealth of Virginia
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Request for Proposals US Route 15/29 Improvements at Vint Hill

Part 3 Attachment — Addendum No. 2 Fauquier County, Virginia
Lump Sum Agreement Project No. 0029-030-843
February 284, 2019 Contract ID# C00114713DB105

ATTACHMENT to Part 3 Article 5
PROVISION FOR “NO EXCUSES” INCENTIVES

1. Part 3, Section 5.2, “Completion Dates,” is deleted in its entirety and replaced with the
following:

5.2 Completion Dates

5.2.1 Final Completion Date. Design-Builder shall achieve Final Acceptance of the Project by
September 30, 2019, or an earlier date submitted in the Offeror’s Letter of Submittal, defined under
Part 1, Section 2.3.2 (the “Final Completion Date”).

5.2.2 Interim_Milestone Final Completion Dates. Design-Builder shall achieve Final
Acceptance of the US Route 15/29 Improvements (“Interim Milestone Work™) by August 2, 2019
(“Interim Milestone Final Completion Date”), or an earlier date submitted in the Offeror’s Letter of
Submittal, defined under Part 1, Section 2.3.2. The Interim Milestone Work is defined as all lanes
of northbound US Route 15/29 open to traffic such that the travelling public has safe and
unrestricted use of the Interim Milestone Work,* includes the following items, accepted in
accordance with the Contract Requirements:

e Asphalt Pavement for the full width of the travel lanes and shoulders through intermediate

course,

Temporary lane striping and direction arrows,

All directional and regulatory signage installed in accordance with the Contract Documents,

Drainage structures and systems installed and operational,

All turning and through movements open,

Removal of temporary signs not required for further operation,

Utilities relocated to their final position with no service interruptions required to complete

the project,

e All temporary barriers and traffic control for Interim Milestone Work on US Route 15/29
removed, unless necessary for access and egress for continued construction and approved
by the Department, and

e Resolution of any non-compliance items for the Interim Milestone Work.

[* Unrestricted use is defined as all lanes and movements being available, without impediment,
shifts, or construction-related delays, for use by vehicular traffic with the exception of allowable
lane closure periods identified in Part 2, Section 2.10.3.]

5.2.3 Early Project Final Acceptance. NOT USED

5.2.4 Early Final Acceptance of Interim Milestone Work. The Department will pay the
Design-Builder the amount of one hundred twenty-fifty thousand dollars ($£26150,000) (“No
Excuses Incentive Payment for Early Final Acceptance of Interim Milestone Work™) if the
Design-Builder achieves Final Acceptance of the Interim Milestone Work on or before July 2624,
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2019. If the Design-Builder achieves Final Acceptance of the Interim Milestone Work after July
2624, 2019, but before the Interim Milestone Final Completion Date, the No Excuses Incentive
Payment for Early Final Acceptance of Interim Milestone Work shall be reduced at a daily rate of
seventeen—sixteen thousand ene—hundred—and—fortytwo—and-86/100six hundred sixty six and
67/100 dollars ($1#142.8616,666.67) for each day Final Acceptance of the Interim Milestone
Work is later in time than July 2624, 2019. If the Design-Builder achieves Final Acceptance of
the Interim Milestone Work on or later in time than the Interim Milestone Final Completion Date,
Design-Builder shall have no right to any portion of the No Excuses Incentive Payment for
Interim Milestone Work.

5.2.5 Payment of a No Excuses Incentive Payment. Any amounts due the Design-Builder for
either of the No Excuses Incentive Payments set forth in Section 5.2.4 will be paid in addition to
and separate from the Contract Price.

5.2.6 No Right to Seek Adjustment to the Contract Times. For purposes of establishing
Design-Builder’s ability to receive a No Excuses Incentive Payment, the Final Completion Date
and the Interim Milestone Final Completion Date shall be the dates established as of the
Agreement Date. For the avoidance of doubt, and notwithstanding anything to the contrary in the
Contract Documents, such Dates shall not be subject to any adjustment for any reason, including
but not limited to those events identified under Section 8.2.1 of the General Conditions of Contract
that would entitle Design-Builder to an extension of the Contract Times. Design-Builder
acknowledges and agrees that it assumes all risks and costs associated with attempting to achieve
Final Acceptance prior to the Final Completion Date and the Interim Milestone Final Completion
Date.

5.2.7 Procedure to Receive No Excuses Incentive Payments. In order to receive a No Excuses
Incentive Payment, Design-Builder shall, in its notification to Department under Section 6.6.2 of
the General Conditions of Contract regarding Final Completion of the Work or Interim Milestone,
notify Department that it intends to request a No Excuses Incentive Payment. The amount of such
No Excuses Incentive Payment shall be as set forth in Section 5.2.4 above. As a condition
precedent to receiving such payment, Design-Builder shall furnish Department with an executed
release, the applicable forms of which are attached to this Attachment. No modifications to the
attached forms shall be allowed. Should the Design-Builder fail to comply with the preceding
requirements, Design-Builder shall be deemed to have waived its rights, and shall have no
entitlement, to receive the applicable No Excuses Incentive Payment.
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GENERAL RELEASE
(EARLY PROJECT FINAL ACCEPTANCE)

Design-Build Project for US Route 15/29 Improvements at Vint Hill
Contract ID. No. C00114713DB105

(“Design-Builder”), Design-Builder for the above-
referenced Project and Contract, hereby certifies that:

1. Upon receipt of final payment of the Work in the amount of $ , and
in consideration of, among other things, receipt of a No Excuses Incentive Payment for Early
Project Final Acceptance in the amount of $ , Design-Builder does hereby waive,

release and relinquish all rights it may have to establish or assert any cause of action, suit, claims,
or demands of whatsoever kind or nature, in law or equity, whether known or unknown, which
Design-Builder or any Subcontractor, Sub-Subcontractor or Design Consultant ever had, now has
or ever will have against the Commonwealth of Virginia, its political subdivisions, departments,
agencies and instrumentalities, the Comptroller of Virginia, the Commissioner of Highways, or the
Virginia Department of Transportation, by virtue of Work performed and/or furnished in
connection with the Project;

2. There are no claims, obligations or liens outstanding or unsatisfied for labor,
services, material, equipment, taxes or other items performed, furnished or incurred for or in
connection with the Work which will in any way affect Department’s interests; and

3. All Subcontractors and Design Consultants have been, or will be, paid in proper
course the monies due and payable for Work performed and/or furnished in connection with the
Project.

4. All applicable taxes, fees, and benefits relating directly or indirectly to Design-
Builder’s Work on the Project have been, or will be, paid in full in proper course.

5. Capitalized terms used herein but not defined shall have the meaning set forth in the
Contract Documents.

Design-Builder acknowledges under the above terms that this General Release has been fully and
carefully reviewed and that all the terms and provisions contained herein are understood and
agreeable.

I/we am/are authorized to execute this General Release on behalf of
[full company name], this day of ,

By:

Title:
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State of

City/County of , To Wit

I, the undersigned, a Notary Public in and for the City\County and State aforesaid, do hereby
certify that , whose name is signed to the foregoing
instrument, bearing date of the day of , has this day acknowledged the

same before me in my City\County and State aforesaid on behalf of [full company name].

Given under my hand this day of

Notary Public

My commission expires
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RELEASE OF ALL CLAIMS FOR INTERIM MILESTONE WORK
(EARLY FINAL ACCEPTANCE OF INTERIM MILESTONE WORK)

Design-Build Project for US Route 15/29 Improvements at Vint Hill
Contract ID. No. C00114713DB105

(“Design-Builder”), Design-Builder for the above-
referenced Project and Contract, hereby certifies that:

1. Upon receipt of the amount of $ , Which represents the No Excuses
Incentive Payment for Early Final Acceptance of Interim Milestone 1 Work, Design-Builder does
hereby waive, release and relinquish all rights it may have to establish or assert any cause of action,
suit, claims, or demands of whatsoever kind or nature, in law or equity, whether known or
unknown, which Design-Builder or any Subcontractor, Sub-Subcontractor or Design Consultant
ever had, now has or ever will have against the Commonwealth of Virginia, its political
subdivisions, departments, agencies and instrumentalities, the Comptroller of Virginia, the
Commissioner of Highways, or the Virginia Department of Transportation, by virtue of Work
performed and/or furnished in connection with the Interim Milestone Work.

2. Capitalized terms used herein but not defined shall have the meaning set forth in the
Contract Documents.

Design-Builder acknowledges under the above terms that this Release of All Claims has been fully
and carefully reviewed and that all the terms and provisions contained herein are understood and
agreeable.

I/'we am/are authorized to execute this Release of All Claims on behalf of

[full company name], this day of :
By:
Title:
State of
City/County of , To Wit
I, the undersigned, a Notary Public in and for the City\County and State aforesaid, do hereby
certify that , whose name is signed to the foregoing
instrument, bearing date of the day of , has this day acknowledged the

same before me in my City\County and State aforesaid on behalf of [full company name].

Given under my hand this day of ,

Notary Public
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